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PREFACE 

"To get full measure from resources available to us, we must have all the 

necessary management Information. We must have financial systems that 

illuminate every level and stage of decision-making:  from the first-line 

supervisor to the President and the Congress, from the long-range forecast 

to the critical post audit. Nothing less will let us go forward with 

programs that provide the most benefit for the taxpayer's dollar." 

RICHARD NIXON 
White House Memorandum 
12 August 1969 
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ABSTRACT 

'This report examines the Army study system to intensify its contribution to 

overall Army operations and improve study management. The evaluation, 

directed in April 1969 by the Army Chief of Staff, covers the planning, 

programing, budgeting, and accounting for studies being processed by the 

Army Staff, the Army Materiel Command, and the Army Combat Developments 

Command.  It reviews the processing of contract studies and major in-house 

studies in view of the Army capabilities to conduct studies. The recom- 

mendations propose an omnibus regulation controlling the overall management 

of the Army study system; replacing the present calendar year Army Master 

Study Program (AMSP) with The Army Study Program (TASP) keyed to the 

fiscal year; outline procedures for selecting and announcing priority 

study problem areas; offer a method for illuminating priority study 

requirements; identify a means for displaying financial visibility to 

the Army study effort; and reemphasize the role of the study coordinator. 
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PART I - SUMMARY 

1, Problem. To examine management and operation of the Army Study 

System and to recommend measures that will:  (1) enhance the effective- 

ness of the system at less cost, (2) make the system more responsive to 

needs of top Army managers, (3) identify mere clearly those selected 

subjects of critical interest Lo the Army that should receive early 

attention, (4) insure adequate resources are assigned to priority 

studies, and (5) improve overall management of the Army study effort. 

2. Facts 

a. Currently, no formal Army Study System exists. Procedures for 

controlling Army study efforts have developed through an evolutionary 

process rather than by deliberate management design. Past efforts to 

improve the overall management of the Army Study System have produced a 

fairly adequate "shadow" system of management of the overall Army study 

efforts. However, there still is some undesirable duplication of study 

effort, costs of many studies are too high, studies having marginal payoff 

potential are often undertaken, the study product is not fully used, and 

there is an increasing trend toward relying on contractors. Hence,, the 

Evaluation of the Army Study System (ETASS) Committee was formed by CSM 

69-178 on 28 April 1969 to:  (1) examine the Army Study System, (2) 

recommend management improvements, and (3) determine ways to enhance the 

overall value of the Army Study System to the  Army, the Department of 

Defense, and the United States Government. 
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b. Many cf the daily activities of the Army Staff are basically 

study efforts. 

c. The Army Study System includes both the Army Staff and major 

command activities (principally US Aray Combat Developments Command 

and US Army Materiel Command), Although other major commands conduct 

studies, the great bulk of the Army study effort is expended by the 

Army Staff, CDC, and AMC. 

d. Studies are basic to the formulation of concepts, doctrine, plans, 

and policies. Studies assist high-level managers in making decisions 

and/or providing persuasive inputs to the Joint cJtaff, the Department of 

Defense, and other high-level governmental agencies. 

e. Studies are conducted by a wide variety of in-house organizations 

and by contract support. Maintaining the correct balance is one function 

of a study management system. 

3. Discussion. ETASS Committee briefings and discussions concerning 

the Army Study System began in May 1969 to bring all committee members 

up to a "line of departure" for further deliberations. Representatives 

of the Army Staff agencies, CDC, and AMC presented a series of briefings 

covering their study efforts. Following the briefings and discussions, 

which identified the major problem areas, subcommittees were formed to 

investigate these problem areas and tentative committee findings, prepare 

subcommittee reports, and draft the necessary action documents. Coordination 

of the final report was accomplished through the ETASS members. Complete 

backup documentation of the briefings is maintained by the Coordinator of 
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Army Studies, Office, Assistant Vice Chief of Staff. A rigid reporting 

format for subcommittees was not required because the nature of the tasks 

assigned to the subcommittees varied so widely. Also, the subcommittees 

were encouraged to adopt methods of their own design to  attack their 

assigned tasks. Chart 1 (page 1-4) displays the method of investigation 

used. 

a. Background. The overall management of the Army Study System is 

accomplished through Army Regulations, Department of Defense Directives, 

Chief of Staff Memorandums and Regulations, Army Staff agency/major command 

study programs, and Department of the Army committees, letters, and docu- 

ments. These regulations are not internally consistent and in some cases 

are not followed. Coordination channels exist for both formal and in- 

formal review of study proposals; however, these channels are not fully 

exploited. Procedures for planning, programing, budgeting, and accounting 

for study efforts do not give adequate visibility to the content of various 

study programs and subprograms. As a result, some undesirable duplication 

exists and the study product is not fully used. Although a system for 

documentation and literature search alco exists, it is weak and does not 

cope with the increasing number of studies.  It was clear that the Army 

Study System needed strengthening through emphasis, revision, better 

direction, and improved supervision.  Hence, at the direction of the 

Chief of Staff, the Assistant Vice Chief of Staff formed and called upon 

the ETASS Committee to recommend actions to improve the Army Study System, 

including its utility and management.  The Assistant Vice Chief of Staff, 
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CHART 1 

GENERALIZED METHOD OF INVESTIGATION 

Periods Action 

26 Apr 69 

fr> 

5 Jul 69 

6 Jul 69 

to 

21 Sep 69 

22 Sep 69 

to 

9 Oct 69 

10 Oct 69 

to 

29 Oct 69 

Examine 
Army Study Program 

1 
Identify 

Major Issues 

Conduct 
Further 

Investigation 

Prepare Reports 
Covering Major Issues 

Prepare 
Repor 

Draftl 

i I 

Review and Approve 
Draft Report 

Agency 

ETASS 
Committee 

~TASS 
Committee 

ETASS 
Subcommittees 

ETASS 
Subcommittees 

Coordinator 
of Army Studies 

ETASS 
Committee 
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after critical committee deliberations, gave the fundamental guidance that 

the revisions to the Army Study should noc overly centralize control or 

undermine the authority and initiative of heads of Army Staff agencies 

and major commands.  Basic to an understanding of the Army Study System 

is the fact that much of the daily effort of the Army Staff, CDC, and AMC 

is devoted to study efforts designed to enable the Army to solve its 

everyday problems, plan for the future, and react to crises. The essential 

characteristics of an effective study system are shown in chart 2 (page 

1-6). 

b.  Problems. 

(1) The Army Master Study Program (AMSP) contains a great variety 

of study efforts, all of which are purported to be of major significance 

or of special interest to the Army.  However, the AMSP contains only a small 

segment of the actual study effort, and gives no indication of priority of 

the listed studies. The AMSP has no directive authority, nor does it contain 

any guarantee that the necessary resources will be applied to selected 

efforts.  The AMSP categorizes selected study efforts by various frnctions 

assigned to Army agencies, but it fails to associate the studies with critical 

Army problems.  Finally, the :*MSP is developed on a calendar-year basis 

rather than a fiscal-year basis, thus making it difficult Lo use in 

planning, programing, and budgeting.  (See Part III, Section G.) 

(2) Army Regulation 1-110 sets forth the procedures for initiating 

contract study proposals.  This regulation has different requirements for 
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CHART 2 

ESSENTIAL CHARACTERISTICS OF AN EFFECTIVE STUDY SY 

ESSENTIAL 
CHARACTERISTICS 

EVALUATION OF 
EXISTING SYSTEM 

Responsive tc Chief of Staff or 
higher authority 

Efficient (in terms if use of resources). 

Can accept guidance at any time with some 
disruption. 

No provisions to a sure that most important 
problems are addressed. 

No provisions to assure that the appropriate 
study is available to assist in making a decision 

Inadequate provisions to preclude marginal payoff 
and excessively expensive study efforts. 

Inadequate discipline to reduce duplication of sti 
efforts. 

Inadequate assurance of use of purchased study 
products. 

Does not assure use of appropriate input data for 
studies. 

Inadequate provisions to properly identify the pro 
to be studied, objectives of the study, and the int 
use of the end product before contracting for stud 
support. 

Inadequate provisions for planning, programing, am 
budgeting of study efforts. 

Flexible (can change to meet new requirement 
or constraints). 

unforeseen requirements disrupt, delay, or stop on- 
study efforts because priorities have not been 
established. 

Permits confusion of study efforts and research eff 

Effective (output meets requirements of Army). Does not identify more important problems requiring 
study. 

Does not provide adequate high-level guidance for 
development of study requirements. 

Does not reflect the actual Army study effort. 

Requires frequent searches for resources lo accompl 
unforeseen study efforts. 

Coordinated. 

Lacks discipline to assure that resources are not 
consumed by relatively unimportant studies while pre 
issues are not addressed. 

Arbitrary thresholds allow initiation of uncoordinat 
studies. 

Lacks provision to assure that contract study suppor 
not used while in-house study capable organizations ; 
not fully committed or engaged in relatively low pri( 
work. 

Y 
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CHART 2 

ESSENTIAL CHARACTERISTICS OF AN EFFECTIVE STUDY SYSTEM 

EVALUATION OF 
EXISTING SYSTEM 

CHANGES RESULTING 
FROM ETASS  

Can accept guidance at any time with some 
disruption. 

No provisions to assure that most important 
problems are addressed. 

No provisions to assure that the appropriate 
study is available to assist in making a decision. 

Inadequate provisions to preclude marginal payoff 
and excessively expensive study efforts. 

Inadequate discipline to reduce duplication of study 
efforts. 

Inadequate assurance of use of purchased study 
products. 

Does not assure use of appropriate input data for 
studies. 

Inadequate provisions to properly identify the problem 
to be studied, objectives of the study, and the intended 
use of the end product before contracting for study 
support. 

Inadequate provisions for planning, programing, and 
budgeting of study efforts. 

Unforeseen requirements disrupt, delay, or stop on-going 
study efforts because priorities have not been 
established. 

Permits confusion of study efforts and research efforts. 

Does not identify more important problems requiring 
study. 

Does not provide adequate high-level guidance for 
development of study requirements. 

Does not reflect the actual Army study effort. 

Requires frequent searches for resources to accomplish 
unforeseen study efforts. 

Lacks discipline to assure that resources are not 
consumed by relatively unimportant studies while pressing 
issues are not addressed. 

Arbitrary thresholds allow initiation of uncoordinated 
studies. 

Lacks provision to assure that contract study support is 
* not used while in-house study capable organizations are 

not fully committed or engaged in relatively low priority 
work. 

Can accept guidance at any time with less 
disruption. 

Assures thdt studies are accomplished to 
address most important problems. 

Attempts to  ovide studies to assist in 
solving most important problems. 

Improves review and approval requirements. 

Strengthens requirements for background search 
before initiation of new study efforts. 

Requires increased supervision of implementation 
by appropriate agencies. 

Requires study sponsors to identify source of 
accurate and current data for studies. 

Requires that the problem to be studied be 
clearly identified, the study objectives specified, 
and the intended use of the end product be stated 
before contract study support is authorized. 

Requires development of planning, programing, and 
budgeting procedures for study efforts for two 
years beyond current fiscal year. 

Establishes priorities early.  Hence, provides 
for adjustment with less disruption. 

Reduces confusion through more precise 
definitions of terms. 

Identifies major issues facing the Army which 
will require decision within next two years. 

Provides high-level guidance to develop study 
requirements. 

Provides financial visibility of the entire 
Army study effort. 

Provides early guidance of major issues which 
will require decision. Assures resources for 
selected studies. 

Develops priority problem axeas, selects 
priority studies, reviews Ptudy programs, and 
sets level-of-effort to be maintained. 

Eliminates thresholds thereby improving 
coordination. 

Provides information on the capability of 
in-house study organizations and their work- 
load. 
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coordination, review, and approval for each of the three types of 

contract studies which it governs (management studies; operations 

research studies; and automatic data processing studies, projects, 

and services). The requirements for Project Advisory Groups (PAGs) 

also vary from none for management studies to mandatory use of PAGs for 

all operations research studies.  (See Part III, Section F.) 

(3) There is no common understanding of what constitutes a study 

effort. A variety of terms is used in various regulations and directives 

resulting in confusion; lack of coordination; and inadequate identification 

of analyses, investigations, staff studies, reviews, tests, etc., which 

in reality are part of the study effort.  (See Part III, Section G.) 

(4) A complete list of Army in-house study-capable organizations does 

not exist. Knowledge of capabilities, location, and study area specialities 

is also lacking at all level* of management. Thus, in some instances, studies 

may be contracted and funds expended unnecessarily when an in-house study 

organization having necessary skills is not fully committed or is engaged in 

relatively low priority work. 

(5) Many Army Staff officers, and even Staff agencies and major 

commands themselves possess insufficient knowledge of the procedures re- 

quired to initiate and gain approval of study requests.  Some study co- 

ordinators are buried within a subordinate part of their staff agencies 

or major commands.  Consequently, study coordinators do not always possess 

full knowledge of the study requirements and efforts of their agency or 
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command, especially concerning the study requirements and efforts of co- 

equal subordinate parts of the agency or command. 

(6) Cost data on studies are insufficient. In past years, the total 

projected costs of studies for the on-going fiscal year have been collected 

by a one-time report. However, as a result of imprecise definitions of 

terms and changes in reporting requirements, accurate analysis of cost 

data and determination of trends is not possible. Planning, programing, 

and management of the study effort are hampered, and the accuracy of Army 

reports on the study program is questionable.  (See Part III, Section D.) 

(7) Research conducted under AR 705-5 consumes significant resources. 

This research, under the purview of the Chief of Research and Development, 

basically applies to development of hardware (technical) items. To lump 

this substantial program in with the study program would increase the 

difficulty of managing the study effort and would undermine the authority 

of the Chief of Research and Development in carrying out his responsibilities. 

However, clear-cut distinction between what is research and what is a study 

effort is essential to effective management of the latter program.  (See 

Part III, Section G.) 

(8) Scarce personnel resources trained in operations research/systems 

analysis (OR/SA) techniques must be effectively applied to the Army study 

effort. The "yardstick" for determining requirements appears to be loosely 

applied. There is considerable unexplained variance in the number of OR/SA 

specialists authorized various in-house study organizations.  (See Part II, 

Section D.) 
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(9) There is need for a formal plan for developing in-house study 

capabilities that will offset the weaknesses associated with studies 

conducted under contract arrangements. This was considered outside the 

scope of ETASS and will be addressed separately by the Coordinator of 

Army Studies. 

4. Conclusions. 

a. The Army Master Study Program (AMSP) is inadequate. It should 

be replaced by a document furnishing a more complete view of the overall 

Army study effort. The new document should list the highest priority 

study efforts of the Army chosen to help solve the Army's most critical 

problems, and insure adequate resources are assigned to these selected 

studies. Additionally, the new document should display a list of Army 

study organizations and their respective capabilities. The cost of all 

of the Army study effort should be tabulated on a fiscal-year basis for 

use in planning, programing, and budgeting. The Army Study Program (TASP) 

developed by the Committee accomplishes the above objectives.  (See 

Part II, Sections B, C, and D; and Part III, Sections G and H.) 

b. Army Regulation 1-110, which addresses contract study support, 

needs revision. The revised AR should include adequate coordination, 

review, and approval procedures to reduce duplication and waste. This 

regulation should remain separate from any other regulation covering the 

Army study effort to keep it from becoming buried in a larger document. 

The draft revised AR 1-110 prepared by the Committee corrects existing 

deficiencies.  (See Part III, Sections F and' G.)' 
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c. A new omnibus Army Regulation is needed to describe the Army Study 

System, assign broad responsibilities, and furnish a mechanism for 

integrating the many study efforts going on throughout the Army. This 

regulation would recognize that the Army Study System involves both major 

commands and Army Staff agencies. The regulation should cover the 

interrelationship of the Army Study System and the Army Planning System, 

Defense and Joint Planning Systems, and Defense and Joint Study Systems, 

It should define study terms to eliminate confusion. The "grey" area 

of what is research and what is study should be shrunk as much as possible. 

The major commands should be worked in as dynamic components of the Army 

Study System. The role, authority, and location of the study coordinator 

within the agency/command should be strengthened to permit this individual 

to possess more complete knowledge of the study requirements and efforts 

of the command he serves, and enable him to be fully responsive to the 

needs of action officers seeking advice and assistance.  The Army Study 

Advisory Committee (ASAC) responsibilities should be strengthened. The 

ASAC, as the top study coordinating body, should review all study programs 

at least yearly, select the priority studies, and provide early guidance 

on the level and balance of the overall study effort. Additionally, more 

definitive guidance identifying the most important issues faced by the 

highest-level managers of the Army over the next two years should be 

furnished. The draft omnibus AR 1-5 gives unifying direction to the Army 

study effort and explains the Army Study System.  It is the most important 

product of the Committee.  (See Part III, Section G.) 

d. A detailed analysis of the Operations Research/Systems Analysis 

Specialist Program should be conducted.  A "yardstick" for determining 

requirements for these specialists should be developed. A separate effort 
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to determine the Army's actual requirements is being accomplished by 

ACSFOR, in coordination with DCSPER. The Committee prepared guidelines 

for this analysis for use by the AVCofS to. initiate this action. 

e. Research efforts controlled by AR 705-5 should continue to be 

reviewed closely by the Chief of Research and Development to best use 

available research and development resources.  (See Part III, Section 

G.) 

f. The improvements and changes contained in the various regulations 

and directives prepared by the ETASS Committee: 

(1) Lay out clear and logical procedures for arranging the Army Study 

System. 

(2) Provide for management by exception at Chief of Staff level, thus 

not derogating the authority of head, of Army Staff agencies or major 

commanders. 

(3) Greatly improve visibility of the Army study effort. 

(4) Highlight priority problem areas and the studies which address 

them. 

(5) Help insure that necessary study resources are assigned to priority 

studies. 

(6) Expose all study programs to review. 

(7) Differentiate more clearly between studies and research and develop- 

ment to assist Army staff agencies and major commands. 

(8) Tighten up contract study approval procedures without over- 

centralization. 
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(9) Offer a vehicle by which reductions *n study funding levels can 

be apportioned properly among Army Staff agencies and major commands or, 

alternatively, among study categories. 

(10) Strengthen the Army Study Advisory Committee to facilitate 

changes in study balance and level of effort. 

A summary of improvements and changes is displayed on Chart 3 on page 

1-13. 

5. Recommendations. 

a. That this report of Evaluation of the Army Study System be approved 

for d'stribution to Army Staff agencies and major commands for information 

and guidance, as a basis for improving internal operations, and as 

rationale behind changes being directed.  (ETASS subcommittee recom- 

mendations are listed on Chart 4 at page 1-14.) 

b. That the proposed Army Regulation 1-5, which formally establishes 

the Army Study System (Part III, Section G), be approved. 

c. That the current Army Master Study Program (AMSP) be replaced by 

"The Army Study Program (TASP)" defined in this report.  (Part III, 

Section H.) 

G. That the revised Army Regulation 1-110 clarifying and tightening 

contract study procedures (Part III, Section F) be approved. 

e. That the Chief of Research and Development be directed to revise 

AR 705-5 on Army Research and Development and AR 70-8 on Behavioral and 

Social Sciences to complement the new AR on the Army Study System (Para- 

graph 5b above).  (Proposed directive at Part III, Section I.) 
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CHART 3 

ETASS IMPROVEMENTS AND CHANGES 

Clear management procedures laid out for Army Study System. 

Management by exception is adopted as underlying study management principle. 

Study effort is given much better visibility. 

Priority problem areas/studies are identified. 

Priority studies are assured necessary resources. 

Clearer distinction is made between studies and research and development. 

Contract study procedures are tightened. 

Vehicle for apportioning budget cuts is offered. 

Method is provided for balancing study efforts. 

Army Study Advisory Committee is strengthened. 

Study coordinators' role is reinforced. 

Study system is brought in phase with program and budget cycle. 
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CHART 4 

ETAPS SUBCOMMITTEE RECOMMENDATIOl 

SUBCOMMITTEE 

PRIORITY STUDIES 

(Part II, Section B) 

Coordinator of Army Studies should develop th« s« 
by reviewing input from the Army Staff.  He will 

Army Study Advisory Committee should select prioi 
report for selecting, initiating, and controlling 

Approve CSM requesting priority problem area subn 

SUMMARY TABLES 

(Part II, Section C) 

Summary tables displaying study costs are es3enti 
the 17 tables described using inputs from the Am 

Approve summary table chapter, showing detailed f 

Approve the recurring report (instructions in tew 

CAPABILITIES OF PRINCIPAL ARMY STUDY 
ORGANIZATIONS 

(Part II, Section D) 

Capabilities of all Army organizations and FCRCs 

high-level managers. 

Approve study capabilities chapter of The Army St 

STUDY SERVICE CENTER CONCEPT 

(Part II, Section E) 

Studies should use approved baseline data for thr 
techniques and data, wirgaming and other methodol 

Existing procedures, as clarified and strengthene 
should be more systematically followed. 

Further development of a centralized facility, ca 
impractical. 

CONTRACT STUDY REGULATION 

(Part II, Section F) 

Existing regulations prescribing procedures for ii 
strengthened. 

A[,jrove revised AR 1-110, Contracting'for Managern« 
and Services. 

ARMY STUDY SYSTEM MANAGEMENT 

(Par" III. Sections G, H, an I; 

Management of the Army Study System should be clai 
laying out functions fo various components of the 

Study management should be completely tied in witl 

Strengthen and upgrade the Army Study Advisory Con 

The current, inadequate AMSP should be replaced by 
Army Staff and major commands. 

.ppvuve the format of The Army Study Program (TASI 
new AR 1-5. 

Approve new AR 1-5, The Army Study Syste .. 

Important military OR/SA Specialists should be dis 
manning OR/SA Specialist requirements. 

Approve CSM directing CRD to revise those regulati 

A detailed analysis of requirements for Operations 
with DCSPER assistance. 

■*" 
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CHART 4 

ETASS SUBCOMMITTEE RECOMMENDATIONS 

CONTENT OF RECOMMENDATIONS 

Coordinator of Army Studies should develop the set of priority problem areas, which determine the priority studies, 
by reviewing input from the Army Staff. He will submit his recommendations to the CofSA and SA for approval. 

Army Study Advisory Committee should select priority studies each year in April.  Procedures in the subcommittee 
report for selecting, initiating, and controlling priority studies should be rdopted. 

Approve CSM requesting priority problem area submissions from the Army Staff. 

Summary tables displaying study costs are essential management tools.  Coordinator of Army Studies should complete 

the 17 tables described using inputs from the Army Staff and major commands. 

Approve summary table chapter, showing detailed format, of The Army Study Program document. 

Approve the recurring report (instructions in new AR 1-5) developeo by the subcommittee. 

Capabilities of all Army organizations and FCRCs supporting the Army should be displayed in one document for use by 
high-level managers. 

Approve study capabilities chapter of The Army Study Progräm document. 

Studies should use approved baseline data for threats, scenarios, friendly force structure and capabilities, costing 
techniques and data, wargaming and other methodologies, and historical bacKground. 

Existing procedures, as clarified and strengthened by new AR 1-5, for insuring appropriate baseline data are used, 
should be more systematically followed. 

Further development of a centralized facility, called a Study Service Center, should be discontinued because it is * 
impractical. 

Existing regulations prescribing procedures for initiating and controlling contract studies should be clarified and 
strengthened. 

Approve revised AR 1-110, Contracting'for Management, Operations Research, and Automatic Data Processing Studies 
and Services. 

Management of the Army Study System should be clarified and strengthened. An omnibus regulation should be published 
laying out functions fo various components of the Army Study System and assigning clear responsibilities. 

Study management should be completely tied in with ^her programing and budgeting activities. 

Strengthen and upgrade the Army Study Advisory Committee. 

The current, inadequate AMSP should be replaced by a more comprehensive document, which would be a directive to the 
Army Staff and major commands. 

Approve the format of The Army Study Program (TASP), which the subcommittee developed and which is consistent with 
new AR J-5. 

Approve new AR 1-5, The Army Study System. 

Important military OR/SA Specialists should be distributed more equitably after first developing a "yardstick" for 
manning OR/SA Specialist requirements. 

Approve CSM directing CRD to revise those regulations for which he has proponency to be consistent with new AR 1-5. 

A detailed analysis of requirements for Operations Research/Systems Analysis Specialist be accomplished by ACSFOR 
with DCSPER assistance. 
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PART II, SECTION A 

MAJOR ISSUES AND TASKS 

In a series of meetings beginning May 1969 and lasting to July, the ETASS 

Committee examined the entirety of.  the Army Study System.  As an aid to 

further investigation and corrective action the ETASS Committee identified 

the following major issues and tasks.  These were assigned to subcommittees 

for further analysis and preparation of detailed recommendations, including 

draft directives. 

1.  The Army Master Study Program (AMSP) as it is now compiled and con- 

stituted is a misnomer.  It covers only a segment of the Army's total 

study effort; it does not adequately reflect priorities; it is not con- 

sidered directive; and it does not guarantee that necessary resources are 

assigned to critical studies.  The committee recommended that a single 

document entitled "The Army Study Program" (TASP) be published, or updated, 

annually.  TASP should contain the following chapters: 

a. Chapter  :  Capabilities of Principal Army Study Organizations. 

This chapter should list the Army study organizations below general staff 

and major command level by study area speciality, location, and capability. 

It should show the number of professionals authorized and assigned, the 

number of OR/SA specialists authorized and assigned, and total technical 

man-months available.  For each organization, a list of five or six sample 

studies or projects should be included to amplify the description. 

b. Chapter  :  Procedures for Developing, Reviewing, and Approving 

the Annual Operations Research Contract Study Program and the Behavioral 
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and Social Sciences Research and Development Program.  These two programs 

should be treated separately.  In addition, flow charts depicting initiation, 

review, and approval procedures should be included for Operations Research, 

Automatic Data Processing, and Management contract studies in accordance 

with AR 1-110. 

c. Chapter  :  Summary of Budgeting and Accounting Procedures for 

Contract Studies.  This chapter should describe the procedures for bud- 

geting and accounting by DA Staff agency/major command, by AR 1-110 study 

categories, and by source of budget program/appropriation funds. OR studies 

should ba further broken out by the first five categories in DOD Directive 

5010.22 (see paragraph d below). 

d. Chapter  :  Priority Studies.  This chapter should display a 

two-yc-ar program for priority Army studies.  Such a program should include 

not more than fifty (50) studies required by top Army managers for making 

decisions or proposals related to planning, programing, and budgeting 

over the short-range period.  Selection and coordination procedures for 

priority studies should involve high-level participation by the Office 

of the Secretary of the Army, the Office of the Chief of Staff, and heads 

of major Staff agencies.  The chapter should be directive in nature and 

the resources required to support these studies should be identified, 

programed, and budgeted.  This chapter should be org'anized and indexed by 

DOD Directive 5010.22 study categories plus the AR 1-110 Automatic Data 

Processing study category expanded as follows: 
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CATEQORIES 

Manpower and Personnel 

Concepts and Plans 

Operations and Force Structure 

Logistics 

Science and Technology 

Management 

Automatic Data Processing 

EXPANDED CATEQORIES 

Manpower and Personnel 

Strategic 

Threat 

Force Levels 

Force and Weapons Mix 

Tactics, Techniques, and 

Training 

Tactical Units and Systems 

Logistical Units and Systems 

Equipment and Weapons Systems 

Life. Behavioral, and Social 

Sciences 

• Management 

Automatic Data Processing 

e. Chapter  : Summary Tables.  Information for this chapter should 

be submitted by study sponsors twice annually.  Separate tables should dis- 

play study costs by: 

(1) Sponsor. 

(2) Categories. 

(a) Congressional (Management, Operation Research, Automatic Data Pro- 

cessing) . 

(b) DOD Directive 5010.22, (see listing in paragraph d above). 

(c) Expanded categories (see listing in paragraph d above). 

(3) Contractor (both FCRC and others). 
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(4) Class II Activities and major commands. 

f.  Chapter  :  Definitions of Terms.  As a minimum, this chapter 

should include definitions of: 

(1) Study. 

(2) Research. 

(3) Study Sponsor. 

(4) Study Monitor. 

(5) Management Study. 

(6) Operations Research Study. 

(7) Automatic Data Processing Study. 

2. Army Regulation 1-110, "Contracting for Management, Operations Research, 

and Automatic Data Processing Services, Studies, and Projects," needs 

revision to: 

(a) Require coordination of all contract study requests with OAVCofSA. 

The Coordinator of Army Studies should review each request. 

(b) Clarify the requirements for Project Advisory Groups (PAGs) for 

contract studies. 

(c) Require that the annual Operations Research Contract Study Program 

and the Behavioral and Social Science Research and Development Program be 

submitted by the Chief of Research and Development to the Chief of Staff for 

approval. 

(d) Define study terms described in subparagraph If above. 

3. To have credible studies backing up major Army decisions, priority studies 

should draw upon or use approved sources for threats, scenarios, friendly 
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forces capabilities, costing data, and war gaming and other methodologies. 

A centralized source may be needed to insure that approved baseline data 

are used in the appropriate priority studies within TASP.  The Coordinator 

of Army Studies could provide assistance withip the areas» described, calling 

upon the Army Staff for input as necessary. 

4. The role, authority, and location of the study coordinator required by 

CSR 15-10 should be examined further. This individual is not uniformly 

located or used by DA Staff agencies and major commands. Frequently, he 

is knowledgeable of only a portion of his agency's study requirements and 

efforts. Hence, he is not fully responsive to the needs of action officers 

seeking advice and assistance. 

5. Currently the AMSP is developed on a calendar year basis which is out of 

phase with actions taken to integrate study efforts into the fiscal year 

budget cycle.  By an orderly process of development and review of study 

requirements, TASP should be generated and then translated into budget 

requirements.  Principal actions should include: 

a.  In April candidate studies should be reviewed by the Army Study 

Advisory Committee (ASAC) to determine TASP for the upcoming two fiscal 

years.  General officers should participate in this review.  Priority 

studies should be selected for inclusion in the chapter described in para- 

graph Id above. Responsibility for conducting these studies should be assigned 

to appropriate study activities, first considering in-house capabilities.  The 

timing of the April review would thus insert the study program into the Army 

Staff planning, programing, and budgeting annual schedule at the beginning 
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of the process.  This early review would permit budget adjustment through 

the apportionment process in May. 

b.  In November, cost data should be collected, reviewed, and displayed 

in revised tables to reflect the final cos*-s of studies for the previous 

fiscal year. The tocal study program could then be adjusted to Congressional 

action on the budget for the current fiscal year as well °s OSD apportionment 

actions.  Final adjustment to the President's budget would be facilitated. 

Subsequently, timely guidance would be furnished to the field for the next 

cwo fiscal years. 

6. Sponsors would continue to initiate major studies, other than those 

priority studies listed in TASP, by CSM or letter directive following pro- 

cedures in CSR 1-3.  Studies of this type usually would not be submitted by 

a sponsor to be included in TASP document, nor would they be reviewed by the 

ASAC as is current practice.  The ASAC would concern itself primarily with 

priority studies, the Annual Operations Research Contract Study Program, and 

Lhe Behavioral and Social Sciences Research and Development Program.  The ASAC 

should not be concerned with study activities which are inherent in the mission 

of a Staff agency or major command.  Programing and budgeting, financial 

review, and approval procedures tor studies should not stifle initiative nor 

impose complicated or unwarranted restrictions on the study sponsor or agency. 

7. The requirement for Operations Research/Systems Analysis (OR/SA) talent 

exceeds present and forecast availability.  Thus, OR/SA skills should be 

pooled within major commands and Army Staff agencies, and OR/SA training 

within the Army school system increased, particularly at USACGSC. 
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8.  Research, much of it closely resembling studies, initiated under AR 705-5 

consumes considerable resources.  This area is considered outside the scope 

of the Committee's responsibility.  The Chief of Research and Development 

is responsible for this program and will continue to maintain necessary 

control over research. 
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PART II, SECTION B 

PRIORITY STUDIES SUBCOMMITTEE REPORT 

1. Introduction.  This report proposes a system to select, initiate, and 

control the group of studies known as "priority studies" which are described 

in the ETASS Committee findings (see Part II, Section A, paragraph Id.) 

2. Problem. This subcommittee was tasked to: 

a. Develop procedures to select and announce problem areas of concern 

to high-level managers of the Army. 

b. Develop selection and coordination procedures for priority studies 

which will involve participation by the Office of the Secretary of the Army, 

Office of the Chief of Staff, and Offices of the heads of major staff 

agencies. 

c. Develop a sample Priority Studies Chapter for inclusion in The Army 

Study Program (TASP). Study requirements to address the problem areas 

selected through procedures developed in paragraph a. will be treated as 

priority studies and will be included in this chapter of TASP. 

3. Discussion and Conclusions.  The subcommittee considered that priority 

studies had to fit within the overall Army Study System being developed by 

other subcommittees rather than themselves determining the composition and 

functioning of the Army Study System.  Army Staff agencies c»nd major commands 

depend upon studies for carrying out their missions, and the overall Army 

Study System is too extensive to be constrained by a procedure which is 

designed for a limited number of studies.  On the other hand, a clear-cut 
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procedure for handling priority studies is needed tr  insure that the Army's 

most important problems are being addressed in an adequate and timely 

manner. Therefore, a system for selecting, initiating, and controlling 

priority studies, which did not overly complicate the Army Study System 

or require excessive amounts of the Army Study Advisory Committee's (ASAC) 

time, had to be developed. Several alternatives were explored: 

a. Alternative 1 - The ASAC, composed of general officers, would 

formulate a set of priority problem areas, which the Chief cf Staff and 

Secretary of the Army would approve or modify. Following this approval, 

the Army Staff, CDC, and AMC would determine whether on-going and past 

studies adequately covered the problem areas identified.  If not, the 

Staff and major commands would submit to the ASAC additional study pro- 

posals. The ASAC would then be ceiled to review these proposals and 

develop the formal list of priority studies, perhaps adding a few priority 

studies to cover gaps. The final list would be published as a chapter of 

TASP. 

DISCUSSION: This alternative was rejected because it would place excessive 

requirements on ASAC members. 

b. Alternative 2 - The priority problem areas would be developed by 

a few selected people in the Office of the Chief of Staff and the Army 

Secretariat and submitted to the Chief of Staff and the Secretary of the 

Army for approval. After this approval, selection and announcement of 

priority studies would follow the procedure described in Alternative 1. 
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DISCUSSION: This alternative which would not permit full participation 

by the Army Staff, and thus, might fill to identify all priority problem 

areas was rejected. 

c. Alternative 3 - The Army Staff would submit proposed priority 

problem areas to the ASAC. The ASAC would then review submissions and 

recommend a set of priority problem areas to the Chief of Staff and the 

Secretary of the Army for approval. After this approval, selection and 

announcement of priority studies would be as described in Alternative 1. 

DISCUSSION: This alternative was rejected for the same reason as 

Alternative I. 

d. Alternative 4 - The Army Staff, CDC, and AMC would submit 

proposed priority problem areas to the Assistant Vice Chief of Staff, 

The Office of the Assistant Vice Chief of Staff would review and 

combine the proposed priority problem areas into problem state- 

ments before forwarding them to the Chief of Staff and the 

Secretary of the Army for approval.. Selection and announcement 

of priority studies would be as described in Alternative 1 above. 

DISCUSSION: This alternative was selected because it would permit 

full participation by the Army Staff, CDC, and AMC; and it has the 

best chance of identifying all priority probelm areas.  It would not 

place excessive requirements on ASAC members.  Yet it would provide 

ample opportunity for high-level review of proposed priority problem 

areas.  Specific procedures and timing are described in inclosure 2. 
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4. ETASS Committee comments regarding the development and selection 

procedures for priority problem areas, priority studies, and this sub- 

committee's consideration of those comments are at inclosure 1 to this 

report. 

5. A sample priority studies chapter for TASP is at inclosure 3, and a 

CSM requesting priority problem area proposals from Army General Staff 

agencies is at inclosure 4. 

5. The subcommittee also determined that a numerical indexing system for 

studies selected as priority study efforts would facilitate administrative 

identification and retrieval from the information storage system. This 

numbering system would be used in all administrative correspondence regarding 

a priority study, but would not replace the Army Study Documentation and 

Information Retrieval System (ASDIRS) code. The need for a priority study 

numbering system increases with time as the same or similar priority 

problem areas are addressed by an increasing number of priority studies, 

and as more priority problem areas are identified.  Further, it would assist 

when a reoccuring priority problem area is selected again several years 

later.  The priority study numbering system should contain four major 

elements: 

a. Fiscal year in which the priority problem area, and the study or 

studies to resolve this problem were selected. 

b. The number assigned to uhe priority problem area in the fiscal 

year it was selected. 
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c. The number assigned to the priority study addressing the selected 

priority problem area. 

d. The Army Study System category in which the selected study falls, 

fin the event a study applies to more than one category, the category which 

is primarily addressed by the study will be used -- additional categories 

addressed will be identified in parenthetical extensions to this numbering 

system.) The Army Study System Categories are discussed and listed in Part 

III, Section G, and in inclosure 3 of this report. 

e. Following is an example: 

7  1        -       03      - 

Fiscal year in Number assigned to 
which the priority the priority problem 
problem area and area in the fiscal 
priority study is year it is selected, 
selected. 

02 

Number 
assigned 
to the 
selected 
priority 
study. 

02 

The Army 
Study System 
category in 
which the 
selected study 
falls (e.g., 
Strategic) 

f. The Office of the Coordinator of Army Studies, Office of the 

Assistant Vice Chief of Staff would assign priority study numbers. 

7.  Recommend that: 

a. Alternative 4 for selecting and approving priority problem areas 

and studies. 

b. The priority study numbering system in  paragraph 6 be adopted. 

c. The sample Priority Studies chapter at inclosure 3 be used in TASP. 

d. The CSM at inclosure 4 requesting priority problem area proposals 

from the Army Staff be approved. 
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THE PRIORITY STUDIES SUBCOMHITTLi EVAl I'AHON Of  COMMENTS 

COMMENT Sl'BCOHMITTEF. EVALUATION RECWHCNDAi ION 

The problem addressed in paragraph 1, it is believed, 
is "Composition <•! the Army Study Program Document." 
Accordingly, it is recommended that the Chapter de- 
scribed at subparagraph d outlines generally the 
contents of this document as a unit.  It is sug- 
gested that this document include: 

a.  Problem areas 
Staff. 

as identified by top level DA 

b.  Study program objecti i specific terms). 

c. Studies descriptions prepared by appropriate 
DA Staff agencies as  basis for programing and 
budgeting, 

d. Program of specific studies developed at the 
time of apportionment and allocation of funds 
(after appropriation approvals)." 

a. Par Id - The 5010.2? categories may require 
additional expansion, particularly "Science and 
Technology." It would appear that most of the 
study work performed by CDC would fall into this 
one category but it represents a broad scope of 
study effort." 

The priority problem aieas should be developed 
by the Army General Staff which is moat likely 
to be aware nf the most njDortant issues, which 
will require a decisiou(s) at the CofS or 
Hgher level in the next two years.  These 
priority problem areas actually become ehe 
primary study objectives for the period they 
address.  The studies selected to address the 
priority problem areas become priority studies 
and should bt control led by a CSM and/or study 
directive.  Thefe studies along with the level 
of effort to be maintained should be developed 
through the processes of the ASAC and approved 
in time to assist in formulation of the Army 
budget. 

Since the primaiy purpose of the categories is 
to facilitate the logical correlation of studies 
with the problens they address, it is considered 
that the conversion of "Science and Technology" 
to ihe term "Equipment and Weapons System" and 
"Life, Social, and Behavioral Sciences" will 
suffice. Much of CDC's effort would appear to 
also fall into categories I through 4. 

That tin- development 
of priority problem 
areas and studies he 
as outlined in the 
subcommittee evalua- 
tion. 

That the breakout 
of this category be 
"Equipment and 
Weapons Systems" and 
"Life, Social, and 
Behavioral Sciences." 

b.  Although the ASP will place primary emphasis 
on the 50 priority studies and include them in 
separate chapters it is not clear whether only 
these priority studies or all studies are included 
in the discussion in par le, 2, 2b, 2c, and 2d, 
or whether studies, other than the priority 
studies, will appear in any form in the ASP. 
Previous memorandums:  "Cmcept for the Army 
Master Study Program," 3C June 1969 (included "major 
studies only"), and "A Concept for the Headquarters 
Department of the Army Master Study Program (HDAMSP),' 
undated (suggested use of expanded ASDIRS effort to 
document "routine" studios) indicated ASP effort 
devoted exclusively to priority studies. 

a.  Several specific points, however, need clarifi- 
cation.  Par Id discusses the selection of "priority 
studies of high departmental in:erest."  It may be 
inferred, as was suggested by >,TC elites, that this 
only invludeb studies which uirectly support 
decisions or proposals.  It is suggested that key 
managemert studies, such as F0REW0N, should be 
included.  While the results of developing new 
—lagement tools do not necessarily effect many 

Therefore, major studies of management 
Is should be included in the high visibility, 

decisi 
too 
dir 

The Priority Studies Chapter will deal only with 
a  select group of major Army studies,  rlajor 
Army studies will continue f1 he initiated bv 
CSM or study directive and displayed in ASDIRS 
and the various study agencv catalogs.  Other 
study efforts will be included in the costs 
reported in the Summary Tables Chapter of 
TASP. 

Key management studies may be selected as 
priority studies, although a study like F0REW0N 
appears to be a tool which can be used to a 
assist in making analysis for future decisions. 
FOREUON is definitely a major Army study and 
should continue to have the visibility afforded 
such studies. 

That The Army Study 
Program (TASP) docu- 
ment be designed to 
include material 
discussed in the sub- 
committee evaluation. 

of 
the definition 
priority study 

be "a study" under- 
take!, to provide 
support for a 
decision(s) to be 
made a'  or above the 
CofS level within the 
next two fiscal years. 

}  are 

l.     With regard to pur (', the distinction between 
major studies and priority studies is not clear.  If 
a major study is not a priority study but stilt con- 
sumes J significant amount of resources should it 
not be carefully reviewed and controlled also'.'  It 
appears as il ma,or studies which are not priority stud 
studies would not be included in the Army Study 
Program document <r  reviewed by ASAC.  This could 
leave studies, suco. as the majority ol long range 
LUC studies, emtsiu1* of the view of the committee. 

Tin- TASP should not be a regulatory document, as 
implied by paragraphs lb and Id, but should be 
iiilormotive only.  Tie study system should be 
regulated by appropriate ARs. 

1 paragraphs 1 and 2b abo 

The TASP should direct the accomplishment 
of priority studies.  CSM and study 
directives also continue to be used.  The 
TASP will implement the provisions of oUic 
ARs and heoce vill be regulated b/ them. 
The priority studies will provide such 
important assistance in making decisions 
that their timely accomplishment must be 
assured. 

i paragraphs 
above. 

That the chapte 
priority studii be 

md that 
TASP will be an im- 
plement ing document 
for a  new regulatio 
on the Army Study 
System. 
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PROCEDURES FOR SELECTING, INITIATING, AND CONTROLLING PRIORITY STUDIES 

1. General. The development and selection of priority studies will be 

based on identification of the most important issues requiring decision 

by the highest level Army managers within the next two years. These 

issues are the Army's priority problem areas requiring priority study 

efforts. 

2. Priority Problem Area Development.  The procedure for development of 

a list of major issues which are to be used as guidance for study efforts 

is as follows: 

Action 

a. A request is send to heads of Army 

general staff agencies, CDC,and AMC soli- 

citing proposed priority problem areas 

requiring decisions within the next two 

fiscal years. 

b. The Army General Staff* CDC, and 

AMC submits proposals to the Assistant 

Vice Chief of Staff who prepares d final 

draft of priority problem areas for approval 

of the Secretary of the Army and the 

Chief of Staff. 

c. Proposed priority problem areas 

are submitted to the Secretary of the Army 

and Chief of Staff for approval. 

Agency 

AVCofS 

Month 

Jan 

Staff 
CDC/ 
AMC 

Feb 

AVCofS Feb 
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d. Approved priority problem areas        AVCofS.      Feb 

are sent to members of the Army Study 

Advisory Committee. 

3.  Priority Studies.  The procedure for selecting, initiating, and 

controlling priority studies is as follows: 

Action 

a. Army General Staff and major 

command members of the ASAC review on- 

going and completed studies and develop 

new study proposals for consideration 

of the senior ASAC. 

b. Priority problem areas evaluated 

to determine the adequacy of current 

studies and the recommended initiation 

of new studies as required; recommendations 

to the VCofS. 

c. Approval of The Army Study Pro- 

gram (TASP). 

d. Study directives developed and 

issued as required. 

e. Studies monitored: 

(1) Qualitatively 

(2) Status 

Agency 

Staff/CDC 
AMC 

ASAC 

Month 

Mar 

Mar 

VCofS 

Staff 

OAVCofS 

Directorates 

CAS 

May 

As required. 

Continuing 
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f.  Updating: 

(1) Semiannual review of resource ASAC Nov 

adequacy. 

(2) Annual revision of priority Staff/        Mar 

ASAC /CAS 
studies. 
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SAMPLE 

CHAPTER    1 

PRIORITY    STUDIES 

1 

SAMPLE 
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SAMPLE 

CHAPTER 1 - PRIORITY STUDIES 

1. Introduction. This chapter describes a limited number of specially 

selected studies which address the most important problems facing the Army 

in the next two years, and upon which a decision(s) will likely be made at 

or above OCofS level. The list of priority s'^dies uas  been approved by 

the VCofS. The designated sponsors are directed in accordance with AR 1-5 

to accomplish the studies using at least the level of resources and study 

agency prescribed. 

2. Organization. This chapter contains: 

SECTION I - Priority Problem Areas 

SECTION II - Priority Studies (listed separately by study and Army 

Study System category to which the study primarily applies). 

SECTION 171 - Selected definitions from AR 1-5. 

1-1 
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SAMPLE 

SECTION I - PRIORITY ARMY PROBLEM AREAS 

1. The Army must determine how best to perform assigned roles and missions 

with an all-volunteer force in situations short of general war.  (example 

only) 

2. The Army may be required to fulfill its national defense mission with 

the bulk of its forces stationed in CONUS. What changes in quantitative 

and cost terms will this cause in the Army and in requirements for 

support from other services?  (example only) 

3. -- 

4. -- 

5. -- 

1-2 
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SAMPLE 

SECTION II - PRIORITY STUDIES, CATEGORY 3 - FORCE LEVELS 

l-    Title: Adequate Residual Force for Zongala (AFRZ) (71-1-3-1) (U). 

2.  Purpose of the Study: This study will provide recommendations and 

justification for residual force levels and rosts during the planned 

withdrawal of combat elements from Zongala during FY 72. 

* 3«  Sponsor: DCSOPS 

4. Monitor: FPA 

* 5.  Agency:  STAG 

6. Suspense*  December 1971 

7. Assumptions: 

a. The US will continue to maintain residual forces in Zongala. 

b. — 

8. Objectives: 

a. Provide a recommended force package and alternatives to implement, 

b. Assess the political impact on ... 

c. 

9. Related Actions/Documents: 

a. NSSM... 

b. JSOP... 

c. AMVI 1969... 

d. -- 

1-3 
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SAMPLE 

10. Administration: 

a. Directives:  DCSOPS will develop a study plan in coordination 

with.... 

b. Funding: Further details concerning fund authorizations will be 

covered by CSM to be published by June 30, 1970. 

NOTE: A separate page will be used for each priority study listed. 

*Major commands will be taskeJ by a letter directive. 

1-4 
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SAMPLE 

SECTION III - SELECTED DEFINITIONS 

Definitions— 

eJ. Major Study. A study effort considered to be of such 

significance to the Army as a whole that it is so designated by a spon- 

soring Army Staff agency, major command, or by the Office, Chief of Staff. 

Such designation is accomplished by CSM or study directive (TAG letter). 

The term "priority study" is included in the term "major study." 

b. Priority Problem Area. A major issue which will have sufficient 

impact on the Army within the next two fiscal years to require decision at 

or above the CofS level, e.g., PROBLEM: The Army must determine how to 

prepare to perform its assigned roles and missions with an all volunteer 

force in all situations short of general war. 

c. Priority Study. A study which is undertaken to provide support for 

a decision(s) to be made .t or above CofS level within the next two fiscal 

years.  Priority studies a^ a select group of major studies« 

d. Study Agency.  The organization charged with conduct of a study.  It 

may be the sponsoring ^rmy staff agency/major command, a contractor, an 

ad hoc group, or an Army study organization. 

e. Study Monitor. An element within the Office of the Chief of Staff 

(OCofSA) designated to assist the study sponsor in planning, supervising, and 

processing a major study. Normally a directorate within the Office of 

the Assistant Vice Chief of Staff, (OAVCofSA) will be assigned this respon- 

sibility for each major study. 
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f. Study Sponsor. The Army staff agency or major command 

assigned overall responsibility for the study. The sponsor may or 

may not be the initiator of the study requirement. The sponsor may 

or may not conduct the study. 

g. Army Study System Categories. The twelve groupings of study 

categories identified for management purposes are: 

(1) Manpower and Personnel. Studies and analyses to evaluate the 

overall Army manpower needs and costs of forces and programs, and to 

apply more effective methods and policies for the training, testing, 

and selecting, allocating, placing, sustaining, and separating of 

personnel.  Research and development in the Life, Social, and Behavioral 

Sciences is excluded from this category and will be included in category 

10, Life, Social, and Behavioral Sciences. 

(2.) Strategic. Studies relevant to the development and utilization 

of political, economic, psychological, and military power which will 

provide maximum support to US policies and objectives. 

(3) Threat. Studies directed toward the assessment of potential 

enemy capabilities and the susceptibility of the US. The threat assess- 

ment may include ehe level cf development which the economy, technology, 

and/or the forces of a pocential enemy have achieved or a forecast of 

plausible ranges of what they might achieve. 

(4) Force Levels. Studies directed toward development of optimum 

size of land forces, in balance with sea and air forces, to enable the US 

to cope will all aspects of actual or potential threats to the National 

Security. 
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SAMPLE 

(5) Force and Weapons Mix. Studies to determine the optimum ratios 

of combat, combat support, and combat service support forces and associated 

weapon systems required to support current or future tactical concepts, and 

doctrine. 

(6) Tactics, Techniques, and Training.  Studies to determine the 

optimum methods for employing units and equipment throughout the spectrum 

of combat and the methods by which the required individual and unit 

qualifications are obtained and proficiency maintained. 

(7) Tactical Units and Systems.  Studies to determine the quantitative 

and qualitative structure of military organizations intended to serve as 

single units in combat, to include service units required for direct and 

general support.  This category includes examination of relationships among 

various type units for successful accomplishment or land combat missions. 

(8) Logistic Units and Systems.  Studies and analyses to determine 

optimum units and systems required for procurement, inventory control, 

storage, distribution, transportation, maintenance, and disposal of 

military materiel.  This category includes those aspects of military 

operations which deal with movement or evacuation of personnel; acquisition, 

maintenance and disposal of facilities; and acquisition or furnishing of 

services. 
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(9) Equipment and Weapon Systems.  Studies and analyses to determine 

and select alternative equipment and weapon systems to meet existing or 

potential threats and to get greatest possible return from R&D in terms of 

military need. Development and application of methods for the rapid appli- 

cation and exploitation of new findings in science and engineering, and for 

optimum procedures for resource allocation for R&D.  This category includes 

appropriate studies in technical intelligence. 

(10) Life, Social, and Behavioral Sciences.  Studies in the areas of 

human performance, manned systems and personnel measurement and evaluation. 

This category includes studies to improve human motivation, leadership, 

performance, and capabilities as well as studies to improve the compatibility 

of men with the weapons, equipment, and systems which they are required to 

operate and maintain. 

(11) Management.  Studies and analyses to evaluate organization 

structure and distribution of functions, administrative policies, procedures, 

methods and systems, and application of the management sciences which will 

achieve more efficient and economical operation and eliminate unnecessary 

overlap or duplication of efforts. 

(12) Automatic Data Processing.  Studies directed toward development of 

computer systems and their application to Ariry problems.  This category 

includes ADP services as defined by AR 1-110 as well as general studies on 

1-56 

SAMPLE 

II-B-18 

-41 



SAMPLE 

improving the application of ADP within the Army.  Research and development 

in the utilization of a computer system as an integral part of a weapon 

system is excluded from this category, and will be included in category 9, 

Equipment and Weapons Systems. 
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CHIEF OF STAFF 
°«STR      A EXPIRES       3J   October  1970 

Memorandum 
U. S. ARMY 

SUBJECT:       Priority Problem Areas 

MEMORANDUM FOR:     HEADS OF ARMY GENERAL STAFF AGENCIES 

CSM 

DATE 

FILE 

ACTION OFFICfR/EXT 

MAJ Dey/nlh/70026 

1. Reference, AR 1-5, The Army Study System. 

2. Purpose. This memorandum requests the development of statements of 
priority problem areas requiring study by the Army General Staff for use 
in development of The Army Study Program for fiscal year 71 which will be 
published in April 1970. 

3. General. A list of recommended priority problem areas prepared from the 
Army General Staff proposals will be developed for approval by the Chief of 
Staff and the Secretary of the Army. This list, when approved, will be 
referred to the Army Study Advisory Committee (ASAC) for review for adequacy 
of studies on-going or required to provide a basis for decisions concerning 
these priority problem areas. Approved studies will be announced in the 
priority studies chapter of The Army Study Program. 

4. Definitions. 

a. Major Study, A study effort considered to be of such significance 
to the Army as a whole that it is so designated by a sponsoring Army Staff 
Agency, major command, or by the Office, Chief of Staff. Such designation is 
accomplished by CSM or study directive (TAG letter). The term "priority study" 
is included in the term "major study," 

b. Priority Problem Area. A major issue which will have sufficient impact 
on the Army within the next two fiscal years to require decision at or above 
Chief of Staff level. 

c. Priority Study. A study which is undertaken to provide support for a 
decision(s) to be made at or above Chief of Staff level within the next two 
fiscal years. Priority studies are a select group of major study. 
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SUBJECT:  Priority Problem Areas 

5. Responsibilities.  Each Army General Staff agency will submit a 
list of proposed priority problem areas for the period FY 71 through 
FY 72 within its functional areas of interest  Proposed lists should be 
submitted to the Assistant Vice Chief of Staff not later than 2 February 
1970. 

BY DIRECTION OF THE CHIEF OF STAFF: 

SUSPENSE: WILLIAM A. KN0WLTON 
Army General Staff Agencies Major General, GS 
2 Feb 70 - Proposed Priority Secretary to the General Staff 
Problem Areas 
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PART II, SECTION C 

SUMMARY TABLES S'-^OMMITTEE REPORT 

1. Problem. At the present time the Army does not have a single document 

which describes the overall Army Study System. Total costs, actual and 

projected, are not collected in any one place. Management is consequently 

difficult. In order for high-level managers to plan, budget, and supervise 

an effective Army study effort properly, study cost information should be 

conveniently displayed to provide an overview of the past, current, and 

future study requirements. 

2. Background Information. The ETASS Committee proposed that an annual 

Army Study Program (Part II, Section A) be developed through a formal pro- 

cess of determining and reviewing study requirements. This program would 

be evaluated by high-level Army managers in terms of coverage of main 

problems facing the Army and projected budget requirements to carry out 

the proposed study effort. To perform the review meaningfully, managers 

would need to examine displays of study costs, intended use of study re- 

sources, study program balance, study coverage of priority problem areas, 

etc. It would also be essential to compare anticipated study costs for the 

current fiscal year with the preceding and upcoming fiscal years. 

3. Discussion. 

a. For the past two years, the Army Staff, U. S. Army Combat Develop- 

ments Command, and U. S. Army Materiel Command have submitted study cost 

data to the Office, Assistant Vice Chief of Staff. These dat? covered 
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only the current and preceding fiscal years. The accuracy of these data 

was questionable since reporcing organizations interpreted reporting 

instructions differently. No attempt was made to project future study 

costs. 

b. Study costs are associated with a variety of funds, Class II 

Activities, Department of the Army Staff agencies, major commands and 

contractors, A study sponsored by an Army Staff agency may be conducted 

by another study agency utilizing funds controlled by a third staff agency 

or command. In the past, no attempt was made to obtain inter-program 

balance in the overall Army study effort resulting in a "hit or miss" type 

study program. Furthermore, the procedures and funding approval process 

vary depending upon the type of study. A display which tabulates these 

varying costs and activities is required to provide top-level managers a 

usable overview of the Army study effort. 

c. Study resources available to the Army include in-house resources 

and study agencies hired under contract. The contract agencies include 

16 Federal Contract Research Centers (FCRCs) -- not all used by the Army — 

and hundreds of non-government contract study organizations. Capabilities 

of principal Army in-house and FCRC study organizations are displayed at 

Part II, Section D. 

d. The ETASS Committee also proposed that a "Summary Tables" chapter 

be included in "The Army Study Program" document. This subcommittee has 

developed and designed the necessary tables to display the costs of all 

Army study efforts (inclosure 2). 
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Examples of reportable study efforts and non-reportable Research and 

Development efforts are: 

Resortable Study Efforts      Non-Rcportable Research and Development Effort:. 

Army Area Handbook Program     Engineer User Tests 

Behavioral and Social Science  Materiels Test and Evaluation 
Studies 

All work done by FCRCs        Basic Mathematics Research 

All contract studies 

All work done by Class II      Exploratory/Advanced Technical Development 
Activities such as STAG,       of Hardware 
ESSG, FOCA, ITAG, BESRL, 
LDSRA, etc. 

Combat Developments Medical and Allied Sciences Research. 
Evaluation Projects Internal Medicine, Therapeutics, Pharma- 

cology, etc. 

e. The subcommittee also prepared the reporting instructions and format 

required for the collection of the data required to complete these summary 

tables (inclosure 3). 

f. The subcommittee's evaluation of ETASS Committee members' comments 

concerning Summary Tables is at inclosure 1, 

4,  Subcommittee Conclusions. 

a, One good method of providing required cost visibility is to display 

study costs associated with study sponsors.  Table I is designed to pr^vid: 

information on study activity in each Army Staff agency, U. S. Army Combat 

Developments Command, and U. S. Army Materiel Command, This table shows 

the preceding, current, and projected fiscal year level of study effort of 

each study sponsoring agency.  Since it is difficult to express in-house 

cost in dollars because overhead and capital investment costs are not known, 

costs of contract and in-house (class II agencies or ad hoc) studies are 
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determined differently, In-house effort is reported in man-months, which 

are then converted to approximate dollar costs. Since in-house costs are 

approximate, comparisons of in-house study effort with contract study 

effort are not accurate. However, this table provides a comparison of 

study effort by a study sponsor relative to the efforts of other study 

sponsors and to the total Army effort, 

b. Congressional interest and previous requests for study cost infor- 

mation received from the Department of Defense necessitate a display of 

study costs by study category, AR 1-110, which is concerned with con- 

tractual support of studies, uses three study categories: Operations 

Research, Management, and Automatic Data Processing. These three 

categories are generally used in communicating with Congress, DOD Direc- 

tive 5010,2.' further categorizes studies into Manpower and Personnel, 

Concepts and Plans, Operations and Force Structure, Logistics, Science 

and Technology, and Management, The first five can be associated with 

the AR 1-110 category of Operations Research, The ETASS Committee recom- 

mended a further breakout of the DOD Directive categories into functional 

areas of Army interest. This has been accomplished and the 12 ETASS study 

categories are defined in inclosure 3 and in draft AR 1-5 covering the 

Army Study System (see Part II, Section G). These 12 study categories and 

the level-of-effort associated with each are displayed in Table II. Once 

again costs have been broken down as in-house or contract effort by fiscal 

year. To display the overall level of effort and also each individual 

study sponsor's effort in each category requires 17 tables. 
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c. Congress has shown considerable interest in contract study costs. 

Table III displays the contract study effort cost by individual contractors 

that are currently conducting Army sponsored studies. This table also 

gives an overview of the past year's costs, as well as costs projected for 

the current year and next two fiscal years. This table also includes 

funds programed for future contract studies, even when the study agency 

has not yet been determined. 

d. Table IV displays the level of study effort by Army in-house Class 

II-type Activities, such as Behavioral Sciences Research Laboratory 

(BESRL), Intelligence Threat Analysis Group (ITAG), Strategy and Tactics 

Analysis Group (STAG), Logistics Doctrine Systems and Readiness Agency 

(LDSRA), Engineer Strategic Studies Group (ESSG), and Field Operating 

Cost Agency (FOCA), plus the major commands, U» S. Army Combat Developments 

Command and U. S. Army Materiel Command. Included is work each agency per- 

forms for each study sponsor ~s well as its total effort. 

e. Tables I through IV make up a chapter of The Army Study Program 

(TASP). A sample is at inclosure 2. This chapter would be prepared by 

the Office, Assistant Vice Chief of Staff using data from the Army Staff, 

U. S. Army Combat Developments Command^ and U. S. Army Materiel Command. 

Information on the sample reporting format at inclosure 3 should be submitted 

twice annually as a recurring report in accordance with new AR 1-5 for pre- 

paration of the Summary Tables Chapter in April and updating in November. 

5. Recommendations. 

a.  That the Summary Table Chapter format at inclosure 2 be approved. 
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b. That the reporting format and reporting instructions at inclosure 

3 be approved as a recurring report and the Comptroller of the Army assign 

a reports control symbol« 
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SUMMARY TABLES SUBCOMMITTEE EVALUATION OF COMMENT! 

AGENCY COMMENT 

DCSOPS     "8.  Reference paragraph 6, it is assumed and recommended 
that the annual operation research contract study program 
(AR 1-110) will be reflected in a separate chapter or in 
the Summary Table Chapter referenced in paragraph le of 
the inclosure." 

The annua! 
fleeted ii 

ACSFOR 

ACSFOR 

AMC 

WSA 

"1  

a.  Paragraph 1 of Findings:  The chapters in para 
graph Id and le apply to the select group of priority 
studies and will be of interest at the highest levels. 
It would therefore appear logical that these two chapters 
(Id and le) should be the first and second chapters published 
in the new "Army Study Program," The chapters described in 
paragraphs la, lb, lc, and   are of interest primarily tc 
action level officers and should, therefore, follow the 
above two chapters," 

"2,  .... 

g.  Develop more meaningful categories of studies to 
replace or supplement the currently prescribed categories 
of OR, Management, and ADP." 

"2  

e.  It is recommended that the Summary Tables referred 
to in paragraph le si ould be an Annex to the Summary 
Program document." 

"3.  With regard to le, it is not clear whether the Summary 
Tables include all Army studies or only the priority studies. 
If the tables are to include all studies, what are the .-f",- 
implementing procedures?" 

The Summai 
and is not 
mends that 
latter ch* 
earlier cl 

This recoir 
are define 
are reflec 

The subcom 
of The Arm 
a chapter 

The Summar; 
Staff ageni 
pletion of 
study effo 
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5S SUBCOMMITTEE EVALUATION OF COMMENTS 

[imed and recommended 
itract study program 
rate chapter or in 

Ln paragraph le of 

SUBCOMMITTEE EVALUATION 

The annual operations research contract study program is re- 
flected in the Summary Table Chapter. 

chapters in para- 
coup of priority 
j highest levels 
these two chapters 

?cond chapters published 
chapters described in 
interest primarily to 
refore, fellow the 

The Summary Table Chapter will display costs of all Army studies 
and is not 1imited to priority studies.  The subcommittee recom- 
mends that this chapter remain in its proposed location as a 
latter chapter since it summarizes cost of studies outlined by 
earlier chapters. 

fries of studies to 
described categories 

This recommendation has been carried out.  New study categories 
are defined in the Priority Studies Subcommittee Report and 
are reflected in the Summary Tables. 

nmary Tables referred 
to the Summary 

The subcommittee considers the Summary Tables an integral part 
of The Army Study Program (TASP) document and as such should be 
a chapter rather than an annex to the document. 

ir whether the Summary 
ly the priority studies, 
ies, what are the 

The Summary Tables include all Army studies sponsored by DA 
Staff agencies and HQ AMC or CDC.  The instructions for com- 
pletion of the report of the manpower and costs for the Army 
study effort specify those to be reported. 
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SAMPLE 
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SAMPLE 

CHAPTER 2 

SUMMARY TABLES 

1. Introduction. This chapter provides a summary of costs of the Army 

study effort for the past fiscal year, current fiscal year, and next two 

fiscal years. Data displayed in this chapter are based upon reports sub- 

mitted by the Army Staff, CDC, and AMC. Data shown for the current fiscal 

year reflect actual costs as of 31 December and projected costs for the 

remainder of the fiscal year. Data shown for upcoming fiscal years is 

provided for planning guidance.  It does not constitute authority for fund 

obligation. The levels of effort specified in these tables are fund ceilings 

not to be exceeded, and study sponsors should adjust their respective annual 

study programs accordingly. 

NOTE: In-house and Class II Activity levels-of-effort are best compared 

by professional-administrative man-months. These manpower costs have been 

converted to approximate dollar costs by use of average cost factors. 

These computed costs cannot be accurately compared with contract study 

costs since overhead and capital investment costs for in-house effort are 

estimates only. 

2. Summary Tables. 

Table I - Level of Study Effort by Sponsor. 

Table II - Level of Study Effort by Study Category. 

Table III - Summary of the Army Study Program Costs by Contractor. 

Table IV - Level of Study Effort by Class II Activity/Command for each 

Study Sponsor, 

2-1 
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CHAPTER 2 - SUMMARY 

LEVEL OF STUDY EFFC 

SPONSOR 

In-House (Include Class II) - 
FY 69 FY 70 FY 71 

AVCofSA 

Man Mos 
Prof/Admin = $ 

Man Mos 
Prof/Admin = $ 

Man Mos 
Prof/Admin = $ 

Man 
Pro 

ACSC-E 

ACSFOR 

ACS I 

, COA 

CORC 

CRD 

CofEngrs 

DCSLOG 

DCSOPS 

(Army Area 
Handbooks) V 

DCSPER 

CINFO 

IG 

JAG 

USACDC 

USAMC 

| TOTALS 

. 

1/    Cost expressed in thousands of dollars (approximation arrived at by pricing a p 

2/ DCSOPS A rmy Area Handbook pro gram costs (included in total DCSOPS cost) 

2-2 
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SAMPLE 

CHAPTER 2 - SUMMARY TABLES (Cont) 

LEVEL OF STUDY EFFORT BY SPONSOR 
Table I 

tude Class II) - 
1/ 

Contract (FC7 ." K  Others) 
FY 71 FY 72 FY 69 FY 70 FY 71 FY 72 

Man Mos 
Prof/Admin = $ 

Man Mos 

Prof/Admin = $ 

on arrived at by pricing a professional man-month @ $1585 and an administrative nan-month @ $490,) 

n total DCSOPS cost). 

2-2 
SUMMARY 
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♦Separate Sheet for each Sponsor 
CHAPTER 2 - SUMMARY TABLES (Cont) 

(Army Summary) 
(Sponsor)* LEVEL OF STUDY EFFORT BY STl 

AR 1-110 
CATEGORY 

DOD DIRECTIVE 
5010.22 
CATEGORY 

TASS 
CATEGORY FY 69 

In-House (Includes Class II 
FY 70 FY 71 

ft 

MANAGEMENT 

AUTOMATIC 
DATA 
PROCESSING 

1. Manpower and Per- 
sonnel 

1. Manpower and 
Personnel 

Man Mos 
Prof/Admin =$ 

Man Mos 
Prof/Admin =$ 

Man Mos 
Prof/Admin 

2. Concepts and 
Plans 

2. Strategic 

3. Threat 

4. Force Levels 

3. Operations and 
Force Structure 

5. Force and 
Weapons Mix 

6. Tactics, Tech- 
niques, and Train 
ing 

7. Tactical Units 
and Systems 

4. Logistics 8. Logistic Units 
and Systems 

5. Science and 
Technology 

9. Equipment and 
Weapon Systems 

10. Life, Social 
and Behavioral 
Sciences 

6. Management 11, Management 

None 12. Automatic Data 
Processing 

J./ Cost expressed in thousanc s of dollars (approximation arrived at by pricing a professional 

2-3 
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IAPTER 2  -  SUMMARY TABLES  (Cont) 
Table II 

LEVEL OF STUDY EFFORT BY STUDY CATEGORY 

:                                    1/ 
In-House (Includes Class II) Contract (FCRC & Other) 

FY 70 FY 71 FY 72 FY 69 FY 70 FY 71 FY 72 

'■$ 

Man Mos 
Prof/Admin =$ 

Man Mos 
Prof/Admin =$ 

Man Mos 
Prof/Admin =$ 

$ $ $ $ 

i 

i 

■ 

• 

  

i 
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SAMPLE 

CHAPTER 2 - SUMMARY TABLES 

SUMMARY OF THE ARMY STUDY PROGRAM C( 

CONTRACTOR FY 69 FY 70 

Army FCRC 

CRESS 

HumRRO 

RAC 

Other FCRC 

TOTAL FCRC 

Other Contractors 

BAAR 

BELL 

BMI 

Brad DM 

Etc. 

TOTAL OTHER 
CONTRACTORS 

CONTRACTOR 
UNDETERMINED 

TOTAL CONTRACT • 

1/    Costs expressed in thousands of dollars. 
2-4 
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SAMPLE 

CHAPTER 2 - SUMMARY TABLES (Cont) 

SUMMARY OF THE ARMY STUDY PROGRAM COSTS BY CONTRACTOR ~/ 

Tab!* Ill 

> 
'                 FY 69 FY 70 FY 71 FY  72 

i 

i 

► 

• 

in thousands of dollars. 
2-4 
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CHAPTER 2 

LEVEL OF STUDY EFFORT BY CU 

SPONSOR 
BESRL ITAG 

FY 69 FY 70 FY 71 FY 72 FY 69 FY 70 FY 71 FY 72 

AVCofSA 

ACS«- j; 

ACSFOK 

ACS I 

COA 

QXAW- 

CRD 

Co fling rs 

DCSLOG 

DCSPEK 

CIKFO 

IG 

JAG 

TOTALS 

1/  Cost expressed in thousands of dollars (approximation obtained by pricing professional man montt 



SAMPLE 

CHAPTER 2 - SUMMARY TABLES (Cont) 

|3TUDY EFFORT BY CLASS II ACTIVITY/COMMAND FOR STUDY SPONSOR -^ 

Table IV 

STAG LDSRA 
■Y 71  I   FY 72 FY 6<T~|   FY 70  |  FY 71  j  FY 72 FY 69     |      FY  70     T   FY  71     |    FY  72 

f-ofessional man months @ $1585,  and  adminis trative man-months @  $490.) 

2-5 
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CHAPTER 2 - SUMMA! 

LEVEL 0? STUDY EFFORT By CLASS II ACT 

• 
ESSG 

■ 

FOCA 

SPONSOR FY 69 1 i 70 FY ;i FY 72 FY 59 FY 70 FY 71  | FY 72  . 

AVCofSA 

ACSC-E 

ACSFOR 

ACS1 

COA 

CORC 

CRD 

CofEngrs 

DCSLOG 

DCSOPS 

DCSPER • 

CINFO 

IG 

JAG 

TOTALS • 

\l  Cost expressed in thousands of dollars (approximation obtained by pricing professional man months @ $15£ 

2-6 

SAMPLE 

II-C-14 



SAMPLE 

CHAPTER 2 - SUMMARY TABLES (Cont) 

FORT By CLASS II ACTIVJTY/COMMAM) F(R STUDY SPONSOR ±! 

Table IV (Cont) 

USACDC                1                USAMC 
FY 71 FY 72 .  FY 69 [  Ff 70 FY 71 FY 72 FY 6S FY 70 FY 71 FY 72 

s 

i 

 ■  

• 

onal man mo-iths @ $1585, and administrative man months @ $490,) 
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SAMPLE 

INSTRUCTIONS FOR COMPLETION OF REPORT OF 

THE MANPOWER AND COSTS FOR THE ARMY STUDY EFFORT 

1. Studie 3 Reported, Study sponsors will report all studies except 

research (as defined in AR 1-5) and routine staff studies accomplished 

within normal staff organizations. Studies by ad hoc groups will be re- 

ported« Cto?;hat Developments Evaluation Projects are considered studies and 

will be reported. All Management Studies, Operations Research Studies, 

and ADP services will be reported. Reports will be submitted to the Office, 

Assistant Vice Chief of Staff (OAVCofSA), Attention: Coordinator of Army 

Studies, by 15 October and 1 March each year« 

2. Report Form. 

a„ The attached form will be used to report the actual and projected 

manpower and dollar costs of studies. Separate forms will be submitted 

covering: 

(1) Actual costs for the just completed fiscal year. 

(2) Costs for the current fiscal year (1 March report should use actual 

c<vs*-s as of 31 December and projections for remainder of the FY. The 15 

October report should use projected costs for the current fiscal year). 

(3) Projected costs for the upcoming fiscal year (budget year). 

(4) Projected costs for the fiscal year beyond the upcoming fiscal 

year (budget year plus one)• 

b. Cost data reported will be coordinated with appropriate appropriation/ 

program director to insure accuracy before submission. 

1 
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c. Instructions for filling out the report form (paragraphs refer 

to numbered columns on report form): 

(!) Study Title. Enter study title.  Short title is sufficient. 

Indicate classification of title in parentheses. If study cities for 

the next fiscal year are not known, enter "Unknown" and show estimates of 

number of studies in this category in parentheses. 

(2) Study Agency. Enter organization actually conducting the study. 

This may be the sponsoring Army Staff agency or major coraraanu, i> con- 

tractor, an ad hoc group, or an Arm} -cudy organization. Abbreviations 

may be used. 

O)    Study Category. Entar the number which corresponds to The Army 

Study System (TASS) category. See note in paragraph (b) below for special 

instructions in budget year plus one. 

(a) The Army Study System Categories are: 

Category 1. Manpower and Personnel. Studies and analyses to evaluate 

the overall Army manpower needs and costs of forces and programs, and to 

apply more effective methods And policies for the training, testing, 

selecting, allocating, placing, sustaining, and separating of personnel. 

Research and development in the life, social and behavioral sciences is 

excluded from this category and will be included in category 10, Life, 

Social and Behavioral Sciences. 

2 
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Category 2. Strategie. Studies relevant to the development and 

utilization of political economic, psychological, and military power 

which will provide maximum support to U. S. policies and objectives. 

Category 3. Threat. Studies directed toward the assessment of 

potential enemy capabilities.  The threat assessment may include the 

level of development which the economy, technology, and/or  the forces 

of a potential enemy have achieved or a forecast of plausible ranges of 

what they might achieve. 

Category 4. Force Levels. Studies directed toward development of 

optimum size of land forces, in balance with sea and air forces, to 

enable the U. S. to cope with all aspects of actual or potential threats 

to the National security. 

Category 5. Force and Weapons Mix.  Studies to determine the optimum 

ratios of combat, combat support, and combat service support forces and 

associated weapon systems required to support current or future tactical 

concepts and doctrine. 

Category 6. Tactics, Techniques, and Training.  Studies to determine 

the optimum methods for employing units and equipment throughout the 

spectrum of combat and the methods by which the required individual and 

unit qualifications are obtained and proficiency maintained. 

Category 7. Tactical Units and Systems.  Studies to determine the 

quantitative and qualitative structure of military organizations intended 

3 
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to serve as single units in combat, to include service units required 

for direct and general support. This category includes examination of 

relationships among various type units for successful accomplishment 

of land combat missions« 

Category 8, Logistic Units and Systems. Studies and analyses to 

determine optimum units and systems required for procurement, inventory 

control, storage, distribution, transportation, maintenance, and disposal 

of military materiel. This category includes those aspects of military 

operations which deal with movement or evacuation of personnel; acquisition, 

maintenance and disposal of facilities; and acquisition or furnishing of 

services. 

Category 9. Equipment and Weapon Systems. Studies and analyses to 

determine and select alternative equipment and weapon systems to meet 

existing or potential threats and to get greatest possible return from 

R&D in terms of military needs. Development and application of methods 

for the rapid application and exploitation of new findings in sciences 

and engineering, and for optimum procedures for resource allocation for 

R&D. This category includes appropriate studies in technical intelligence. 

Category MX Life, Social, and Behavioral Sciences. Studies in the 

areas of human performance, manned systems and personnel measurement and 

4 
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evaluation« This category includes studies to improve human motivation, 

leadership, performance and capabilities as well as studies to improve 

the compatability of men with the weapons, equipment and systems which 

they are required to operate and maintain« 

Category 11. Management.  Studies nnd  analysis to evaluate organi- 

zational structure and distribution of functions, administrative policies, 

procedures, methods and systems, and the applications of the management 

sciences which will achieve more efficient and economical operation and 

eliminate unnecessary overlap or 'duplication of efforts. 

Category 12, Automatic Data Processing. Studies directed toward 

development of computer systems and their application to Army problems. 

This category includes ADP services as defined by AR 1-110 as welJ as 

general studies on improving the application of ADP within the Army. 

Research and development in the utilization of a computer system as an 

integral part of a weapon system is excluded from this category, and will 

be included in category 9, Equipment and Weapon Systems. 

(b) NOTE:  Study categories 1 throi 0h 10 collectively comprise the 

AR 1-110 category of Operations Research and relate with the first five 

study categories in DOD Directive 5010.22. Category 11, Management, 

coincides with AR 1-110 and DOD Directive 5010.22 categories of Manage- 

ment. Category 12, ADP, parallels the AR 1-110 ADP category. For the 

5 
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budget year plus one, report according to the six DOD Directive 5010,22 

categories and ADP category, in lieu of TASS categories. 

(4) Professional Man-Months. Army (Ad Hoc or In-House). Enter 

military and civilian study time in man-months, including computer pro- 

graming and analyst time if appropriate. Overtime, if a matter of record, 

will be included; otherwise use a 60 hour week as a maximum. For con- 

version to costs in column 7 use factor of $1585.00 per man-month. 

(5) Administrative Man-Months, Army (Ad Hoc or In-House). Enter 

administrative man-months utilized. As a guide, one administrative man- 

month is used per three professional man-months. For conversion to costs in 

column 7 use factor of $490.00 per month. 

(6) Computer Time, Army (Ad Hoc or In-House). Enter computer time 

(in hours) used. Report only time on Army or government leased or owned 

computers. For conversion to costs in column 7 use factors of $15.00 per 

hour for punch card (i.e., UNIVAC 1005) and $250.00 per hour for medium 

to large computers (i.e., IBM 7094 or 360/65). 

(7) Study Costs, Army (Ad Hoc or In-House). Enter study cost (in 

thousands of dollars), which is sum of factored costs from columns 4, 5, 

and 6.  If costs are other than MPA, footnote: RDTE U, OMA -'. 

(8) - (11) DA Class II Study Agency Effort. Same instructions as 

columns 4-7. For this report, DA Class II study agencies include: 

6 

SAMPLE 
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SAMPLE 

US Army Strateg> and Tactics Analysis Group (STAG) 

US Army Logistics, Doctrine, Systems, and Readiness Agency (LDSRA) 

US Army Intelligence Threat Analysis Group (ITAG) 

US Army Behavioral Science Research Laboratory (BESRL) 

US Army Engineer Strategic Studies Group (ESSG) 

US Army Field Operating Costs Agency (FOCA) 

Column 11 costs will be footnoted for appropriation source of funds 

RDTE 2/ and OMA 1L 

NOTE:  If a Class II agency study has any portion of a study effort sub- 

contracted to a FCRC or other contractor, that cost should be included in 

column 11 cost and also shown parenthetically in columns 12 - 14, as 

appropriate. 

(12) - (13) Federal Contract Research Center Effort (i.e., RAC, 

HumRRO, and CRESS). Enter man-months and contract costs in thousands of 

dollars.  Sponsors may obtain assistance in determining this data from the 

Army Research Office. Footnote column 13 oosts for appropriation source 

of funds:  RDTE &  and OMA &. 

(14) - (15)  Other Contract Effort.  Same instructions as columns 

12-13. Obtain data, assistance from appropriate contracting officer, if 

required. 

(16) Total Cost. Enter total cost of study (in thousands of dollars) 

which is sum of columns 7, 11, 13, and 15. Footnote costs by appropriation: 

7 

SAMPLE 
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SAMPLE 

MPA (no appropriation).!/, RDTE H%  OMA 1'. 

(17) Study Status, Enter Status in the following sequence: 

-- Proposed, programed, on-going, or completed. 

— Customer. Be specific in identifying actual agency that originated 

study (i.e., ASD(SA) or JCS, not just OCofSA). 

-- Time Frame. Short range is 0-2 years; medium is 2-10; and long 

range is 10-20 years« 

— Intended Use. Be specific. Identify which DPM. Which plan. What 

regulation. Use internal management as an explanation only when actually 

appropriat e . 

(18) Summary of Study Effort Costs by Appropriation. Enter RDTE and 

OMA appropriation study costs by TASS study categories grouped by study 

resource effort, i.e., Class II Activity, FCRC, and other contractors. 

Entries for this item will be made only on final page of each fiscal year 

report and will summarize data for all pages of the fiscal year report. 

8 
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PART II, SECTION D 

CAPABILITIES OF PRINCIPAL ARMY STUDY ORGANIZATIONS SUBCOMMITTEE REPORT 

1. Problem.  At the present time the Army does not have a single document 

which describes the overall Army Study System.  As a result, there is no 

consolidated display of study capabilities below Army Staff, U. S. Army 

Combat Developments Command, or U. S. Army Materiel Command level.  In 

order for high-level managers to supervise Army studies better, a study 

capability overview needs to be developed. 

2. Background Information. 

a. The ETASS Committee proposed that The Army Study Program (TASP) be 

prepared which would include a consolidated listing of available study 

resources (Part II, Section A). 

b. This subcommittee was tasked to prepare a list of principal Army 

study organizations below Army Staff and major command level for a chapter 

in TASP.  This chapter would include data on capabilities of these study 

organizations in terms of:  study speciality area; professionals authorized 

and assigned; OR/SA specialists authorized and assigned; and work capacity 

in technical man-months. 

3. Discussion. 

a.  The Army uses in-house organizations, Class II Activities, Federal 

Contract Research Centers (FCRCs), and private civilian contractors to 

perform studies.  These vary in size, talent, and reputation.  A few are 

competent in a variety of fields; many are highly specialized.  Currently, 

t'-trc is no single listing of study organizations and their capabilities. 

II-D-1 



b.  This subcommittee initially determined that there were 28 principal 

Army study activities and Army-oriented FCRCs to be surveyed. Reports were 

requested and received from the Army Staff, U. S. Army Combat Developments 

Command, and U. S. Army Materiel Command.  Review of their reports determined 

that the 25 organizations indicated in the capability tables at inclosure 1 

were actually performing studies, and another organization, the Engineer 

Agency for Resources Inventories, also conducted Army studies and should be 

included. 

3. Subcommittee Conclusions. 

a. The proposed chapter for TASP entitled Capabilities of Principal 

Army Study Organizations (inclosure 1) will provide the necessary overview 

of study organizations available to accomplish Army studies.  Table I 

displays study capabilities of Army Class II Activities; Table II, the 

Federal Contract Research Centers; Tables III and IV, study organi£ations 

subordinate to U. S. Army Combat Developments Command and U. S. Army 

Materiel Command. 

b. This subcommittee's evaluation of ETASS Committee members' comments 

concerning capabilities of principal Arjiy study organizations is at inclosure 2. 

4. Recommendation.  That the proposed capabilities chapter at inclosure 1 be 

included in TASP. 
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SAMPLE 

CHAPTER    3 

CAPABILITIES OF PRINCIPAL 

ARMY STUDY ORGANIZATIONS 

3 
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CHAPTER 3 - CAPABILITIES OF PRINCIPAL ARMY STUDY ORGANIZATIONS 

1. Introduction--This chapter provides a summary of capabilities of the 

principal Army study organizations.  It does not list the offices, sections, 

and groups in Staff agencies and major commands which have limited study 

capabilities.  Additionally, Federal Contract Research Centers (FCRCs) are 

shown because a significant portion of the Army study effort is accomplisued 

by them. 

2. Study Capable Organization. 

Xable I - Class II Activities 

Table II - Federal Contract Research Centers 

"Table III - CDC Study Organizations 

Table IV - AMC Study Organizations 

3-1 

SAMPLE 
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SAMPLE 

CHAPTER 3 - CAPABILITIES OF PRINCIJ 

US ARMY CLASS II STUDY CAI 

ACTIVITY 
DA STAFF 
SUPERVISOR 

STUDY AREA SPECIALITY 
AND TYPICAL STUDIES 

PERSONKFT f-APABTT 

PROFESSIONALS — * 

1 GRA 
MILITARY 0R/SA| DIS 

SPRflTAT.TST m    L*\l 

US Army Strategy 
& Tactics 
Analysis Group 
(STAG) 

j     DCSOPS Strategic and Tactical Operational 40     37 0    0 5 
Planning, Evaluation, and War 
Gaming. 

1. Force Planning Guides. 

2. Potential Combat Effectiveness 
Studies. 

3. Armed Helicopter Comparison. 

4\ Influence of Non-Nuclear Muni- 
tions or the Battlefield ' 
(INNMOB) 

5.  CAPNUC-69 

US Army 
Intelligence 
Threat Analysis 
Group (ITAG) 

ACS I 

■ r.T.tr5:#:I.T'7i*n*a.r.»<.?;lll;.*Wi*lf 4raBHB 

35     25 2   o 2 
Fmphasi« «n USSR & PRf! Militarv 

1. Forecast of Conflict Environ- 
ment (FORCE) 85/95. 

2.  Strategic Posture Analysis 
(SPA) 1969 Threat Posture 

3.  Strategic Threat to US 
(STUS-80). 

4.  CONUS Ballistic Missile Time- 
Phased Threat (COBALT). 

5.  Data Handbook - Projected 
Soviet Ground Forces - 1976. 

US Army Logistics 
Doctrine, Systems 
& Readiness Agency 
(LDSRA) 

DCGLOG Logistic System Concepts 137    131 4-    3 9 

1.  Analysis of Army Logistics 
Training. 

2. Study to determine Army 
Civilian ADP Training Require- 
ments. 

3. Use of Optical Scanners in 
Army Logistics. 

4.  Study to Determine Automated 
Systems Requirements for 
USAREUR Depots. 

5.  Logistics Warrent Office 
Requirements Study. 1 

A 
3-2 
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F 
SAMPLE 

- CAPABILITIES OF PRINCIPAL ARMY STUDY ORGANIZATIONS (Cont) 

;3 ARMY CLASS II STUDY CAPABLE ORGANIZATIONS 

TABLE I 

MILITARY WIT1 
GRADUATE DEGREE 
DISCIPLINES 320, 

2/ 

fl# 

ismr 

n 

i-2 
SAMPLE 

Il-D-5 

CTVTLTAW^^ 
PERSONNEL OR/SA 
QUALIFIED 

m    Aüflis 
28 25 

F^7(^TUDYEFFOR' 

f 
[I (TMM) 

INTERNALLY | DIRECTED 
INITIATED 

None 

None 

744 

TOTAL 

744 

GEOGRAPHIC 

Bethesda, Maryland 

240 

36 360 

240 Arlington Hall Station, 
Virginia 

396 2 3/ New Cumberland Army Depot 
Pennsylvania 

\J- 



SAMPLE 

CHAPTER 3 - CAPABILITIES OF PRINCIPAL ARMY S' 

US ARMY CLASS II STUDY CAPABLELORGAI 

DA 1TAFF 
SUPERVISOR 

STUDY AREA SPECIALITY 
AND TYPICAL STUDIES 

PERSONNEL CAPABILITY 

ACTIVITY 
MILITARY OR/SA 

SPECIALIST 

GRADUA' 
DISCIP] 

US Army Field 
Operating Cost 
gcncy (FOCA) 

COA Cost Research 

1. Operating Costs • Selected 
Units USAREUR FY 68. 

2. Force Unit & Weapon Systems 
Operating Costs on the 5th 
Mech and 1st Armored Division. 

3. Operating Costs Data Report 
6th ACR. 

4. Weapon Systems Costs 1st Armor 
• Dlv, Mar 69. 

5. Analysis of Operating Costs 
for Selected Missile Units 
USAREUR FY 68. 

33    33 1    1 2 

US Army Behavioral CRD     ! Manned Sy**e?as*j5<. Human Performance 80    66 0    0 0 
Sciences Research 
Laboratory (BESRL) 

Research. Military Selection 
Research. 

1.  Interface between Civilian 
and Military Enlisted Man- 
power Systems (Enlisted 
Manpower) 

2. Optimum Distribution of 
Individual Abilities for Unit 
Effectiveness.  (Optimum 
Mental Distribution) 

3. Human Performance Experimenta- 
tion in Night Operations. 
(Night Observation) 

4. Tactical Operations Systems 
(TAS). 

5.  Information Processing in 
Advanced Image Interpretation 
Systems. (Image Systems) 

H 3-3 
SAMPLE 
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SAMPLE 

ABILITIES OF PRINCIPAL ARMY STUDY ORGANIZATIONS  (Cont) 

; CLASS II STUDY CAPABLE-ORGANIZATIONS 

TABLE I  (Cont) 

0 0 84 

373 

744 

373 Alexandria, Virginia 

828 Arlington, Virginia 

3-3 
SAMPLE 
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SAMPLE 

CHAPTER 3 - CAPABILITIES OF PRINCIP 

US ARMY CLASS II STUDY CAPA 

ACTIVITY 

Engineer Strategic 
Study Group (ESSG) 

DA STAFF 
SUPERVISOR 

OCE 

STUDY AREA SPECIALITY 
AND TYPICAL STUDIES 

*AUTn^^ASGND 

Engineer Implications of 
Strategic & Logistical Studies/ 
Nuclear Weapons/Other Engineer 
Areas of Interest. 

1. ICBM Basing Option Analysis. 

2. Offshore Logistic Base, 
Western Pacific.(LOGWEP) 

3. Portfolio of General Purpose 
Force Requirements Scenarios 
(SPECTRUM Scenarios) 

4. Army Strategic Mobility 
Requirements. 

5. Post-Attack Viability of the 
United States-1975. (PAVUS ISj 

65 57 

Resources Inventories, Data 
Management, Planning, & 41 

Engineer Agency 
for Resources 
Inventories 
(EARI) 4/ 

OCE 

Engineering Services. 

1. Land Reform, Vietnam. 

2. Atlas of Physical, Economic 
& Social Resources of the 
Lower MeKong Basin'. 

3. Pilot Drainage Project, Thanh 
puolj» An Giang Province, 
Feasibility Study. 

4. Accelerated Development, Plain 
of Reeds. 

5.  Military Geographic Data Base 

29 

H 

1/ A professional is defined as including both military/civilian personnel whose normal duties are 
and/or review effort. 

2/ Discipline defined under provisions of AR 621-108 320-OR Analyst (Business), 457-Systems Anal) 

3/ LDSRA has approximately 1300 man-months of professional talent available. Preponderance of uti 

4/ Although EARI has no civilians designated as OR/SA, several members of the Staff possess simila 

3-4 
SAMPLE 
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SAMPLE TABLE I (Ccmt) 

LlTIES OF PRINCIPAL ARMY STUDY ORGANIZATIONS (Cont) 

[.SS II STUDY CAPABLE ORGANIZATIONS 

prgONNT^^muiir^rSi^^ 
m 

GRADUATE DEGREE 
rLITARY OR/SA I DISCIPLINES 320, 

SPECIALIST 1475. A6£^^_— 
fiiiSB^V^fti»« KMin 

o 0 0 

CIVILIAN 
PERSONNEL OR/SA 

JALIFIED §um 
70JTTT 'BRF 

04/ 

FY 70 STUDY EFFORT (TMM) 

INTERNALLY 
INITIATED 

36 

^7-Systems Analyst, 460-OR Analyst (Engineering). 

>onderance of utilization is in areas other than studies, 
ff possess similar qualifications. 

3-4 
SAMPLE 

DIRECTED 

534 

348 

TOTAL 

570 

348 

GEOGRAPHIC 
LOCATION 

Washington, D. C. 

Washington, D. C. 

> 
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SAMPLE 

CHAPTER 3 - CAPABILITIES OF PRINCIPij 

US ARMY FEDERAL CONTRACT RESEARCH 

(Supervised by Army Resd 

FCRC STUDY AREA SPECIALITY AND 
TYPICAL STUDIES 

|    PROFESSIONAL 
STAFF 

Research Analysis 1 Advanced Research, Combat Analysis, Computer 227 
Corporation (RAC) 1 Sciences, Economics ^t Costing, Logistics, Military 

1 Gaming, Science & Engineering, Strategic Studies 
1 Unconventional Warfare. 

1. Automated Force Planning System FOREWON. 

2. Personnel Inventory Analysis (PIA). 

3.  Implementation of Automated HF & FM Frequency 
& Call Sign Procedures in the Field Army. 

4. Combat Operations Loss & Expenditure Data- 
I   Vietnam (COLED-V). 

5. Simulation & Gaming Methods for Analysis of 
Logistics (SIGMALOG I). 

C«nter for Research    | Military Research Concerned with Foreign Area 62 
in Social Sciences 1 Problems 
(CRESS) 

I. Criteria .'or Selection & Assessment of 
Military Civil Action. 

2. A Systematic Framework for Psychological 
Operation. 

3. Roles & Mission of Military Police in Internal 
Defense & Internal Development.             1 

.4.  Criteria for Evaluating»Army Aspects  of 
Military Assistance Programs to Developing 
Nations. 

5. ' Strategic & Tactical Factors Underlying 
Internal Defense & Internal, Development. 

t) 



SAMPLE 

TIES OF PRINCIPAL ARMY STUDY ORGANIZATION (Cont) 

ONTRACT RESEARCH CENTERS (FCRCs) 

is«d by Army Research Office) 

TABLE II 

PROFESSIONAL 
STAFF 

FY 70 ARMY DIRECTED STUDY EFFORT (TMM) GEOGRAPHICAL LOCATION 

227 1800 McLean, Virginia 

62 756 American University, 
Washington, D. C. 

3-5 
SAMPLE 
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SAMPL 

CHAPTER 3 - CAPABILITIES QF PRINCIPAL 

US ARMY FEDERAL CONTRACT RESEARCH 

(Supervised by Army Rese 

FCRC STUDY AREA SPECIALITY AND 

mm^^^JJCAl^TUDIE^^^ 
PROFESSIONAL 

STAFF 

Human Resources 
Research Organization 
(HumRRO) 

Training Research 

1. Training Methods for Forward Area Air 
Defense Weapon (SKYFIRE) 

2. Training Strategies & Incentives Appropriate 
to Aptitude Level for Selected Training 
Courses (APSTRAT). 

3. Improved Aviation Maintenance Training 
Through Task and Instructional Analysis 
(UPGRADE). 

4. Longitudinal Analysis of Aviator Performance 
(PREDICT). 

5. Tank Crew Performance During Periods of 
Extended Combat (ENDURE). 

120 

H 
3-6 

SAMPLE 
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SAMPLE 

|[ES QF PRINCIPAL ARMY STUDY ORGANIZATIONS (Cont) 

ONTRACT RESEARCH CENTERS (FCRCs) 

spd by Army Research Office) 

TABLE II (Cont) 

PROFESSIONAL FY 70 ARMY DIRECTED STUDY EFFORT (TMM) GEOGRAPHICAL LOCATION 
STAFF 

j     120 1047 Alexandria, Va. 
Ft. Knox Ky. 

j     Ft. Benning, Ga 
Ft. Rucker, Ala. 
Ft. Bliss, Texas 

1     Ft. Ord, Calif. 

Ö 
3-6 

SAMPLE 
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SAMPLE 

CHAPTER 3 - CAPABILITIES OF PRINCIPAL ARMY STU 

US ARMY COMBAT DEVELOPMENTS COMMAND STMH 

ACTIVITY 

Combat Arms 
Group (CAG) 

STUDY AREA SPECIALITY AND 
TYPICAL STUDIES 

Concept Doctrine« Organization 
and Evaluation in the Aviation, 
Artillery, Armor and Infantry 
Area. 

1. 

2. 

3. 

Tank, Antitank and Assault 
Weapons Requirements Study, 
Phase III, TATAWS III. 

Infantry Rifle Unit Study 
1970-1975. (IRUS-75). 

Utility Tactical Transport 
Aircraft System (UTTAS) Study. 

4. Optimum Mix of Artillery 
Units 1976-1980 LEGAL MIX IV. 

5. Family of Army Aircraft Study 
1970-1985 (FAAS-85). 

PERSONNEL CAPART 

PROFESSIONALS - 

S FY Mi 
MILITARY OR/S/ 

SPECIALIST 

i'ARY WITH 
GRADUATE DEGREES 
DISCIPLINE 320, 

&S7 Afin 2/ 

PI 

MUL tfflii KEffMBfetcMtf w^**',mmmmxM»i m 

79 15 10 

Combat 
Support 
Group (CSG) 

Concept Doctrine, Organization 
and Evaluation in the Air Defense 

183 149 13 11 

C/E, Military Police, Intelligenc 
and CBR Areas. 

1. Selected Intelligence 
Gathering Methods for the 
Army 85 (SIGMA 85). 

2. PW Logistical Support. 

3. Geography, Intelligence and 
Topographical Support Systems 
(GIANT 75/85). 

4. SAM-D Firing Doctrine. 

5. Tactical Satellite Communi- 
cations (TAC SAT COM Pro- 
gram). 

H 3-7 
SAMPLE 
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SAMPLE 

fES OF PRINCIPAL ARMY STUDY ORGANIZATIONS (Cont) TABLE III 

DEVELOPMENTS COMMAND STUDY CAPABLE ACTIVITIES 

^SffllPuIÜH    I    fllülLlAh 
|/SA| GRADUATE DEGREES I PERSONNEL OR/SA 

DISCIPLINE 320, |  QUALIFIED 
457. 460 1/ 

■am wmi\wamm&&&iM 

10 21 

ASGND 

17 

FY 70 STUDY EFFORT 

INTERNALLY 
INITIATED 

645 

TTMMT 

DIRECTED 

198 

TOTAL 

843 

GEOGRAPHIC 
LOCATION 

Ft. Leavenworth, Kansas 

11 20 19 1092 558 1650 Ft. Belvoir, Va. 

J-7 
SAMPLE 
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SAMPLE 

CHAPTER 3 - CAPABILITIES OF PRINCIPAL ARMY STUDY 0 

US ARMY COMBAT DEVELOPMENTS COMMAM) STimv PAPA 

STUDY AREA SPECIALITY AND 
TYPICAL STUDIES 

r-KRSCÜNFJ C PART 

ACTIVITY 

PROFESSIONALS l/\ 
MILITARY OR/SA ] 

SPECIALIST   1 
GRADUATE DEGREES 
DISCIPLINE 320, 

457, 460 I' 

AUTH RftEAHp££i?n ftVTH             ,,! 

Combat 
Service 
Support 
Group (CSSG) 

Concept, Doctrine, Organization 
end Evaluation in the Chaplain. 
Judge Advocate, Maintenance. 
Supply, Transportation, Medical 
and Administration Service Areas. 

1. Container Supply System. 

2. TransHydrocraft. 

3. Area Optometric Support of 
Non-Divisional Units. 

4. Marine Craft Maintenance 
Operations. 

220 189 22       2 27        2 

5. Role of the Chaplain in the 
Motivation of the Soldier. 

Institute 
of Special 
Studies 
(ISS) 

High Priority (Complex. Short 
Lead Time, Unusual Nature) 
Special Studies. 

1. Non-nuclear Ammunition Combat 
Rates Programing and 
Planning Studies. 

2. AH-56A Phase III Study. 

3. Air Mobility in the Mid/High 
Intensity Environment (AM/HI) 

4. Project Highgear. 

5. SEA NITEOPS. 

65 61 4       0 3        0  1 

Institute Nuclear Weapon Effects, Targeting 27 15 0       0 1        0 
of Nuclear 
Studies 
(INS) 

and Equipment Hardening. 

1.  Army Qualitative Research 
Requirements for Nuclear 
Weapons Effects Information 
Studies. 

2. Re-evalu tion of Troop Safety 
and Casualty Criteria. 

3. Munition Target Relationships. 

4. Denial of Nuclear Weapons. 

5. Atomic Demolitions Munition 
(ADM) Yield Analysis. 

3-8 
SAMPLE 
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SAMPLE 

[PABILITIES OF PRINCIPAL ARMY STUDY ORGANIZATIONS (Cont) 

»1BAT DEVELOPMENTS COMMAND STUDY CAPABLE ACTIVITIES 

TABLE III (Cont) 

FY 70 S niDY EFFORT TTMJT 

ÜLITARY CR/SA 
SPECIALIST 

MILITARY WITH 
GRADUATE DEGREES 
DISCIPLINE 320, 

457, 460 1' 

CIVILIAN 
PERSONNEL OR/SA 
QUALIFIED 

INTERNALLY 
INITIATED 

DIRECTED TOTAL 
GEOGRAPHIC 
LOCATION 

aJTH    ASGND AUTH      /WfiFP AUTH     ASGND! 

22       2 27        2 14        16  j 1239 821 2060 Ft. Lee, Va. 

1 

s' 

i 

\ 

4       0 3       0 4        3 64 587 '651 Ft. Belvoir, Va. 

I 

0      0 1        0 2        2 125 55 180 Ft. Bliss, Texas 

. 

J-8 
SAMPLE 
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SAMPLE 

CHAPTER 3 - CAPABILITIES OF PRINCIPAL Af 

US ARMY COMBAT DEVELOPMENTS COMMAND S 

STUDY AREA SPECIALITY AND 
TYPICAL STUDIES 

!                 PERSONNLL CAPABILITIES FY 7( 

ACTIVITY 
1 MILITARY OR/SAI GRADUATE DEGI 

PROFESSIONALS -'I  SPECIALIST  1 DISCIPLINE 32 
 1                  1    /. ^7  AAH 2/ 
AUTH^    A.^nMn ■ Aii'n^^^^^Tv>rra7mfi A HTM     V? 

Institut* Broad International, National 32      2? 3       1 0 
of and Departmental Matters Affecting 
Advanced the Future Requirements for Land ' 
Studies Warfare. 
(IAS) 

1. Very Long Range Strategic 
Forecast 1980-1990. 

2. North American Environments  | 
During 1985-1990. 

3. Echelons Above the Fiei-' 
Army (EABFA). 

4. European Study (EUROS), 

5. Tactical Concepts & Theater 
Operations (TACTO). 

Institute of Doctrine, Organization for 53      49 7       0 1        0 
Combined Arms Separate Brigades and Divisions 
and Support. up Through Theater Army Units. 
(ICAS) 

1. Tactical Reconnaissance and 
Surveillance CTARS-75). 

2. Operational Concepts for Fast 
Deployment Logistics (FDL) 
Ships. 

3. Aerial Fiic Supoort Analysis 
(AFSA). 

4. NUWAR. 

5.  Combined Arms and Support 75. 

H 3-9 
SAMPLE 
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I AMPLE 
TABLE III  (Cant) 

folNCIPAL ARMY STUDY ORGANIZATIONS   (Cont) 

|S COMMAND STUDY CAPABLE ACTIVITIES 

|ITTES FY 70 

lADUATE DEGREES 
JSCIPLINE 320, 

i7_^£0_2/ 
yg GRIT 

HT CIVILT/ 
PERSONNEL OR/SA 

QUALIFIED 

AUTH ■JB T^IT 

BT70Sll!D^FFOR?ifS?r 

INTERNALLY 
INITIATED DIRECTED TOTAL GEOGRAPHIC 

LOCATION 

108 104 212 Carlisle Barracks, Pa. 

546 22 568 Ft. Leavenworth, Kansas 

3-9 
SAMPLE 
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SAMPLE 

CHAPTER 3 - CAPABILITIES OF PRINCIPAL ARM1 

US ARMY COMBAT DEVELOPMENTS COMMAND SI 

STUDY AREA SPECIALITY AND 
TYPICAL STUDIES 

El DNNEL 'AI- 

ACTIVITY PROFESSIONAL 1/ SPECIALIST 

I MILITARY WITH 
GRADUATE DEGREE 
DISCIPLINES 32( 

457, 460 2/ 

AUTH    ASGNI  ' \UTII  ASGND AUTH      ■■■■ NI 

Institute of Conceptual Designs and Analysis 54      64 9       3 24        3 
Land Combat of the Land Combat System. 
(ILC) 

1. Land Combat System for 
Operations in the 1990s (LCS- 
90s). 

2. Preferential Analysis of 
Alternative Land Combat 
Systems for Operations in the 

[    1990s. 

3.  Compendium of Plausible 
Materiel Options. 

4.  Conflict Situations and Army 
Tasks 1985-1995 (CSAT-90s). 

5.  Concept ALPHA. 

Institute of 
Systems 

Combat Effectiveness and Cost 
Analysis, Review and Development 

115      38 12       0 0        1 

Analysis 
(ISA) 

of Combat Simulation and Cost 
Models 

1. Hard Point Target Weapon 
System 1975-85. 

2. Model Development for Border 
Security/Anti Infiltration 
Study. 

3.  Cost Effectiveness Analysis 
for Tactical Satellite 
Communications.           i 

4.  Cost Effectiveness for SEA 
NITEOPS. 

5.  0PM0R-Integrated Combiner! 
Arms and Support Models. 

h 3-10 
SAMPLE 
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SAMPLE 

)F PRINCIPAL ARMY STUDY ORGANIZATIONS (Cont) 

»MENTS COMMAND STUDY CAPABLE ACTIVITIES 

TABLE III (Cont) 

PERSONNEL HAFAftTT. 

MILITARY WITH 
GRADUATE DEGREE- 
DISCIPLINES 320, 

457, 460 2/ 

AUTH ASCND 

fflgfi Hi 7ft 
CIVILIAN 

PERSONNEL OR/SA 
QUALIFIED 

AUTH ASCND 

> ' TOTUD^TO^M 

INTERNALLY 
INITIATED 

DIRECTED TOTAL 
GEOGRAPHIC 
LOCATION 

24 10 

28 12 

685 685 Alexandria, Va. 

516 89 605 Ft.   Belvoir,  Va. 

:J-IO 
SAMPLE 

/S 
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SAMPLE 

CHAPTER 3 - CAPABILITIES OF PRINCIPAL ARMY STUDY ORGAN 

US ARMY COMBAT DEVELOPMENTS COMMAND STUDY CAPABLE AC 

ACTIVITY 

Institute of 
Strategic 
and 
Stability 
Operations 
(ISSO) 

STUDY AREA SPECIALITY AND 
TYPICAL STUDIES PROFESSIONAL 1/ 

AITTH a 
Low Intensity Conflict Studies 
to Support Strategic and Stability 
Operations. 

1. Special Warfare 75. 

2. Border Security/Anti Infil- 
tration. 

3. Stability Operations 75 
(Low Intensity, Type II). 

4. Military Assistance Officer 
Program (MAOD). 

5. US Army Military Assistance 
75. 

58 42 

5lM&liJ»lWfiiWi: 

MILITARY OR/SA 
SPECIALIST 

LLJTARY WITH 
[GRADUATE DEGREE- 
DISCIPLINES 320, 
1457. ^fin 2/ 

MiL rffijjil tMiW. 
JtüUä SSffl 

1/    A professional, is defined as including both military/civilian personnel whose nor 
primarily those of a research, analytical, composition and/or review effort. 

2/    Discipline defined under provisions of AR 621-108 320-OR Analyst (Business) 
457-Systems Analyst 
460-OR Analyst (Engineering) 

3-11 
SAMPLE 
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*Y STUDY ORGANIZATIONS (Cont) 

JPY CAPABLE ACTIVITIES TABLE III  (Ccmc) 

iSflWXKfMWfcW:»**»!*: 
ITlARY WITH 
tADUATE DEGREE- 
SCIPLINES 320, 

2/ 
SeüH üijjß 

GEOGRAPHIC 
LOCATION 

MRU 

456 Ft. Bragg, N.C. 

>nnel whose normal  duties  are 
:w effort. 

:   (Business) 
lalyst 
:   (Engineering) 

3-11 
SAMFLE 

i > 
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SAMPLE 
CHAPTER 3 - CAPABILITIES OF PRINCIPE 

US ARMY MATERIEL COMMAND STUDY__C/ 

ACTIVITY 

US Army 
Management 
Engineering 
Training 
Agency 
(AMETA) 

STUDY AREA SPECIALITY AND 
TYPICAL STUDIES 

Management Engineering 

1. DA Pam 1-50, Work Measurement 
in the Army. 

2. Productivity Assurance 
Technique for Increased Pro- 
ductivity. 

3. Standard Time Reporting System 

4. Personnel Fatigue & Rest Study 

ma 
60 57 

PERSONNEL C 
I MILITARY WI- TH 
GRADUATE DEGREE- 

MILITARY OR/SA| DISCIPLINES 320, 

miäk IALIST     1      457-   460 1/ 
ÄIHH :Vf^m WMur. wk M. HE 

US Army 
Logistics 
Management 
Center 
(ALMC) 

Logistics Research 

1. Advanced Inventory Models. 

2. Allocation of Studies to 
Depots. (OASIS) 

3. Optimum Stockage Policies for 
Repair Parts. 

4. Concept Study of US Army 
Wholesale Logistics System 
1980-85- 

5. SAFEGUARD Logistic Support 
Policies. 

39 21 17 

3-12 
SAMPLE 
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TABLE IV 

SAMPLE 
ITIES OF PRINCIPAL ARMY STUDY ORGANIZATIONS (Cont) 

[COMMAND STUDY CAPABLE ACTIVITIES 

ft 

ILTTTKS FV 70 
SiLlTARY wiTH 
IRADUATE DEGREE- 
[ISCIPLINES 320, 

7. 460 H 

CIVILIAN 
PERSONNEL OR/SA 

ALjjJJD 

f^_iSTTmYFFFnPTWjmM\ 

INTERNALLY IDIRECTED | TOTAL 
INITIATED 

GEOGRAPHIC 
LOCATION 

720 720 Rock Island, 111 

♦Teaching Staff-Limited Availability 
for Management Studies & Management 
Consultant Services. 

468 468 

♦Availability changes depending 
upon sponsorship, priorities, 
and teaching & research assign- 
ments of personnel. 

Ft. Lee, Va. 

3-12 
SAMPLE K J 
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SAMPL 

CHAPTER 3 - CAPABILITIES OF PRINCIP 
US ARMY MATERIEL COMMAND STUDY C 

ACTIVITY 

US Army 
Materiel 
Systems 
Analysis 
Agency 
(AMSAA) 

STUDY AREA SPECIALITY AND 
TYPICAL STUDIES 

Materiel Oriented Systems Analyses 

1. Dynamic Model of Vehicle 
System Availability. 

2. Conceptual Framework for 
Tactical Logistic Vehicle 
Evaluation Methodology. 

IMILITARY OR/SA 
SPECIALIST 

:fcf«?mi fM*ui JtffUj»! niyy 

■■EBSSRRfämi 
MlLllAtt.Y WIT 

GRADUATE DEGl 
DISCIPLINES 

557- itti 
209 196 0 

US Army 
Human 
Engineering 
Laboratory 

(HEL) 

Human Factors Research and 
Engineering 

67 

1. Human Factors Engineering De- 
sign Standard for Wheeled 
Vehicles. 

2. Behavioral and Physiological 
Responses Unter Chronic Stress. 

3. Human Factors Engineering De- 
sign Theory. 

4. Man-Machine Compatability 
Engineering Research. 

5. Voice Warning System. 

US Army 
Maintenance 
Board 
(USAMB) 

Operational and Organizational 
Concepts for Providing Materiel 
to Users. 

1. Field Army Support Evaluation 
(FASE 67). 

2. Modification Work Order (MWO) 
Study. 

58 

87 

46 

fi 

1/ A professional is defined as including both military/civilian personnel whose 
primarily those of a research, analytical, composition and/or review effort. 

2/ Discipline defined under provisions of AR 621-108 320-OR Analyst (Business 
457-Systems Analyst 
460-OR Analyst (Engineer 

3-13 
SAMPLE 
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SAMPLE 

t)F PRINCIPAL ARMY STUDY ORGANIZATIONS (Cont) 
ND STUDY CAPABLE ACTIVITIES 

TABLE IV (Cont) 

s^T«3*re«gi IT1ES FY 70 
L.liAK.1 WJLiH 

ADUATE DEGREE-! CIVILIAN 
SCIPLINES 320,1 PERSONNEL OR/SA 
5^^0l/  I QUALIFIED 

IMMMI* h\uu: 

0 

804 

696 

804 

^ADerdeen Researchana 
Development Center, 
Aberdeen Proving Ground, 
Maryland 

696 

Aberdeen Research and 
Development Center, 
Aberdeen Proving Ground, 
Maryland 

Ft. Knox, Ky. 

konnel whose normal duties are 
ew effort. 

it (Business) 
Lnalyst 
t (Engineering) 

3-13 
|S AMPLE 
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INCLOSURE 2 



THE CAPABILITIES OF PRINCI 

AGENCY COMMENT 

DCSOPS 

AMC 

CDC 

FPA 

'3.  Reference paragraph la, chapter listing of 
Army study organizations, it is recommended that 
the Army FCRCs of CRESS, HumRRO, and RAC be inclu 
with their capabilities and specialities." 

"2.b.  It is suggested that the chapter described 
a*t paragraph la would be more appropriate as an 
annex to the study program." 

"4.1a. It will be necessary to make a specific 
breakdown of civilian personnel categories that 
will be included under the description "profes- 
sional," e.g., cost analysts, scientific advisors 
GS-1515 series, etc. If the technical man- 
months (TMM) to be listed are those devoted solel 
to studies, CDC's data will have to be an estimate 
since many of the "prrressional" personnel at 
agency and institute level work on non-study 
actions. If total TMM.were listed it would be 
quite misleading if they were considered to be 
the study capability." 

"2d.la considers listing only OR/SA resources. 
This is but one of many disciplines necessary 
for the conduct of studies.  The capabilities 
listing should include all major disciplines. 

n 



'CAPABILITIES OF PRINCIPAL ARMY STUDY ORGANIZATIONS EVALUATION OF COMMENTS 

LEVEL OF CAPABILITIES 

chapter listing of 
it is recommended that 
imRRO, and RAC be included 
i  specialities." 

\  the chapter described 
5re appropriate as an 

y to make a specific 
Dnrsl categories that 
description "profes - 
:s, scientific advisors, 
le technical man- 
are those devoted solely 
1 have to be an estimate 
ional" personnel at 

i work on non-study 
e listed it would be 
ere considered to be 

SUBCOMMITTEE EVALUATION 

This recommendation has been carried out. 

The subcommittee considers the chapter to be an integral 
part of the Army Study Program document and as such should 
be a chapter rather than an annex to the document. 

The term "professional" was defined in the subcommittee 
request for information and is defined in the tables where 
the term is used.  The TMM shown are for study activities 
only unless otherwise noted by a footnote or remark. 

tily OR/SA resources, 
^ciplines necessary 

The capabilities 
major disciplines. 

The subcommittee agrees that other disciplines are necessary 
for the conduct of studies.  These vary widely among study 
organizations, and a listing of each is not considered appropriate 
or necessary.  OR/SA is a recognized specialist program common 
to most study organizations; therefore, it is displayed in 
order that study capabilities may be compared. 

C 
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PART II, SECTION E 

STUDY SERVICES CONCEPT SUBCOMMITTEE REPORT 

1. Introduction. After its initial deliberations, the ETASS Committee 

concluded that, to have credible studies to assist in making major Army 

decisions, priority studies should draw.upon or use approved and consistent 

sources for threat, scenarios, friendly force structure and capabilities, 

costing techniques and data, war gaming and other methodologies, and 

historical background, A central service center might insure that approved 

baseline data were used in priority studies. The Coordinator of Army 

Studies might furnish this service, calling upon the Army Staff for 

assistance as necessary.  (See Part II, Section A.) 

2. Problem. The subcommittee's task was to determine how to provide 

accurate, current, and consistent data for studies.  It was to consider 

the feasibility of a service center. 

3. Background. 

a.  In the past, some studies have used outdated or unvalidateu data. 

Studies addressing the same problem frequently have used different base- 

line data.  Hence, it was difficult to weigh the conclusions of one study 

against another to select alternatives or make trade-offs.  Currently, 

CSR 1-3, which covers initiating, preparing, monitoring, and processing 

of major Army studies, requires study agencies corsider applicable 

portions of the Forecast of Conflict Environment published by the 

Office, Assistant Chief of Staff for Intelligence) and SPECTRUM scenarios 

(published by the Office, Deputy Chief of Staff for Military Operations). 

Additionally, members of Project Advisory Groups (PAGs), Contracting 
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Officer Representatives, sponsors, and study monitors are considered 

responsible for insuring that accurate, current, and consistent data 

are used. 

b.  To assist the ETASS Committee, the Coordinator of Army Studies (CAS) 

was tasked with developing a "strawman" concept describing required services 

and outlining how they could be provided.  In the CAS "strawman" concept 

(inclosure 1), CAS would furnish a referral service to all study agencies 

for baseline data covering threats, scenarios, friendly force structure and 

capabilities, and costing techniques and data.  Instead of maintaining the 

extensive amounts of data necessary, CAS would refer study agencies to 

appropriate offices in the Army Staff, e.g., to a designated officer within 

OACSI for threat data, to OCOA for costing techniques and data, and so forth. 

CAS itself would furnish direct assistance on methodologies and historical 

background. Additionally, CAS would monitor the six baseline categoi . „s ar.d 

inform study monitors and study sponsors of any significant changes taking 

place during the course of a study.  CAS would also validate the final study 

report for accuracy of baseline data. 

c. The ETASS Committee members reviewed the "strawman" and provided 

comments (inclosure 2). 

d. A subcommittee was formed to analyze the "strawman" concepts, review 

the ETASS Committee member comments, and develop a service center concept. 

4.  Discussion.  Comments of ETASS Committee members validate the desirability 

of having a procedure to insure the use of accurate, current, and consistent 

data for studies in six baseline categories:  threat, scenarios, friendly 

force structure and capabilities, costing techniques and data, methodologies, 

II-E-2 



and historical background. However, the ETASS Committee members did not 

agree on how study services should be provided. 

a. In reexamining the problem, the subcommittee found that a system 

already exists which can, and for the most part, does provide accurate, 

current, and consistent baseline data for studies.  The existing system 

functions as follows: 

(1) CSR 1-3 specifies the use of the "Forecast of Conflict Environment 

(FORCE)" maintained by OACSI, and the "SPECTRUM Scenarios" maintained 

by ODCSOPS, as common points of departure for studies.  CSR 1-3 also requires 

that all interested agencies be consulted in all phases of a study. 

(2) CSR 15-10 establishes a "Study Coordinator" in each Army Staff 

agency. He is expected to operate a miniature study service center in his 

agency, referring Staff officers performing studies within his agency to 

appropriate sources of baseline data. He is expected to be the point of 

contact for his agency, and either maintain or know the location of baseline 

data for which his agency is responsible.  CAS publishes periodically a 

roster of study coordinators for the nine principal Army Staff agencies, 

major commands, OAVCofS directorates, and 15 other Army Staff agencies, and 

the Army Security Agency. 

(3) Project Advisory Groups and Contracting Officer's Representa- 

tives are responsible for furnishing necessary baseline data.  Various and 

usually comprehensive reviews of on-going and completed studies are provided 

through In-Process Reviews, Project Advisory Groups, steering committees, 

study sponsors, and study monitors. 

II-E-3 
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b. On the other hand, the subconinittee determined that requirements for 

baseline data vary widely according to the type and scope of study.  Some 

studies cm use the generalized data in FORCE, AAI, and SPECTRUM scenarios. 

Others must have very detailed data that would be difficult to develop in 

advance and update continuously. 

c. The subcommittee sought to visualize the dynamic operation of the 

"strawman" service center concept.  Looked at in detail, the "strawman" 

concept added little refinement to the existing system described in sub- 

paragraph b.  Services provided by CAS would mainly consist of furnishing 

name and telephone number of a Staff office maintaining the baseline data. 

d. Thus, the subcommittee designed a true study service center where 

baseline data would actually be maintained on file (or in a computer memory) 

and continuously updated.  When requirements for gathering, maintaining, 

updating, and disseminating data were measured, it was conservatively 

estimated that the center would need more than 100 professional people, 

officers and civilians, plus a large clerical staff. 

5.  Conclusions. 

a.  A system already exists which can, if used, provide adequate baseline 

data in the six essential categories.  However, the system needs to be explained 

in regulations and instructions governing studies.  Study coordinators need 

to be more active in seeing that studies use the best available and approved 

baseline data.  PAGs can assist more. 
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b. Adopting the "strawman" study service -enter concept would not 

significantly improve the quality of baseline data and might unnecessarily 

delay studies by introducing a potential bottleneck in tnt system. 

c. It would be unreasonably costly to develop and maintain a true study 

service center where all necessary baseline data was available at one loca- 

tion. 

d. It is not worthwhile, at this time, to institute a  new study service 

center concept. 

6. Recommend that: 

a. Further development of a Study Service Center Concept be discontinued. 

b. The existing system for insuring that studies use the best available 

baseline data be strengthened by clearly stating essential procedures in 

regulations governing the Army Study Program. 

II-E-5 



INCLOSURE 1 

d ! 
-a 



"STRAWMAN" STUDY SERVICE CENTER OONCEPT 

1. Committee Finding.  In order to have credible and durable studies backing 

up major Army decisions, priority studies should draw upon approved sources 

for the following: 

a. Threat». 

b. Scenarios. 

c. Friendly force structure and capabilities. 

d. Costing techniques and data. 

e. Methodology. 

A jcfctral location or focal point may be needed tc insure that approved 

baseline data are used in priority studies.  The Coordinator of Army studies 

could provide assistance within the areas described, calling upon the Army 

Staff for expert advice as necessary. 

2. Background. 

a. The Army Master Study Program (AMSP) currently catalogs major Army 

studies. Future versions of the AMSP will likely contain fewer studies and 

will emphasize those having prime importance to basic Army requirements. 

These selected studies will be identified as priority studies. 

b. CSR 1-3 outlines procedures for initiating and monitoring major 

Army studies.  These procedures may not be tight enough to provide adequate 

quality control of studies. 

c. All priority studies should use consistent baseline data in each 

of the following categories: 
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Threats. 

Scenarios. 

Friendly force structure and capabilities. 

Costing techniques and data. 

War gaming and other methodologies. 

Historical background. 

d. Certain categories of baseline information (e.g., threats) are 

susceptible to unpredictable change.  If significant changes occur which 

are not incorporated in a study, the final study results could be degraded. 

Thus, procedures are needed to insure that priority studies use consistent 

baseline data and program study sponsors are informed of changes as they 

occur. 

e. CAS couxd be assigned the task of insuring that priority studies use 

consistent baseline data for threats, scenarios, friendly force structure 

and capabilities, and costing techniques and data.  Information covering 

methodology and historical background is not centrally located nor well 

inventoried. In addition, methodologies frequently are based on sophisticated 

mathematical techniques which require special skills for proper evaluation. 

CAS could control these categories if appropriately qualified people were 

authorized. 

3. Program Study Plans. 

a. CSR 1-3 requires that major Army studies be supported by a CSM or 

letter directive. A standard format is provided which requires that objec- 

tives, tarms of reference, and resource requirements are specified. The 

study CSM or letter directive is prepared by the study monitor or the 
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study sponsor and approved by the VCofS.  CSR 1-3 does not require that CSMs 

or letter directives include baseline information.  Under "Terms of Reference," 

paragraph 5h of CSR 1-3, a study sponsor refers to a SPECTRUM scenarios or 

to FORCE, as appropriate. Further, the selected methodology is not described 

in any manner which would permit a judgment of its appropriateness. 

b.  Priority studies should be directed by CSM or letter just as major 

studies are.  However, to insure adequate control of priority studies, a 

plan for each one should be developed for review and approval by DA, specifi- 

cally by the AVCofS, before the study is initiated.  The stud) plan should 

describe the methodology to be employed.  In addition, the following categories 

of information should be included: 

(1) Threat - A detailed explanation of the threat to be used by the study 

agency, to include the source, or rationale for development 

of unique or special threats. 

(2) Scenario - Description and source of the selected scenario, or 

reference if a standard scenario is used. 

(3) Force - Explanation of force structure to be employed, to include 

force mix alternatives anc* source or reference documents. 

(4) Cost - Description of cost estimating relations which are applicable, 

or discussion of the need to develop them. 

(5) Methodology - General narrative description of selected methodology, 

Co include a summary of mathematical techniques to be 

employed.  If the methodology is a revised or updated 

version of one previously used, an appropriate reference 

and summary of modifications will be included. 
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(6) Historical - A bibliography of pertinent documents, to include loca- 

tion.  Important, "point-of«departure" information should 

be extracted and included separately. 

Inclusion of baseline data will not alone insure that priority study plans 

are adequate. Additional information covering terms of reference, resource 

requirements, and schedules should be included. A priority study plan format 

should be developed and furnished study sponsors and study agencies as a guide. 

3.  Priority Study System. 

a. Assumptions: 

(1) CAS is tasked to insure that all priority studies use current and 

consistent baseline data. 

(2) CAS is authorized one additional civilian, appropriately qualified 

to evaluate study methodology and historical information. 

(3) Program study plans are develop by the study sponsor and approved 

by DA (AVCofS) before the priority study is initiated. 

b. The priority study CSM or letter directive is prepared by the study 

monitor (an element of the OCofS, and normally a directorate of the OAVCofS 

or CAS). CAS assists as necessary.  The format can be an abbreviated CSR 1-3 

format, but should require development and subrtission of a study plan.  The 

study CSM or directive directs the study sponsor and the study agency to 

obtain assistance from OCAS for baseline data during preparation of the 

study plan. 

II-E-9 



c. CAS possesses expertise in the methodology and historical categories 

and has established working relationships with those Staff agencies responsi- 

ble for threats (ACSI), scenario (DC30PS), forces (ACSFOR), and costs (COA). 

CAS assists the study sponsor in developing a study methodology and compiling 

historical information.  For assistance in the remaining categories, CAS 

refers the study sponsor to the appropriate individual(s) within the Army 

Staff. 

d. The priority study plan is completed by the study sponsor and study 

agency and forwarded to the AVCofS for approval.  The OCofS study monitor 

processes the plan within the OCofS and, at a minimum, coordinates with 

CAS.  Following approval by the AVCofS, the priority study it initiated. 

e. CAS monitors developments in baseline data and insures that the 

study monitor and sponsor are informed of changes which occur during the 

study.  The priority study final report is processed by the study monitor 

to the VCofS for approval.  Coordination is accomplished with the CAS. 
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INCLOSURE 2 
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ETASS COMMITTEE COMMENTS ON THE STUDY SER\I 

ORIGIN COMMENT SUBCOMMITTEE EM 

X, DCSPER     a. The Office of Coordinator of Army Studies 
should not tie itself dr-m  attempting to pro- 
vide services already available in the various 
agencies of the General Staff. There are DA 
agencies with established expertise in these areas. 
To consolidate in the OCAS personnel qualified 
in ehe areas mentioned would be duplication. 

Agree. However, if estad 
Center would not maintaii) 
would refer the activity 
tion to the appropriate a 

b. Of specific interest was methodology and 
historical information. 

(1) Methodology should be referred to CRD. 

(2) Historical includes the preparation of 
bibliographies with the added requirement to 
review the literature. Any review of ^he liter- 
ature that will result in or assist in the prepara- 
tion of a study plan is difficult and very time 
consuming. 

There are numerous source 
to the Department of the 

Agreed. However, every I 
pertains to a problem she 
ment of this review by m« 
should provide very berief 
it may consume time. TM 
study requires careful c 
data by the study group. 

c.  It is recommended, as an example, that RAC 
be asked to produce a professional narrated reviev 
of the literature which would include recommenda- 
tions for accions that do not require further study 
and an outline for those areas where a study is 
recommended. 

While reviews by outside 
and needed, this appears 
the Army identify the Ar 
continuous reviews of th 
portions of available re 
would appear that the stJ 
more insight into the prJ 
does the review of availj 
lb(2) above). 

2. DCSOPS 

t) 

a. Separate CSMs for "Program Studies" and "Other 
Studies" should be avoided.  CSR 1-3 should be 
rewritten to include both categories of studies. 
Sufficiently stringent provisions for adequate manage- 
ment of Program Studies should be included in the 
rewrite. 

b. Lead sentence should read: "Program studies should 
be directed by CSM, letter, or other appropriate imple- 
menting directive." 

REASON: Not all major studies are directed by CSM 
or letter, e.g., ESSG studies done for ODCSOPS 
result from DF request. 

CSMs and/or DA letters si 
study efforts. Studies y| 
not require a directive 
provide input from agencl 
and/or DA letter. CSR 1 
by AR 1-5 which addresse 
the matter of CSMs and D\ 

will be covered. 

c.  The need for study CSMs or directives to be pre- 
pared by the study monitor is questioned.  The study 
sponsor is normally better positioned to do this-- 
within established guidelines and, subject to review 
by the study monitor. 

*"Program Studi?3M were subsequently changed to "Priority 
Studies" by '.he :TASS Committee. 

A dr«ft rtudy directive 
study sponsor in conjunc! 
CAS assists when require! 
recognize this requiremei 

II-E- 11 



flTTEE COMMENTS ON TOE STUDY SERVICE CENTER CONCEPT 

SUBCOHMITTEE EVALUATION RECOMMENDATION 

Agree. How>ver, if establifhed, the £tudy Service 
Center would not maintain specific expertise,bu^ 
would refer the activity seeking expert informa- 
tion to th^- appropriate agency. 

That the existing system of regulations, 
study coord3i»atorsf Study Advisory 
Coups, and members of In-Process Reviews 
be used to provide input of baseline 
information. 

There are numerous sources of methodology available 
to the Department of the Army. 

That this comment be disregarded. 

Agreed. However, every bit of information which 
pertains to a problem should be analyzed. Accomplish- 
ment of this review by members of the study group 
should provide very beneficial background even though 
it may consume time.  The proper accomplishment of a 
study requires careful consideration of all pertinent 
data by the study group. 

That this comment be disregarded. 

While reviews by outside agencies are often useful 
and needed, this appears to have an agency outside 
the Army identify the Army's problems.  Periodic or 
continuous reviews of this type might consume major 
portions of available resources. Additionally, it 
would appear that the study doing agency would gain 
more insight into the problem under study if that agency 
does the review of available literature.  (See also 
lb(2) above). 

That this comment be disregarded. 

CSMs and/or DA letters should be written on all major 
study efforts.  Studies which are not major or do 
not require a directive to form an ad hoc group or 
provide irput from agencies need not be documented by CSM 
and/or DA letter,  CSR 1-3 will be discontinued 
by AR 1-5 which addressee the Army Study System, and 
the matter of CSMs and DA letter study directives 
will be covered. 

That the requirements for study 
directives be clearly spelled out in 
the new AR on the Army Study System. 

A draft study directive should be prepared by the 
study sponsor in conjunction with the study monitor. 
CAS assists when required.  Current procedures 
recognize this requirement. 

That the new AR on the Army Study 
System continue present procedures. 
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ETASS COMMITTEE COMMENTS ON TH1 

ORIGIN COMMENT 

DCSOPS      *d. There is a need to define and delineate between 
(Cont)       "Program Study" and "Other Study." Who will 

decide which is which? Will agencies be 
"solicited" for submission of candidate studies 
for each of these categories? 

SUB( 

The ASAC will 
members will 
as Pi rity St 

e. One apparent danger exists in implementation of the 
Study Service Center Concept.  In attempting to pro- 
vide detailed assistance to study sponsors and closer 
control over program studies, the study monitor may 
become so involved as an operator as to hinder the 
efficient exercise of his supervisory/monitorship 
function. 

The study moni 
to insure prop 
study to enabl 
in the Office 

*f. Responsibilities of each agency for review of each 
of the six baseline categories should be delineated. 
For "Program Studies" only, it is suggested that assurance 
of the use of correct baseline information can be obtained 
if each of the six categories are assigned a responsible 
agency for advice on the initial study plan and for 
changes, as follows: 

(1) Threat - ACSI 

(2) Scenario - DCSOPS 

(3) Force - ACSFOR 

(4) Costs - COA 

(5) Methodology - CAS 

(6) Historical - CAS 

Currently, pre 
dination. Sti 
of "Forecast 
Analysis of Ir 
Scenarios" wit 
assist in esta 
The methodolog 
categories is 
blexn under stu 
assumptions ar 
through study 
doing activity 
Additionally, 
membership of 
Reviews can pr 

3. DCSLOG      *a. The principles established in the CAS concept 
of a Study Service Center are sound. While the 
concept is directed toward those studies which are 
of prime importance to overall Department of the 
Army requirements (Program Studies) the proposed 
services of the CAS center should be available to 
all staff elements for research on other major 
study efforts. 

All study servi 
study activitie: 
only one type o 
that all study 
proposed servic 

A- 

b. A vital element in the management of the Army ; 
Study System is the implementation of approved recom- 
mendations contained in a completed study.  Paragraph 
3 of the Concept ot Operation outlines the Program 
Study System up to completion and coordination of the 
final report.  Suggest this system be expanded to in- 
clude procedures and respective responsibilities for 
implementation actions. 

Implementation 
responsibility 
commands uhich 
The DSGS(CAR) a 
recommendations 
itor is also rej 
to insure that 
used, as applical 

•"Program Studies'* were subsequently changed to "Priority Studies" by the ETÄ 
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COMMITTEE COMMENTS ON THE STUDY SERVICE CENTER CONCEPT 

 SUBCOMMITTEE EVALUATION RECOMMENDATION 

The ASAC will identify Priority Studies.  The ASAC 
members will provide candidate studies for selection 
as Priority Studies.  (See also Part II, Section B.) 

Thar, the procedures proposed by the 
Priority Studies subcommittee be adopted. 

The study monitor must be involved in the study effort 
to insure proper input and sufficient knowledge of the 
study to enable him to prepare the final action papers 
in the Office of the Chief of Staff, Army. 

That the study monitor requirements 
be clearly explained in the new AR 
on the Army Study System. 

Currently, procedures exist for review during coor- 
dination.  Strengthening of requirements for the use 
of "Forecast of Conflict Environment (FORCE), Army 
Analysis of Intelligence (AAI), and Spectrum 
Scenarios" with any change fully explained will also 
assist in establishing correct baseline information. 
The methodology to be used along with the other 
categories is really dependent upon what the pro- 
blem under study is and what the objectives and 
assumptions are. Historical data can be provided 
through study literature reviews by the study 
doing activity and the Chief of Military History. 
Additionally, a network of study coordinators and 
membership of Study Advisory Groups and In-Process 
Reviews can provide this information. 

That the new AR be written to strengthen 
the requirement for use of the "FORCE," AAI 
and Spectrum Scenarios." That the study ' 
coordinators and members of Study Advisory 
Groups/In-Process Reviews provide pertinent 
information from their respective agencies. 

All study services should be available to all Army 
study activities for all studies.  The concept covered 
only one type of study effort; however, it was intended 
that all study efforcs could request and receive the 
proposed services. 

That this comment be disregarded. 

Implementation of approved recommendations is the 
responsibility of the study sponsor and agencies/ 
commands which have authority in the area affected. 
The DSGS(CAR) also monitors implementation of approved 
recommendations and follow-on actions. The study mon- 
itor is also responsible along with the study sponsor 
to insure that information from approved studies is 
used, as applicable, in any later studies. 

That the present procedure be continued. 

>rity Studies" by the ETASS Committee. 

II-E-12 / 



ETASS COMMITTEE COMMENTS ON THE STUDY SJ 

ORIGIN COMMENT SUBCOMMITTEE 

4.  COA a. The point at issue is that "Terms of Reference" 
fall short of naming such specifics as Threat, 
Scenario, Force, Cost, Methodology, Historical. 
To this end paragraph 5h of Appendix A to CSR 

1-3 should be retitled as "Baseline Information" and 
specify the inclusion of defined items in proposal« 
At the same time delete paragraph 4e(4) and paragraph 
5c of CSR 1-3 which are included elements of "Baseline 
Information" and to that extent are fragmentary and 
no longer necessary. 

The baseline information I 
be easily identified durl 
When this occurs, it is a 
requirements in conjunct! 
often these areas must be 
agency in conjunction wifl 
monitor. One important d 

that it should not restrj 
study doing a6ency. 

b, I am of the opinion that the AVCofSA idea can be 
accommodated through (a) unmistakable need for coverage 
of items specified through revised CSR 1-3 specifica- 
tion, (b) keeping the monitor responsible for the 
consistency of baseline information, (c) involving 
CAS to the extent of assistance to monitor where the 
latter is not sure of his ground and needs additional 
assistance. 

Although a need for base] 
responsibility for the uj 
all parties involved and] 
Certainly CAS would provl 

These are the procedures 

c. The assistance which CAS will provide with respect 
to Baseline Information to other directorates within 
OAVCofSA should be the subject of an internal OAVCofSA 
memorandum.  Included therein will be a statement con- 
cerning coordination of the fully developed Baseline 
Information with CAS.  It may be also advisable to 
enlarge paragraph 4d of CSR 1-3 to indicate that CAS 
will participate in the coordinating process of the 
final CSM or Directive to insure in particular that 
"Background Information" included in the Terms of 
Reference is complete and consistent.  Anything short 
of the arrangement described above may result in an 
unnecessary organizational clutter. 

Agree that the inner wor 
by an internal agency di 
processes all staff acti| 
the Office of the Chief 
of study proposals wil. 
internal AVCofSA memoranl 
dination of all study re 
new AR on the Army Study| 
on studies with CAS. 

d.  The specific instrumentality which will carry the 
substance of the "Baseline Information" is a factor of 
its availability.  If readily available it can be in- 
corporated in the CSM or a Directive (when no CSM is 
required).  If not readily available paragraph 5h 
can state that it will be developed as an appendix to 
CSM or a Directive (when no CSM is required) by some 
specified date and following coordination with CAS 
forwarded to AVCofSA for approval.  This condition 
can be described after the fourth sentence of para- 
graph 5 in Appendix A to CSR 1-3. 

This comment also addres 
paragraph 4a above* The 
to the subcommittee eval| 
graph 4a above. 

e.  Perusal of current CSR 1-3 indicates that the pro- 
cedure covers the involvement of study monitor in the 
development of terms of reference in paragraph 4b(6) 
anJ paragraph 4d(l).  Paragraph 3f defines study moni- 
tor.  Paragraph 4c(1) indicates that CAS will assist 
"sponsoring agencies" in the initiation of studies. 
This could be enlarged to includs "monitoring agencies." 

Study monitors, as defirj 
in the Office of the Chi 
provides assistance as n 
monitors. The new AR orj 
tinues the present procdj 
above.) 
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nTASS COMMITTEE COMMENTS ON THE STUDY SERVICE CENTER CONCEPT 

SUBCOMMITTEE EVALUATION RECOMMENDATION 

The baseline information requirements may not always 
be easily identified during the study proposal phase. 
When this occurs, it is appropriate to develop the 
requirements in conjunction with the study plan - 
often these areas must be selected by the study doing 
agency in conjunction with the study sponsor and study 
monitor. One important point regarding guidanca is 
that it should not restrict the initiative of the 
study doing agency. 

That the present procedures, as outlined 
in the subcommittee evaluation column,be 
continued. 

Although a need for baseline information exists, the 
responsibility for the use of the proper data lies with 
all parties involved and/or interested in the study. 
Certainly CAS would provide assistance to all concerned. 

These are the procedures currently in effect. 

That current procedures be continued. 

Agree that the inner workings of an agency be covered 
by an internal agency directive.  CAS, by charter, 
processes all staff actions related to studies within 
the Office of the Chief of Staff.  Proper coordination 
of study proposals will ensure a review by CAS. An 
internal AVCofSA memorandum already requires coor- 
dination of all study related actions with CAS. The 
new AR on the Army Study System requires coordination 

on studies with CAS. 

That this comment be disregarded. 

This comment also addresses the problem discussed in 
paragraph 4a above*  The proposal here is similar to 
to the subcommittee evaluation of the comment in para- 

graph 4a above. 

See paragraph 4a above. 

Study monitors, as defined by CSR 1-3, are elements 
in the Office of the Chief of Staff.  CAS currently 

provides assistance as required by ether study 
monitors.  The new AR on the Army Study System con- 

tinues the present procedures. (See also paragraph 4c 
above,) 

That this comment be disregarded. 
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ETASS COMMITTEE COMMENTS ON THE STUDY 

ORIGIN COMMENT SUBCOMMITT 

5.  ACSFOR   *a.  The major value of the concept as proposed, is 
the consistent "baseline information" which future 
studies would use.  Such a disciplined base should 
enhance the credibility of those selected studies 
in the highly visible group of "program studies." 

The first two categorie 
not fixed - they consta 
distort study results i 
were applied to every s 
suits would be much eas 
necessary to evaluate t 
tions, but these propos 
of little value. Trade 
evaluations should exam 
the objectives of the s 
of the study. 

b.  The proposed concept has a serious weakness in 
that it does not address the management of the great 
mass of studies which fall outside of the selected 
group.  I recognize that you probably plan to address 
that subject separately from the Service Center con- 
cept.  I ma1*e this criticism merely as an alert. 
It appears that CSR 1-3 will require revision to pro- 
vide more stringent controls over the large body of 
non-major studies.  That is where the bulk of the 
study money is expended. 

See evaluation in parag 

c.  Paragraph 2 of CSR 1-3, dated 1 Oct 68, excludes 
rombat development studies of USACDC from DA processing 
and monitoring.  It may become necessary to delete this 
exception from the regulation or modify it. As you know, 
CDC is devising a master priority list for DA approval. 
The priority list will insure that requirements on CDC 
are kept in line with its resources.  The management of 
this priority list at DA has not yet been addressed by 
the ACSFOR.  It appears, however, that a focal point 
may be designated at HQ, DA, such as OACSFOR through 
which all study requirements on USACDC are passed. 
Another reason I suggest that paragraph 2 of CSR 1-3 be 
reexamined is that AR 1.-110 requires that USACDC obtain 
approval at DA for all contract study efforts. Any 
possible conflict between the two regulations should be 
resolved. 

The accomplishment of cc 
CDC mission responsibil: 
assistance is required t 
in the same manner as a] 
assistance. Conflict be 
does not exist in this* < 
List includes all requii 
are not studies. ACSFOI 
ger of the CDC Master Pi 
should net be the singl« 
requirements charged to 
monitor the entire Army 
doubt that ACSFOR is a \ 
requirements to be place 

d. One addition is recommended to your concept.  Sug- 
gest that CSR i-3 require after action reports be 
submitted at the completion of all studies. AR 1-110 
requires detailed justification to initiate a contract 
study.  Upon completion, only minimum of follow-up is 
required.  The proposed after action report would be 
required to indicate clearly the use the originator 
expects to make of the study results. 

AR 1-110 also requires t 
initiator clearly state 
study product. Follow-o 
are discussed in paragra 

^"Program Studies" were subsequently changed to 
"Priority Studies" by the ETASS Committee. 
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COMMENTS ON THE STUDY SERVICE CENTER CONCEPT 

SUBCOMMITTEE EVALUATION RECOMMENDATION 

The first two categories, Threat and Scenario, are 
not fixed - they constantly are changing and could 
distort study results if a "single" threat or scenario 
were applied to every study. Analysis of study re- 
ults would be much easier, especially when it is 

necessary to evaluate trade-offs between proposed solu- 
tions, but these proposed solutions would probably be 
of little value.  Trade-off analysis and/or credibility 
evaluations should examine the problem under study, 
the objectives of the study, and the assumptions 
of the study. 

See paragraph 2f above. 

See evaluation in paragraph 3a above. See paragraph 3a above. 

The accomplishment of combat development studies is a 
JDC mission responsibility, however, if contract 
assistance is required by CDC it should be processed 
Ln the same manner as all other contract study 
issistance.  Conflict between CSR 1-3 and AR 1-110 
loes not exist in this* area. The Master Priority 
,ist includes all requirements on CDC, many of which 
tre not studies.  ACSFOR is probably the proper mana- 
ger of the CDC Master Priority List, however, ACSFOR 
ihould net be the single "focal point" for study 
equirements charged to CDC because ACSFOR does not 
lonitor the entire Army Study Program. There is no 
loubt that ACSFOR is a point for coordination on study 
equirements to be placed on CDC, but not the only one. 

That the new AR on the Army Study System 
recognize the ACSFOR position as manager 
of CDC Master Priority List.  That the 
new AR require coordination with ACSFOR on 
all study requirements to be placed on CDC. 
That the new AR on the Army Study System 
require CAS to continue monitoring study 
requirements to be placed on CDC as outlined 
in CSR 1-3. 

R 1-110 also requires that the study proposal 
nitiator cleanly state the intended use of the 
tudy product. Follow-on action responsibilities 
re discussed in paragraph 3b above. 

See paragraph 3b above. 
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ETASS COMMITTEE COMMENTS ON THE STU] 

ORIGIN COMMENT SUBCOMMITTEE I 

6.  CRD Use of approved baseline data to insure a uniform 
and credible foundation for priority studies is 
essential.  Definition of methodology, however, 
should not constrict in any way the freedom of 
selected contractor personnel to apply appropri- 
ate techniques in the accomplishment of assigned 
research efforts. 

See subcommittee eva! 
4b, and 5a above. 

7.  USACDC    a.  It appears that although OCAS will "police" 
the use of baseline information some formal 
arrangement will have to be established for 
developing and maintaining the information is 
usable form. Much of the information contained 
in the baseline categories is dynamic and con- 
siderable effort will have to be expended in 
keeping it current. 

b.  Of all the categories "methodology" appears to 
be least susceptible to the baseline concept.  The 
diversity of study types that are included in the 
AMSP precludes the development of a standard method- 
ology.  At best, a variety of acceptable methodolo- 
gies, might be identified for the different types 
of studies.  This information category would appear 
to require a greater degree of flexibility than the 
others.  The threat and scenario information in 
standard form may also require modification/ 
amplification for application to specific studies. 

Unless OCAS were grea 
to agencies possessin 
vided. There are air 
Army agencies appoint 
and maintain expertis 
information. (See al 
4a, 4b, 4d, and 5a ab 

Agree 

8.  USAMC     It is assumed that the requirement to use consistent 
"baseline information" would apply to all ASP studies 
(whether "truly prime," "prime," "major" etc.).  It 
is assumed, further, that the purpose of such require- 
ment would be to obtain the best results, rather than 
for documentation purposes. 

See paragraphs 3a and 
of comment. 
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DENTS ON THE STUDY SERVICE CENTER CONCEPT 

SUBCOMMITTEE EVALUATION 

subcommittee evaluations at paragraph 4a, 
md 5a above. 

;s OCAS were greatly expanded, only referral 
encies possessing expertise could be pro- 

There are already a sufficient number of 
agencies appointed responsibility to-develop 
iaintain expertise concerning the baseline 
mation.  (See also paragraphs la, 2e, 2f, 
b, 4d, and 5a above). 

aragraphs 3a and 5a above for evaluation 
mment. 

II-E-15 

RECOMMENDATION 

See paragraph 2f above. 

See paragraph la, 2e, 2f, 4a, 4b, 4d, 
and 5a above. 

That this comment be carefully considered 
when determining the actual feasibility 
and usefulness of the study service 
center concept. 

No action. 
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PART III, SECTION F 

CONTRACT STUDY REGULATION SUBCOMMITTEE REPORT 

1. Introduction. This section outlines the work of the subcommittee ersigned 

to revise AR 1-110 covering study contracts.  It includes the subcommittee's 

evaluation of ETASS member comments (Inclosure 1); a flow chart displaying 

initiation, coordination, review, and approval procedures for contract 

studies (Inclosure 2); a description of programing and budgeting procedures 

for studies (Inclosure 3); and a revised AR 1-110 (Inclosure 4). 

2. Problem. 

a. The subcommittee was assigned the task of revising AR 1-110 -- 

adding appropriate definitions, clarifying responsibilities, removing 

inconsistencies, and improving the organization of the regulation. 

b. The following tasks were derived: 

(1) Review responsibilities and functions of Project Advisory Groups 

(PAGs); recommend changes to clarify and strengthen PAG activities. 

(2) Develop flow charts depicting initiation, coordination, review, and 

approval procedures for each category of contract studies, 

(3) Develop procedures for reviewing and approving the Annual Operations 

Research Study Program and the Behavioral and Social Sciences Research Pro- 

grams to insure high-level review.  This task was later transferred to the 

Army Study System Management Subcommittee (see Part III, Section G). 

(4) Review requirements for monitoring OR studies.  Consider requiring 

a general officer monitor. 

(5) Describe the programing and budgeting procedures for studies and 

recommend improvements. 
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(6) Provide inputs to the omnibus AR 1-5 covering The Army Study 

System. 

3. Discussion and Conclusions. 

8. The subcommittee concluded that AR 1-110 should continue to cover 

only contract studies and that the three major categories should be retained. 

To expand the AR to include all studies would produce an unmanageable 

document, which would likely require frequent changer;. The new AR 1-5 

(Part Til, Section G) will complement AR 1-110 and make expanding the 

scope of AR 1-110 unnecessary. 

b. Major changes incorporated in the new AR 1-110 are: 

(1) A definition of study has been added. This is key in that it 

determines the magnitude of effort covered by the regulation. New 

definitions of management, operations research, automatic data processing, 

and related terms have been added to appropriate chapters. 

(2) All references to the term "project" have been removed 

from the revised regulation because this term is meaningless when 

associated with the Army Study System. 

(3) Coordination requirements are more clearly defined. All 

RDTE funded management studies will be coordinated with CRD.  OMA 

funded C; Studies will be coordinated with the Comptroller of the 

Army (COA).  The Coordinator of Army Studies is identified as an 

interested agency for all contract studies. 
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(4) The Office of the Deputy Under Secretary of the Army for 

Operations Research and the Office, Assistant Vice Chief of Staff 

will be invited to provide a representative to SAGs established for 

OR studies estimated to cost over $100,000. The old regulation 

required that DUSA(OR) provide a member. He may still elect to participate. 

(5) References to ADP studies have been removed. ADP services, as 

defined in this regulation, will encompass the entire ADP area except 

Automatic Data Processing Equipment. 

(6) Separate procedures governing unprogramed OR studies have been 

eliminated. Hereafter, all OR study requests will be processed in the 

same manner. 

(7) 0MA funded studies costing less than $100,000 will require the 

same approval procedures as RDTE funded studies. 

(8) Planning, programing, and budgeting procedures for contract 

studies and ADP services have been outlined in the draft AR 1-110. 

(a) 0MA study funds can be categorized and identified for the budget 

year upon receipt of the CBE in August each year. Detailed information 

on study funds for the budget year plus one are not provided by this 

estimate. 

(b) RDTE study funds can first be identified by tentative level of 

effort when the Studies and Analyses Program Element is placed in the 

Five Year Defense Plan (FYDP). The study funding level is frequently 

changed as the target year approaches. Tentative planning figures for 
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RDTE funds available for studies to be undertaken during the 

target year and out-years are established annually by the OCRD 

Review Board. A detailed breakout of funds within the Studies and 

Analysis Program Element does not occur until the command schedules 

and program data sheets are prepared (January each year). 

c. Regarding assignment of monitors for studies, the subcommittee 

reviewed CSM 68-450 and results obtained from past monitoring activities. 

Because of the substantial time required to monitor a study effectively 

and the need for the monitor to be familiar with details, the subcommittee 

concluded that monitors should be assigned based on knowledge of subject 

and position in the organizational structure. Rank should not be a 

determining factor. In fact, except in unusual cases for these few 

priority studies requiring large study resources, assignment of general 

officers as monitors could be undesirable. General officers do not have 

time to spend on monitoring duties. General officers should make decisions 

at critical points in the studies when requested by the study monitors. 

Recommended monitoring procedures have been incorporated in draft AR 1-5. 

4. Recommend that: 

a. The draft AR 1-110, at Inclosure 4 be approved. 

b. The requirement for general officer monitorship for contractual 

Operations Research Studies (CSM 68-450) be discontinued, and adequate 

■procedures for oonitoring be included in AR 1-5. 
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CONTRACT STUDY REGULATION SUBCOMMITTEE EVALUAI 

ORIGIN COMMENT SUBCOMMITTEE E 

DCS LOG Expand AR 1-110 to embrace all Army studies. The 
expanded AR should provide the Array-wide policy 
guidance for management of the Army study effort. 

All Army studies would 
AR 1-110 should only ad 
ADP studies and service 
studies would make  the 
Policy guidance on Army 
should be issued in a s< 

DCSLOG Change AR to give the Army Staff approval authority 
for management and OR studies involving either OMA cr 
RDTE funds in the amount of $300,000 and ADP contract 
services and studies not exceeding $50,000. 

The adoption of this ch« 
with Congressional guidt 
would not be responsive 
5010.3 and DOD Dir 5010. 
to tighten control of Ai 

DCSLOG Include procedures and responsibilities for implemen- 
tation actions in the revised AR. Should address 
requirements for staffing, implementation,and reports 
on implementation actions. 

The primary purpose of A 
ment of controls over th 
studies. Procedures and 
implementation actions 
this regulation since cu 
bility of the respective 
initiating agency is res 
the study recommendation 

ACSFOR Develop more meaningful categories of studies to replace 
or supplement the current three categories. 

The present classificati« 
permits the DA to exerci: 
contract studies. DA cai 
degree of centralized coi 
which is essential to sat 
The comment does not elal 
the current categories. 

ACSFOR Devise a management system to follow up on the use of 
study results. 

Studies are undertaken to 
of a particular sponsor, 
study results is the resp 
sponsor. Such a system w 
management problem. 

ACSFOR Reduce plateau for general officer monitorship below 
$100,000. 

CSM 68-450, Monitorship o 
Operations Research (OR) 
establish a $100,000 thre* 
monitorship. 

CRD 

FPA 

Recommend that approval of the annual OR contract 
studies program and the BSSRDP remain with CRD. 

Recommend addition of management system flow charts to 
the AR. 

This recommendation is bei 
CRDSTA.  Further discussic 

It does not appear desirab 
included in the AR. 
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r 
LACT STUDY REGULATION SUBCOMMITTEE EVALUATION OF COMMENTS 

SUBCOMMITTEE EVALUATION RECOMMENDATION 

The All Army studies would include "in-house" studies 
cy AR 1-110 should only address "Contract(Mgmt, OR, and 
ort. ADP studies and services." Expansion to include all 

studies would make the AR excessively complicated. 
Policy guidance on Army-wide in-house study effort 
should be issued in a separate document. 

That the scope of AR 1-110 remain 
unchanged, that is, contract studies 
and services (Mgmt, OR, and ADP).  In- 
house studies will be addressed in the 
new AR 1-5. 

lority 
: OMA or 
:ontract 

The adoption of this change would be in conflict 
with Congressional guidance. Further, such a change 
would not be responsive to the requirements of DODI 
5010.3 and DOD Dir 5010.22.  Our guidance has been 
to tighten control of Army contract studies. 

That approval thresholds remain 
unchanged. 

ip lernen- 
des s 
reports 

The primary purpose of AR 1-110 is the establish- 
ment of controls over the initiation of contract 
studies. Procedures and responsibilities for 
implementation actions should not be included in 
this regulation since such action is the responsi- 
bility of the respective study sponsor.  The 
initiating agency is responsible for implementing 
the study recommendations. 

That this comment be disregarded. 

to replace     The present classification system of contract study 
permits the DA to exercise essenM«! control over 
contract studies. DA can currently maintain a large 
degree of centralized control over these contracts 
which is essential to satisfy both OSD and Congress. 
The comment does not elaborate on what is wrong with 
the current categories. 

That the present three study categories 
be retained. 

use of Studies are undertaken to satisfy the requirements 
of a particular sponsor. The use to be made of 
study results is the responsibility of the study 
sponsor.  Such a system would pose still another 
management problem. 

AR 1-110 currently provides a system to 
follow-up on the use and results of 
contract studies.  Recommend that the 
Evaluation of Contractor's Performance 
be made within 120 days instead of 30 
as required by the present AR.  This will 
allow sufficient time to evaluate results 
and benefits of the study and include 
follow-up actions. 

below CSM 68-430, Monitorship of the Army Contractual 
Operations Research (OR) Study Program, does not 
establish a $100,000 threshold for general officer 
monitorship. 

That the procedures established in the 
new AR on the Army Study System provide 
for appropriate monitorship. 

ict 

arts to 

This recommendation is being addressed by CAS and 
CRDSTA.  Further discussions not necessary. 

That this recommendation be addressed 
in the new AR 1-5. 

It does not appear desirable that flow charts be 
included in the AR. 

That flow charts be included in the 
Army Study Program document. 
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INITIATION, COORDINATION, REVIEW, AND APPROVAL PRO 

MANAGEMENT STUDY REQUIREMEN1 

Initiated by 
DA Staff Agen- 
cy or Major 

Command 

To COA - Coor- 
dination w/ 
Interested 

Staff Agencies 
& AVCofS(CAS) 

COA Forwards 
to ASA(FM) 

for Approval 

'ASA(FM) 
"^ X. Decision 

OPERATION RESEARCH STUDY REQUIF 

Initiated by 
DA Staff 

Agency or 
Major Command 

Forwarded 
to CRD 

Review by CRD 
Coordinated w/ 

Interested 
Staff Agencies 
& AVCofS (CAS) 

100K (+) CRD For 
to ASA( 

AUTOMATIC DATA PROCESSING SERVICE 

Initiated by 
DA Staff 

Agency or 
Major Command 

10K (+) Forwarded to 
OAVCofS(MIS) 

10K (-) 

Notice of 
Award, Evalu- 
ation of Per- 
formance thru 
Channels to 

MIS 

Reviewed and 
Coordinated w/ 
all Interested 
Agencies & CAS 

MIS F 
to A 

for A] 
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ON, REVIEW, AND APPROVAL PROCEDURES FOR CONTRACT STUDIES 

MANAGEMENT STUDY REQUIREMENTS 

> 

/'ASACFM^N 
^Decision A 

THRU rds 

«) 
To 

Originator 

To     ! 
Appropriate 
Contracting 
Office 

^COA 

DERATION RESEARCH STUDY REQUIREMENTS 

-w by CRD 
iinated w/ 
:erested 
Agencies 

pofS (CAS) 

100K (+) CRD Forwards 
to ASA(R&D) 

100K (-) 

To 
To    | 

Appropriate 
Contracting 

Office    | 
Originator 

> t 

MATIC DATA PROCESSING SERVICE REQUIREMENTS 

/iewed and 
rdinated w/ 
Interested 

hcies 6c CAS 

MIS Forwards 
to ASA(FM) 

for Approval 

THRU 
To 

Originator 

Tt» 

Appropriate 
Contracting 
Office 
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PROGRAMING AND BUDGETING PROCEDURES FOR STUDIES 

1. Introduction. 

a. Procedures and responsibilities for programing and budgeting for 

studies and services performed under contract are outlined in AR 1-110. 

The schedule for development of study funds for the budget year is illus- 

trated on the chart on page III-F-13. This regulation does not establish 

procedures for studies conducted in-house. 

b. The current AR 1-110, dated 17 March 1969, assigns the following 

responsibilities: 

(1) RDTE funded studies will be programed and budgeted in the 

appropriate subaccount of the Army Management Structure corresponding 

to the study categories.  CRD is responsible for gathering and assembling 

program and budget information on contract studies and services to be 

funded from RDTE. 

(2) Other than RDTE funded studies will be programed and budgeted 

in the appropriation and budget program which finances the sponsoring 

organization.  COA is responsible for gathering and assembling program 

and budget information on contract studies and services to be funded from 

appropriations other than RDTE. 

c. Studies and services sponsored by organizations which do not 

receive OMA funds will be programed and budgeted in the appropriation 

and budget program which finances the sponsoring organization. 

d. Both COA and CRD have initiated action to gather the necessary 

information but the inputs requested from the Army Staff agencies and 

major commands have not been completely assembled.  However, by April 
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1970, program and budget information for FY 71 should be available. 

2. Budget procedures for OMA funded contract studies have been established 

by CQA. Sponsoring commands and agencies are required to budget for contract 

management studies, operations research studies, and ADP services. Detailed 

information on each category of contract study and service is presented 

in each budget submission to KQ, DA. 

a. Budget Instructions. The budget instructions for the Command 

Budget Estimate (CBE), Command Operating Budget (COB), and the Budget 

Execution Review (BER) require the followi«» detailed information on 

each AR 1-110 type contract study or service: 

(1) Type (Mgmt, OR, ADP)* 

(2) Title 

(3) Description (objectives, scope and results anticipated) 

(4) Status 

(5) Estimated Cost in FY   and CMA budget program 

(a) Amount programed (CBE) or financed (COB) (BER) 

(b) Amount unprogramed (CBE) or unfinanced (COB) (BER) 

(6) Estimated man-years of effort on part of contractor 

(7) Justification 

b. Budget   Submissions. 

(1)  Command Budget Estimate (CBE) 

The CBE is received in HQ, DA in August for the purpose of assisting 

the DA staff in developing the Army Budget Estimates for OSD. This 

budget is normally submitted to OSD in early October.  Subsequently, the 

*The OR category is subidentified to correspond with the first five 

categories described in Chapter 7, AR 1-110 and par IIIB, DOD Dir 5010.22. 
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President's budget is submitted to Congress in late December- The CBE is 

the first opportunity to insert study requirements into the budget process. 

(FY 71 CBE was received by COA in August 1969.) 

(2) Command Operating Budget (COB) 

The COB is received in HQ, DA in April. It represents the command's 

or agency's plan for use of funds within the funding guidance provided 

by HQ, DA. The COB contains detailed information and also identifies 

unfinanced requirements.  (FY 71 COB is received by COA in April 1970.) 

(3) Budget Execution Review  (BER) 

BER reports are received by HQ, DA in January and form the basis for 

a mid-year review of the budget for the execution year. This review 

assists DA in making adjustment and reprograming. Detailed information 

on contract studies awarded luring first part of the execution year and 

the plan for the remainder of the year is presented in the BER reports. 

(FY 71 EER reports are received by COA in January 1971.) 

3. RDTE programing and budgeting proceeds concurrently through an 

annual cycle. RDTE programing estimates are prepared to support funding 

requirements for studies developed by the Army staff agencies and major 

cor^nands. Refinement of estimated funding levels for the target year 

and out-years continue throughout the current fiscal year. 

a.  DDRE Guidance.  Programing for the target year RDTE funds 

begins shortly after the start of each fiscal year. Initial DDRE 

guidance is provided in July or early August for the target year RDTE 

program. The guidance will furnish the rationale and initial funding 
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figures for the new target year program. Funds for studies are provided 

by the Studies and Analyses Program Element of the RDTE program. 

b. Budget Request. In September, HQ, DA will submit the budget 

request for the target year based on the DDKE guidance. Following a 

DOD-Bureau of the Budget review of the DA budget request, DDRE will 

provide in November a tentative budget recommendation for the target 

year program. 

c. Program Budget Decision (PBD). A PBD will be made (usually in 

December) OL the target year program by the Secretary of Defense. The 

PBD will contain the target-year funding levels. Funding levels for 

the out-years will be established in a Program Change Decision (PCD) 

issued by DOD. 

d. Supporting Document. Following receipt of the PCD, the develop- 

ing agencies (Army Research Office, Combat Developments Command, Army 

Materiel Command, Army Security Agency, Chief of Engineers, and the 

Surgeon General) begin preparation of supporting documents sometime 

in early January. Command schedules, program data sheets, and decrement 

priorities are submitted to OSD in early March.  (1) Command schedules 

provide general programing information by Diagram element and projects 

for target years and out years.  (2) Projects within the Studies and 

Analysis Program Element are listed by category as outlined in DOD 

Directive 5010.22. Program data sheets provide additional basic 

information on individual projects.  (3) The decrement priorities 

identify the projects where reduction of effort is least damaging to 

overall objectives. At this point in the cycle only projects are iden- 

tified. Studies may relate to these projects but cannot be identified 
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by title or estimated cost. 

a. OCRD Review Board. During the latter part of April or early 

May, ARO, CDC, and other developing agencies will brief the OCRD 

Review Board on their submissions. The review board insures that approved 

requirements are supported by the proper level-of-effort, that current 

DOD and DA guidance is implemented, that a balanced effort exists for 

the various functional areas, and that the programs of- all developing 

agencies are integrated and coordinated. Project funding is adjusted 

with cognizance of priorities and total guidance furnished for Army 

RDTE funding. The board findings are coordinated with the Army Staff 

and submitted to OSD through CofSA. 

f. '.pportionment Request. The formal Army Apportionment Request 

for the target year and the program recommendations for the out-year will 

be forwarded to DDRE in late May or early June. 

g. DDRE Apportionment Decision. A tentative DDRE apportionment 

decision will be provided to the Army near the end of June. A short 

time is allowed for reclamas. Immediately following the reclame period 

the final apportionment decision is received. At this time the funds 

available for studies from the Studies and Analyses Program Element 

becomes a reality, subject to Congressional remarks attached to the 

Appropriations Bill. 
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ARMY REGULATION HEADQUARTERS 
DEPARTMENT OF THE ARMY 

No. 1-110 Washington, D. C. 

ADMINISTRATION 

CONTRACTING FOR MANAGEMENT STUDIES, OPERATIONS 
RESEARCH STUDIES, AND ADP SERVICES 

Effective 1 January 1970 

This is a complete revision of AR 1-110. All references to projects 

have been deleted; some text has been rearranged to improve organization; 
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regulation is permitted, but is not required.  If supplements are issued, 

Army Staff agencies and major Army commands will furnish one copy of each 
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Research and Development, U. S. Army. 
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CHAPTER 1 

GENERAL 

1-1. Purpose. This regulation establishes policies and responsibilities 

for contract studies and contract automatic data processing (ADP) 

services.  It also establishes the procedures and responsibilities for 

programing and budgeting contract studies and ADP services. 

1-2. Scope. 

a. This regulation applies to — 

(1) Management studies. 

(2) Operations research studies. 

(3) Automatic data processing services. 

When a request for contract cannot be readily identified under any one of 

the three types of studies, it should be sent to the Comptroller of the 

Army for determination of the proper category under this regulation 

b. Behavioral and social sciences studies which are contracted with 

agencies other than the Federal Contract Research Centers (FCRC) will be 

processed in accordance with this regulation. 

c. Employment of experts and consultants is governed by the provisions 

of Civilian Personnel Regulation A9, Section XXII of Armed Services Procure- 

ment Regulation, Section XXII of the Army Procurement Procedure (APP) and 

to the extent applicable, by the policy guidance contained herein. Advice 

of personnel and legal experts should be obtained because of the restrictive 

policy of the Government on personal service contracts. 
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d. This regulation does not apply to - 

(1) Contract definition (AR 705-5) or experiments (AR 71-3) which 

investigate the purely technical aspects of design or development of a 

single weapons system or other materiel. For example, hardware, components, 

and end item engineering tests or experiments which investigate a small 

number of variables associated with an item or system do not come under 

this regulation.  (Contract studies such as materiel systems analysis, systems 

effectiveness studies, and cost effectiveness studies fall within the scope 

of this regulation.) 

(2) Selection and acquisition of automatic data processing equipment 

(ADPE).  (see AR 18 series.) 

1-3.  Explanation of terms. 

a.  Study. A study is a critical examination or investigation of a 

problem, often employing analytical techniques, and designed to organize 

and evaluate information already existing, or which can be inferred from 

existing information.  Studies are conducted to assist decision-making or 

solving identified problems.  This term encompasses the terms evaluation, 

analysis, applied research, review, examination, investigation, inspection, 

appraisal, assessment, survey, and other similar terms.  Studies that 

relate directly to materiel development, increased knowledge of natural 

phenomena, or improved technology are excluded from the purview of this 

regulation (see also para l-2d(l)). 

1-2 



M 

b. The Army Study Advisory Committee (ASAC).  The ASAC is the 

principal advisory group on study matters at Headquarters, Department 

of the Army (AR 1-5). 

c. Study sponsor. The Army Staff agency or major command assigned 

the overall responsibility for the study. A sponsor for each study or 

service will be designated. 

1-4.  Policies. 

a. Scientific and professional services may be procured by contract 

only when it is advantageous and necessary to do so and in accordance 

with the criteria contained in this regulation.  Before initiating action 

to secure approval to contract for consultant services, full consideration 

will be given to the use of Department of the Army personnel and 

facilities. 

b. Before requests for studies and services are approved, there 

should be a definite prospect of developing a feasible solution to the 

problem, and a reasonable assurance that the product can be expected to 

influence the effectiveness and efficiency of Department of the Army 

operations sufficiently to justify the cost of the contracts. The estimated 

time required to orient contractor personnel in Department of the Army 

organization, doctrine, and other background information should be reasonable 

in comparison to the estimated time required to perform thf. study or service. 

c. Army policy is to keep the number of contract studies to a minimum 

by maintaining in-house expertise fully capable of conducting studies. The 

contracting method may be used only if one or more of the following 

situations prevail: 
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(1) Technical knowledge, skills, or equipment required for the study 

or service are not available, and cannot be"made reasonably available 

within the Department of the Army. 

(2) In applicable cases, the opinion of a disinterested agency, based 

on a survey or study of a controversial problem, is essential to supplement 

information available within the Department of the Army. 

(3) Unusual speed and urgency are required exceeding the capabilities 

of available personnel and facilities. 

d. A literature search will be made by the sponsor to avoid unwarranted 

duplication. Available sources are: 

(1) Defense Documentation Center (AR 70-11). 

(2) Army Study Documentation and Information Retrieval System 

(AR 1-28). 

(3) Defense Logistics Studies Information Exchange (AR 1-12). 

(4) ACSI Intelligence Document Branch. 

(5) The Army Study Program. 

(6) Study programs of Army staff agencies and major commands. 

e. The following criteria will be used in evaluating a request for 

contract study or service. 

(1) The problem is clearly defined in the objective paragraph and 

work statement. 

(2) The objectives and scope of the study are described clearly and 

in sufficient detail that the end product can be visualized. 
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(3) The expected end product Is usable. 

(4) There is reasonable assurance that the product can be expected 

to influence the effectiveness and efficiency of Army operations enough 

to justify the cost. 

(5) There is a definite prospect of developing a feasible solution 

to the problem. 

(6) The proposed study or service does not duplicate past or on- 

going efforts. 

(7) The proposed study or service cannot be performed in a timely 

manner by Army personnel» 

(8) The proposed study or service is essential, 

(9) The proposed contract constitutes prudent and judicious use of 

funds. 

(10) Funds are available and have been identified to finance the 

proposed study or service at the time of submission of the contract 

request (para 14, app A). 

f. The procedures for solicitation, selection of contractors, and 

award of contracts will be in accordance with the provisions of the Armed 

Services Procurement Regulation and Army Procurement Procedure. 

g. Requests for contract studies or services will be forwarded for review 

and approval as directed in chapters 2, 3, and 4.  Requests for contract 

amendments, extensions, additions, or supplements which are of a substantive 

nature or which require additional funding will be processed in the same 

manner as the original request.  Requests will be prepared and submitted for 

approval in accordance with the format in appendix A. 
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h. Each contract for a study or service will contain a provision 

requiring the contractor to submit the study report in draft form to the 

sponsor for review prior to any publication or dissemination.  The sponsor 

will determine the security classification, if any, and make sure that the 

report is factually accurate and completely fulfills the study objectives 

stated in the contract.  Sponsors are responsible for insuring that the 

proper security classification is applied to study reports, and that 

dissemination of classified reports is limited to a need-to-know basis. 

Prior to releasing any study report outside the Department of the Army, 

clearance will be obtained from the sponsor.  Study reports will be pre- 

faced with a statement that views contained therein have not been approved 

by the Department of the Army.  These reports will contain abstracts 

which are meaningful to persons who are generally familiar with the subject 

area. A bibliography covering the sources of any data or facts derived 

from prior studies will also be included in the study report. 

i.  Consistent with the provisions of Section 22, Army Procurement 

Procedure, close and continuous liaison will be established with the 

contractor to assure a favorable working relationship and full discussion 

of all issues arising during the study. 

j.  A study or service which has potentially adverse implications for 

U. S. foreign relations will be initiated only after coordination with the 

Department of State through the Deputy Under Secretary of the Army (Inter- 

national Affairs). 
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k. All studies and services to be done by contract will be programed 

and budgetfcu  Studies and services will be listed in detail and sub- 

mitted along wit. iuotification data as a part of all operating budgets 

submitted *:o Headquarters, Department of the Army.  Unforeseen require- 

ments may be considered through the normal budget process. 

1.  Procurement acion, Including the solicitation of bids and pro- 

posals, will not be initiated prior to approval of the contract request. 

Upon approval of the contract request, procurement action will be initiated 

only by a contracting officer. 

in.  Requirements for contract studies and services to develop Army 

plans are prohibited, although studies of specific problems anticipated 

or encountered in the preparation of Army plans may be proper subjects 

for contract study. 

1-5.  Army contracts with Federal Contract Research Centers (FCRC). 

a. A Federal Contract Research Center is a research organization sub- 

stantially financed by the Government and established to meet a research 

and development need of the Government.  The three such centers in 

support of the Army Study Program are:  Research Analysis Corporation, 

Human Resources Research Office, and Center for Research in Social Systems. 

b. The Chief of Research and Development (CRD) exercises general 

staff supervision over all Department of the Army contracts with FCRC. 

Formal communications with representatives of these contractors will be 

through CRD.  CRD also serves as the DA contact with any other FCRC 

c. All requests for studies and services to be performed by FCRC 

will be processed in accordance with this regulation.  Each FCRC annual 
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work program will be administered through CRD.  The content of these 

programs will be processed as complete programs - not as individual 

studies. However, individual study and service requests must meet approval 

requirement of this regulation.  (Management and ADP contract requests 

must be approved by ASA(FM) and OR requests by ASA(R&D) before procurement 

action is initiated.) 

d. Changes to FCRC work programs will be accomplished as follows: 

(1) Proposed changes will be submitted to CRD. 

(2) Changes will be forwarded to and reviewed by the ASAC members. 

ASAC secretary will inform the sponsor cf a proposed change which affects 

his portion of the program. 

(3) Upon request of any member, the ASAC will meet the discuss the 

proposed program change. 

(4) Passage of 14 working days following announcement of a proposed 

change implies approval if a request for an ASAC meeting has not been 

received by the secretary. 

(5) CRD will take action to modify the program based on ASAC recom- 

mendations . 
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CHAPTER 2 

MANAGEMENT STUDIES 

2-1.  Explanation of terms. 

a. Management. A process of establishing and attaining objectives 

to carry out responsibilities. Management consists of those continuing 

actions of planning, programing, organizing, directing, coordinating, 

and controlling use of men, money, materials, and facilities to accomplish 

missions and tasks. Management is inherent in command. 

b. Management Study.  A study which concerns distribution of functions 

and organizational structure, operating policies, procedures, methods, 

systems, and the application of management sciences.  This tean includes 

surveys, advice, services, or consultation on management problems.  The 

contractor may be required to use a wide range of analytical techniques 

including those of operation? research in the solution of management 

problems under study.  The design and development of new management systems 

as well as the study and refinement of exis.ing management systems are 

also included in this term. 

2-2.  Scope and applicability.  This regulation applies to all manage- 

ment studies obtained by contract which are sponsored within the Army 

and/or financed with Army funds regardless of the appropriation or the 

functional aren Deing studied.  Marsgement studies are normally financed 

by OMA funds, however, other appropriations may finance these studies. 
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2-3.  Responsibilities. 

a. The Assistant Secretary of the Army (Financial Management) (ASA(FM)) 

is responsible for-- 

(1) Review and approval of requests for contract management studies 

as defined in this regulation. 

(2) Coordinating all RDTE-funded contract management studies with 

ASA(R&D). 

(3) Consultation with the staff element in the Office, Secretary 

of Defense that has primary substantive interest in recommendations that 

relate to any matter of interdepartmental interest. 

b. The Comptroller of the Army (COA) is responsible for-- 

(1) Providing general guidance for preparation of requests for contract 

management studies and furnishing guidance materials and references when 

requested. 

(2) Reviewing requests for contract studies to-- 

(a) Insure that the criteria and procedures of this regulation are 

satisfied. 

(b) Avoid unnecessary duplications and expenditures inherent in 

such requests or between them and other activities. 

(c) Ascertain that full consideration has been given to the use of 

Army personnel for performance of the requested study. 

(3) Insure coordination with all interested Army Staff agencies 

including Coordinator of Army Studies (CAS), Office of the Assistant Vice 

Chief of Staff, U. S. Army. 

2-2 



(4) Insure coordination of all RDTE funded contract management studies 

with Chief of Research and Development. 

(5) Recommend action on requests for contract studies to the ASA(FM). 

(6) Maintain a central record of requests for contract management 

studies and a file of evaluation reports on completed contracts. 

c.  Heads of Army Staff agencies and major Army commanders are responsi- 

ble for — 

(1) Submitting requests for contract management studies through chan- 

nels to COA. 

(2) Applying the criteria and guidance provided in this regulation in 

requesting contract studies and in evaluating and using study results. 

(3) Sponsoring or designating a study sponsor for each study. 

(4) Providing reports required by AR 1-28, and chapter 6 of this 

regulation. 

(5) Reviewing the final draft report for accuracy, completeness, and 

clarity; determining the security classification; and prescribing distri- 

bution of the document. 

(6) Forwarding one copy of completed study reports to the Army Library 

for the Army Study Documentation and Information Retrieval System (ASDIRS), 

in accordance with AR 1-28. 

(7) Establishing a Study Advisory Group (SAG) when the sponsor con- 

siders it necessary (see chapter 5). 

2-4.  Processing requests for contract studies. 

a.  Three copies of the request for a contract study, together with 

supporting data, will be provided through appropriate channels to COA 

(exempt report, para 7-2b, AR 335-15).  Format is shown in appendix A. 
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2-4.  Processing requests foi contract studies 

a. Three copies of the request for a contract study, together with 

supporting data, will be provided through appropriate channels to COA 

(exempt report, para 7-2b, AR 335-15).  Format is shown in appendix A. 

b. The COA will forward the request with his recommendations to the 

ASA(FM).  Approval by the ASA(FM) is required before a contracting officer 

may solicit bids or proposals from potential contractors,  approval does 

not constitute funding authorization since financing is the responsibility 

of the study sponsor.  The incurrence of obligations by prematurely using 

a contractor prior to approval of a study by the ASA(FM) is prohibited. 

c. The ASA(FM), or such offices as are designated by him, will con- 

sult with the Office of the Secretary of Defense regarding those requests 

having joint interest, as indicated in paragrapn 2-3a(3), unless the 

request indicates this coordination has been accomplished. 

d. The COA will notify the sponsoring command or agency of final action 

taken on the request for a contract study. 
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CHAPTER 3 

OPERATIONS RESEARCH STUDIES 

3-1.  Explanation of terms. 

a. Operations Research (OR) is the application of objective, ana- 

lytical thinking, supported by selected research tools (normally of a 

mathematical, statistical, and/or economic nature), to the analysis of 

complex problems and related implications. 

b. Operations research study.  A study which normally addresses such 

areas as strategy and tactics, materiel systems, personnel systems, force 

structure, and technology.  This term includes the design, operation, and 

analysis of war games; the design, analysis, and review of experiements; 

strategic studies and technological forecasts related to military problems; 

and feasibility studies which explore the operational environment and 

tactical requirements for the purpose of making comparative evaluations 

of present and future mixes of men, materiel, and weapons systems. OR 

studies often require such techniques as analytical mathematical models; 

statistical analysis; network analysis; queuing theory; servo theory; 

game theory; Monte Carlo techniques; and linear, nonlinear, and dynamic 

programing. 

3-2.  Scope and applicability. 

a.  This regulation applies to all OR studies obtained by contract. 

The use of OR techniques is not in itself sufficient justification support- 

ing the use of RDTE funds. 
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b. OR studies appearing on an ASAC recommended list for accomplishment 

during a given fiscal year are not exempt from the approval procedures 

required by this regulation. 

c. Approval of requirements for OR studies does not constitute 

approval of funds or preclude securing a determination and findings in 

accordance with Army Procurement Procedure (para 3-306) when applicable. 

3-3.  Responsibilities. 

a. The Assistant Secretary of the Army (R&D) is responsible for-- 

(1) Reviewing and approving requests for OR studies to be done by 

contract, as defined herein, when such studies are estimated to cost in 

excess of $100,000. 

(2) Coordinating all 0MA funded contract OR studies referred to his 

office with the Assistant Secretary of the Army (FM). 

(3) Consulting the staff element in the Office, Secretary of Defense 

that has primary substantive interest in recommendations that relate 

to any matter of interdepartmental interest. 

b. The Chief of Research and Development (CRD) is responsible for-- 

(1) Reviewing, coordinating with interested agencies including 

AVCofSA(CAS), and forwarding to the Assistant Secretary of the Army (R&D) 

(ASA(R&D)) for approval, all OR studies estimated to exceed $100,000 in 

contract costs without regard to the type of funds. 

(2) Reviewing, coordinating with interested agencies including 

AVCofSA(CAS), and approving all OR studies to be performed under contract, 

without regard to the type of funds, when the cost is estimated to be 

$100,000 or less. 
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(3) Coordinating with COA all CR studies to be performed under 

contract using OMA funds. 

(4) Maintaining a central record of request for contract OR studies 

and a file of evaluation reports on completed contracts. 

(5) Insuring establishment of a Study Advisory Group (SAG) for 

OR studies contracted by OCRD. 

(6) Providing a quarterly report to Chief of Staff, ASA(R&D), and 

Deputy Under Secretary of the Army (Operations Research) of contract studies 

costing $100,000 or less which were approved during the previous quarter. 

Report whould include study title, sponsor, cost, and expected completion 

date (app B). 

c.  Heads of Army Staff agencies and major Army commanders are 

responsible for-- 

(1) Forwarding all requests (three copies) for OR contract studies 

originating within their organizations to CRD without regard to type of 

funds.  Format is shown in appendix A. 

(2) Sponsoring or designating the agency or command with primary 

interest in the subjec«. matter as sponsor for each study originating 

within tr-±r organization. 

(3) Establishing a SAG for OR studies not contracted by OCRD (chap 5). 

(4) Providing reports required by AR 1-28, AR 70-31, and chapter 6 of 

this regulation. 

(5) Reviewing the final draft report for accuracy, completeness, and 

clarity; determining the security classification; and prescribing distri- 

bution of the report. 
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(6) Developing and recommending specific actions to be taken as 

a result of study recommendations. 

(7) Forwarding one copy of completed OR study reports to CRD; 

prc/iding an approved copy of the study report to the Army Library for 

Army Study Documenti^on and Information Retrieval System (ASDIRS), and 

providing 20 copies of the study report to the Defense Documentation Cen- 

ter (DDC), as prescribed by AR 70-11. 

3-4.  Requests for contract studies. 

a. The CRD has available limited funds to provide support to the 

Army Staff for OR contract studies. 

b. The CRD solicits the Army Staff for requirements annually.  Con- 

solidated requirements are evaluated by the ASAC in accordance with AR 1-5. 

Army Staff agencies may submit immediate requirements for consideration at 

any time. 
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CHAPTER 4 

AUTOMATIC DATA PROCESSING SERVICES 

4-1. Explanation of terms. 

a. Automatic data processing (ADP) services are those provided by an 

organization with an ADP capability to a customer or sponsor with an ADP 

requirement. Examples are computer programing, general purpose software, 

data mechanization, ADPE time, and systems analysis support. 

b. ADP systems analysis support is support of the performance of ADP 

systems analyses which include ADP feasibility and applications studies, 

systems design, systems development, and systems improvement. 

c. General purpose software are those items of software that are 

available for general use in their present form with minimal changess 

Examples are PERT systems, file management systems, report generators, 

mathematical function programs, compilers, translators, and flow charting 

programs, 

4-2. Scope and applicability. 

a. This chapter applies to requirements to contract for ADP services 

and systems analysis support costing in excess of $10,000 per contract, 

which are prerequisite to, or automate all or part of an Army information 

and data system, and all general purpose software packages, irrespective 

of cost.  Included are those ADP services and systems analysis support 

costing in excess of $10,000 which are part of an overall contract and 

which are prerequisite to, or automate all or part of an Army information 

and data system. 
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b. This chapter is not applicable to requirements to contract for -- 

(1) Maintenance of ADPE. 

(2) Training of military or civilian personnel in ADP equipment repair 

and maintenance of systems. 

(3) ADP resources to be obtained through the General Services Adminis- 

tration Government-Wide Sharing Exchange Program without reimbursement. 

(4) ADP services to be obtained through subcontracts by prime 

Government contractors. 

(5) Items specifically excluded in paragraph 2b and c, AR 18-1. 

(6) Research and development efforts conducted under purview of 

AR 705-5. 

c. Contracting for ADP services through a series of incremental-type 

contractual arrangements involving more than one contract of $10,000 or 

less is prohibited. 

4-3. Responsibilities. 

a. The ASA(FM), as senior policy official for ADP within the Army, is 

responsible for -- 

(1) Reviewing and approving all requirements to contract for ADP 

services in excess of $10,000. 

(2) Reviewing and approving all requirements to contract for software 

packages, irrespective of cost. 

(3) Consulting with the staff elements in the Office, Secretary of 

Defense that have primary substantive interest in such recommendations 

that relate to any matter of inter-departmental interest. 
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b. The Director, Management Information Systems (DMIS), AVCofSA, 

is responsible for-- 

(1) Reviewing requests for ADP services and recommending actions 

to ASA(FM). 

(2) Coordinating with interested agencies, including COA, CRD, and 

AVCofS(CAS), proposals for ADP services to be done by contract. 

(3) Maintaining a central record of requirements to contract for 

ADP services and a file of evaluation reports on completed contracts. 

c. Heads of Army Staff agencies and major Army commanders are 

responsible for-- 

(1) Submitting requests for approval of requirements to contract 

for ADP services in excess of $10,000 through command channels to AVCofSA 

(DMIS) . 

(2) Submitting requests for approval of general purpose software 

packages, irrespective of cost, through channels to the AVCofSA(DMIS) 

(3) Establishing a SAG for ADP service contracts in excess of 

$100,000 when more than one Army Staff agency or major command is involved, 

or when ASA(FM) determines that a SAG is required. 

4-&.  Requests for approval of requirements. 

a.  Requests for approval of requirements to contract for ADP 

services including modifications thereof, will be prepared in the format 

prescribed at appendix A.  Requests will be forwarded in triplicate through 

command channels to HQ DA, OAVCofSA, ATTN:  DMIS (exempt report, para 7-2b, 

AR 335-15). 
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b. Initial requests and requests to continue a previously approved 

requirement beyond a third consecutive year will be dispatched not later 

than 90 days prior to the date an approval is required to initiate procure- 

ment action. 

c. Requests to continue a previously approved requirement for the 

second or third consecutive year will be dispatched not later than 60 days 

prior to the date an approval is required to initiate procurement action. 

d. When a contract for ADP services involves automation of an informa- 

tion and data system or changes to an existing system (as described in 

chapter 2, AR 18-2), approval of a Data Automation Requirement (DAR) through 

issuance of a Data Project Directive (DPD) is prerequisite to submitting 

a request for such contract services. 
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CHAPTER 5 

STUDY ADVISORY GROUP 

5-1- General. 

a. The Study Advisory Group (SAG), formerly called a Project Advisory 

Group, is a steering committee composed of representatives of Army Staff 

agencies or major commands having an interest in problems being investigated 

by an Army contract study effort. 

b. The SAG insures that Amy sponsored studies and ADP service contracts 

are high quality and results are responsive to Army needs. 

c. The sponsor of the study will provide the SAG chairman. Membership 

will consist of the SAG chairman and members or observers from interested 

Army Staff agencies and major commands. The Office of the Deputy Under 

Secretary of the Army for Operations Research and the Office of the 

Assistant Vice Chief of Staff will be invited to provide a representative 

to each SAG established for OR studies that are estimated to cost in excess 

of $100,000. 

5-2.  Responsibilities. 

a. The CRD is responsible for the establishment of SAGs for OR studies 

contracted for and administered through the Army Research Office. 

b. Heads of Army Staff agencies and major Army commanders are 

responsible for •- 

(1) Assisting the CRD, as required, in the establishment of SAGs for 

OR studies contracted for and administered through the Army Research Office. 
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(2) Establishing a SAG for OR studies sponsored by each Army Staff 

agency or major command that is not contracted for and administered through 

the Army Research Office. 

(3) Establishing a SAG for ADP studies in accordance with this 

regulation. Study sponsors determine when a SAG will be established for 

management studies. 

c. The SAG Chairman is responsible for — 

(1) Advising and assisting the contractor, through the Contracting 

Officer's Representative (COR), in the development of additional assumptions 

and guidelines for use in the study. 

(2) Establishing and maintaining close and continuous liaison between 

the SAG and the contractor conducting the study to insure the contractor 

is provided with continuing guidance, staff input, and the exchange of 

ideas necessary to maximize the ultimate responsiveness of the study to the 

sponsor's requirements. 

(3) Reviewing periodically, but not less than once every 3 months, 

the current and projected work of each study under the SAG cognizance and 

providing official instructions and recommendations in the form of SAG 

minutes to the sponsor or monitor.  Minutes will be forwarded to each SAG 

member within 10 worki-j days after each SAG meeting. 

(4) Advising the contractor through the COR regarding reports 

requested by the Department of the Army. 

(5) Arranging for background input dato, subsequent data requirements 
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during the course of the study, and providing information on Army policies 

to the contractor. 

(6) Reviewing draft reports, determining the proper security classifi- 

cation, validating the assumptions and factual data provided by the 

Department of the Army, determining whether the report is responsive to 

the requirements, coordinating the review of the final study report with 

interested commands and agencies, and recommending distribution of the 

contractor's end product. 

(7) Preparing and submitting an Evaluation of Contractors Performance 

and Product (app C). A preliminary copy of this evaluation report, 

completed to the degree possible, will be provided to the head of the Staff 

agency sponsoring the study for use during staffing. 

d. The duties of SAG members are — 

(1) Meeting with the SAG at the call of the chairman. A member may 

request the chairman to convene a SAG meeting whenever advice, assistance, 

or input data is required. 

(2) Assisting in the development of assumptions and guidelines for 

the study, and approving the assumptions before definitive work is 

undertaken. 

(3) Providing to the SAG and the contractor necessary input data 

and/or information on current DA policies, projects, and trends affecting 

the study. 

(4) Keeping his parent agency informed of the progress of the study 

and, in coordination with the SAG chairman, communicating as necessary with 

the contractor. 
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(5) Reviewing and evaluating study results, documents, and reports 

prepared by the study contractor, on behalf of his agency. 

(6) Submitting in writing to the SAG chairman, coordinated agency 

comments on positions pertaining to study orientation, progress, or 

results. The member should be prepared to state the agency's views on the 

progress and orientation of the study at the end of each SAG meeting. The 

position will be incorporated as a matter of record in the SAG minutes. 

If a SAG member disagrees with the majority of the SAG on an issue, a 

minority statement will be included in the minutes. The study requirements 

of the sponsor are the primary consideration when evaluating changes to the 

study.  Subject to the concurrence of the appropriation/program director 

concerned for funding and acceptance by the contractor on feasibility, 

the decision of the SAG chairman on any issue may override differing 

positions held by SAG members. 
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CHAPTER 6 

REPORTING AND EVALUATION OF STUDIES AND SERVICES 

6-1. Reporting contract, studies and services. Two types of reports 

required for all studies and services covered by this regulation are as 

follows: 

a. Notice of award of contract. Within 10 days after the contract 

is awarded, the sponsoring command or agency will submit through channels 

to COA, CRD, or AVCofSA(DMIS), as appropriate, three copies of the report 

shown in appendix B (exempt report, para 7-2o, AR 335-15). 

b. Evaluation of Contractor's Performance and Produce (Reports Control 

Symbol CSCAM-18). Within 120 days after the completion of termination of a 

contract study, the sponsoring command or agency will dispatch through 

channels to the approving authority three copies of the evaluation of the 

study or services and the contractor's performance, using the format in 

appendix C.  A copy of the evaluation will be provided by the sponsor to 

the contracting officer for inclusion in the contract file. 

6-2.  Related reporting.  In addition to the two typos of reports required 

above, sponsoring commands and agencies :re responsible for certain reports 

required by other Army regulations as follows: 

a. DDC, AR 70-11.  Technical reports and documents resulting from 

studies done by contract are governed by AR 70-11, "Defense Documentation 

Center for Scientific and Technical Information" (DDC). 

b. ASDIRS, AR 1-28.  The Army Study Documentation and Information 
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Retrieval System (ASDIRS) requires certain reports on studies done by 

contract. 

c. Standards for technical reporting^ AR 70-31, Summary reports are 

required on OR and operation analysis studies done by -.ontract. 

d. DLSIE, AR 1-12.  The Defense Logistics Studies Information Exchange 

(DLSIE), US Army Logistics Management Center, Fort Lee, Virginia, requires 

certain reports on logistics studies.  In addition, an information copy 

of the Notice of Award of Contract (para 6-la) and of the evaluation of 

contractor's performance and product (para 6-lb) will be sent to DLSIE for 

logistics studies done by contract. 

e. DOD Studies and Analyses Data Bank, DDC, RCS DD-DR&ECAR) 636. 

(1) Upon award of each contract study, the sponsor will complete and 

forward through appropriate channels (COA or DMIS) to the CRD a DD Form 1498 

(Research and Technology Work Unit Summary) prepared in accordance with the 

provisions of AR 70-9.  CRD will submit the DD Form 1498 data to the 

Defense Documentation Center (DDC) in accordance with prescribed procedures. 

(2) The DD Form 1498 summaries will be keyed to the appropriate study 

category contained in chapter 7 of this regulation.  AR 70-9 provides 

additional instructions on completion of DD Form 1498.  This requirement 

also applies to studies performed by Federal Contract Research Centers.  This 

requirement does not apply to contract ADP services which are not considered 

to be studies (e.g., ADP programing, systems design, or machine time).  This 

action will be taken by the sponsor in time for the completed DD Form 1498 

to arrive in HQDA within 10 days after award of the contract study. 
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(3) Commands and agencies may request the Defense Documentation 

Center (DOD Studies and Analyses Data Bank) to provide information on 

studies. These requests will be made in accordance with AR 70-9. Para- 

graph l-4d requires sponsors to conduct a detailed literature search 

before requesting approval of a contract study under this regulation. 

This literature search includes the Defense Documentation Center when 

appropriate. 
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CHAPTER 7 

PROGRAMING AND BUDGETING FOR CONTRACT STUDIES AND SERVICES 

7-1. General. This chapter establishes the procedures and responsibilities 

for programing and budgeting for studies and services performed under 

contract or grant. These do not change in any way the processing and 

approval procedures in chapters 1 through 6. 

7-2. Categories and explanation of terms. The following categories and 

terms will be used for purposes of programing and budgeting: 

Category Explanation 

1. Manpower and Personnel      Studies to evaluate the manpower needs 

and costs of forces and programs, and 

to apply more effective methods and 

policies for the training, testing, 

selecting, allocating, placing, sustaining, 

and separating of personnel.  Research 

anc1 development in the life, social, and 

behavioral sciences is excluded from this 

category and will be included in Category 

5. 

2. Concepts and Plans Studies to evaluate preferred concepts, 

policies, techniques, methods, and systems 

and their respective costs for employment 

of land, sea, and air forces, as well as 
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Category 

3,  Operations and Force 
Structure 

4.  Logistics 

Explanation 

optimum programs, postures, and strategies 

to advance U. 3. objectives in potential or 

actual conflict. 

Studies to determine preferred mixes of 

combined forces to meet existing and 

potential threats to U. S. national security. 

Establishment of qualitative and/or quanti- 

tative requirements for weapons systems 

or other military materiel, or to compare 

the effectiveness and costs of alternatively 

constituted and equipped forces.  This 

category includes development and applica- 

tion of techniques to study military 

operations and tactics and to describe or 

evaluate the results of combat engagements. 

Studies to determine and apply improved 

methods for procurement, inventory control, 

storage, distribution, transportation, main- 

tenance, and disposal of military materiel. 

This category also includes those aspects 

of military operations which deal with move- 

ment or evacuation of personnel; acquisition, 

maintenance, and disposal of facilities; 

and acquisition or furnishing of services. 
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Category 

5. Science and Technology 

6.  Management 

Explanation 

Studies to determine and select alternativ 

R&D programs to meet existing or potential 

threats and obtain greatest possible retun 

from R&D in terms of military need. 

Development and application of methods for 

the rapid application and exploitation 

of new findings in science and engineering 

and for optimum procedures for resource 

allocation for R&D.  This category include, 

appropriate studies in technical intel- 

ligence. 

See paragraph 2-lb for definition of manag 

ment studies. 

7. Automatic Data Processing   See paragraph 4-1 for definition. 
Services 

7-3.  Procedures and responsibilities. 

a. RDTE-funded studies and services.  These will be programed and 

budgeted in the appropriate subaccount of the Army Management Structure 

(5050.0000) corresponding to the study categories (para 7-2). The CRD 

is responsible for gathering and assembling program and budget information 

on contract studies to be funded from the RDTE appropriation. 

b. Other studies and services. 

(1)  Studies and services to be funded from other than RDTE (normally 

OMA) appropriations will be programed and budgeted in the appropriation and 
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budget program which finances the sponsoring organization. The COA is 

responsible for gathering and assembling program and budget information on 

contract studies to be funded from appropriations other than RDTE. 

(2) Those studies and services which fall in category 6 (para 7-2) 

generally will be funded from OMA funds under the appropriate budget program. 

Studies sponsored by organizations which do not receive OMA funds will be 

programed and budgeted in the expropriation and budget program which finances 

the sponsoring organization. 
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APPENDIX A 

REQUEST FOR CONTRACT STUDY OR SERVICE 

(Exempt report, para 7-2b, AR 335-15) 

1. Sponsoring command or agency.  For ADP service, include Data 

Processing Installation (DPI) Code, if applicable. 

2. Title of proposed study or service.  A brief but descriptive title. 

3. Classification of study (para l-2a). 

4. Objectives. A statement of the problem which the contractor is 

expected to solve or of the service to be provided. Need for the study 

or service, its scope, and location, etc. (para 1-4). 

5. Products to be furnished or delivered.  A description of products 

to be furnished or delivered by the contractor, such as reports, manuals, 

operating procedures, ADP equipment time, and systems analysis and design 

(para 1-4). 

6. Assumptions which will guide the study. 

7. Results anticipated.  Statement of the specific results and improvement 

which can reasonably be expected from the requested contract; a forecast 

of how the problem described in paragraph 4 of *-he request will be solved 

or eliminated; anticipated economies in terms of money, man-hours, personnel, 

material, and units of production, etc. (para l-4b and e). 

8. Impact of disapproval of the request.  A clear statement of the actual 

or estimated effect on the mission of the sponsoring command or agency 
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should the requested contract fail to receive approval. 

9. Reasons for recommending the contract method.  Clear explanation 

of the reasons why Army personnel cannot or should not conduct the 

study or provide the services, and why a contractor should be employed. 

Requests to continue previously approved ADP contract services will cite 

the approving authority of all previously approved requests for the 

service(s) and an explanation of the lack of in-house capability to 

accomplish the current requirement (para l-4a and c). 

10. Related actions.  Clear explanation of relationship between the 

request *.nd any related contracts or other studies completed or in progress. 

Statement *bout the literature search that was made to include a list of 

activities contacted during the search (para l-4d). 

11. Action previously taken to accomplish the study or services.  State- 

ment describing previous efforts by the sponsoring agency or command 

to accomplish this requirement.  In the case of ADP equipment time require- 

ments, include explanation of inability to obtain ADP equipment time 

under the General Services Administration, Government-wide ADP Sharing 

Exchange Program, and list activities contacted in efforts 'to obtain ADP 

equipment time. 

12. Estimated starting date. 

13. Estimated duration of contracted effort. 

14. Estimated cost of study or service and availability of funds to be 

used.  Statement indicating type (e.g., OMA) and availability^ of funds for 

the study or service and amounts and status of funcing by fiscal year, to 

A-2 



include budget program and budget code. Basis for the estimated cost in 

terms of man-years, travel, equipment, and other items of expense. For s, 

ADP type of contract, these costs will be further identified for:  systems 

analysis, systems design, computer programing, computer/PGM machine time, 

key punch5 and other services. 

15. Names of contractors under consideration.  List potential contractors 

under consideration to include experience of the contractor's personnel 

in the subject area when known. It is the policy of the Army to contract 

competitively. If the proposed contract is "sole source," a statement is 

required that the proposed source has personnel with demonstrated competence 

in the study area and that an unusual degree of urgency exists. (Note 

that approval of the request does not constitute approval of any proposed 

contractor since the selection of a contractor is made in compliance with 

appropriate procurement directive.) 

16. Study sponsors representative. Designation of an individual who can 

provide further information relative to this request to include agency, 

address, telephone number, and AUTOVON code. 

17. Other information deemed pertinent to the request.  Information which 

has not been covered elsewhere in the request such as: 

a.  The assistance which the sponsor intends to give the contractor 

such as number and qualification of military or civilian personnel to be 

assigned to the study and provisions for assisting the contractor to becomo 

familiar with the problem (para l-4i). 
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b. The frequency and content of interim progress reports. 

c. The security classification of the proposed study. 

d. When appropriate, requests fcr ADP contract services will cite the 

DAR and DPD relating to the automated system for which ADP services are 

requested (para 4-4d). 
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APPENDIX B 

NOTICE OF AWARD OF CONTRACT 

(Exempt report, par 7-2o, AR 335-15) 

To: 

1. Title of service or study: 

2. Sponsor: 

3. Study sponsor's representative: 

4. Contractor: 

5. Contract number: 

6. Date of contract: 

7. Contract cost: (to include cost of Institutional Research and 

computer support if applicable) 

8. Contract completion date: 

9. Contracting office. 

10. Level of professional effort:  (technical man months, years) 

NOTE: This format will also be used for the reports required by paragraph 

3-3b(6).  Information pertaining to contract will be omitted if the 

contract ha» not been negotiated. 

FROM: DATE: 
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APPENDIX C 

EVALUATION OF CONTRACTOR'S PERFORMANCE AND PRODUCT 

(Reports Control Symbol (CSJAM-18)) 

1. Title of study or service: 

2. Sponsor: 

3. Date of completion or termination: 

4. Estimated final cost: 

5. Assistance furnished contractor in terms of man-years, equipment, 

material, and other items (para 17a, app A): 

6. Level of professional effort (technical man months, years): 

7. Outstanding new concepts or techniques developed by the contractor; 

8. Actions taken or to be taken on the studies or services: 

9. Results, benefits, and savings from the study or service to include 

detailed statements of savings in personnel or funds: 

10. Evaluation of the contractor's services: 

11. The location at which copies of the final report or other documents 

submitted by the contractor will be available for review by interested 

agencies: 

12. Distribution made of contractor's report: 

13. Security classification of the end product: 
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PART III, SECTION G 

THE ARMY STUDY SYSTEM MANAGEMENT SUBCOWITTEE REPORT 

1. Introduction. The Army Study System Management Subcomm^ . ee of ETASS 

reviewed the findings of the ETASS Committee (Part II, Section A) and the 

reports of other ETASS subcommittees (Parts II and III, Sections B through 

F) to insure consistency.  It also prepared a new omnibus Army Regulation 

for the overall management of the Army Study System. Additionally, this 

subcommittee reviewed the comments of the ETASS members (Inclosure 1), 

and developed Sections H through I of the Committee report. 

2. Problem.  The subcommittee was tasked to: 

a. Develop appropriate timing of program reviews by the Army Study 

Advisory Committee (ASAC).  Determine timing for development of priority 

problem areas, priority studies, and requests for cost information about 

past, present, and future study efforts for use in planning, programing, 

and budgeting. 

b. Develop a schedule for annual preparation and updating of The 

Army Study Program (TASP). 

c. Develop a method for identifying priority studies and provide 

visibility for these studies.  Develop and recommend procedures for the 

ASAC. 

d. Develop review and approval procedures for annual study programs. 

e. Define the role, authority, location, and duties of the study 

coordinator. 

III-G-'i 



f. Define study, research and development, and related terms.  Provide 

examples where desirable. 

g. Develop essential characteristics of an effective study system, 

h. Determine requirements for revision of Chief of Staff Regulations 

and memorandums and Army Regulations.  Provide draft action documents as 

required. 

i.  Develop a detailed format for The Army Study Program (TASP). 

j.  Review reports of other subcommittees to insure consistency and 

prepare a draft ETASS Committee report. 

3. Discussion and Conclusions. 

a. Initially, the intent was to revise AR 1-110 and patch up other 

existing directives, which address portions of the Army Study System, 

to reflect the findings of the ETASS Commttte .  However, this narrow 

approach fails to take into account that the Army Study System involves 

more than just the Army Staff,  In addition, no single document exists 

to show the relationships of studies to the Army Planning System, Joint 

and Defense Planning Systems, and Joint and Defense Study Systems, 

b. AR 1-1.0, "Contracting for Management, Operations Research, and 

Automatic Data Processing Studies and Services," and AR 705-5, "Army 

Research and Development" are not completely compatible. This creates 

confusion and disagreement as to the definitions of "a study" and 

"research and development," The main problem in differentiating between 

these terms is that precise definitions are not available. To resolve 

this problem, the subcommittee developed definitions for inclusion in an 

Army Regulation, Because the techniques employed in doing a study or 
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conducting research and development are frequently the same, it is necessary 

to analyze the end products to determine how they differ. The subcommittee 

concluded that:  (1) End products of research and development provide the 

"ho»*" or "technological knowledge" necessary to produce an item of hard- 

ware,, a chemical substance, etc; provide increased knowledge of natural 

phenomena; and/or improve technology. (2) A study end product provides methods 

for solving problems which are not related directly to materiel development, 

do not increase knowledge of natural phenomena, and do not improve technology. 

Examples of efforts properly categorized as research and development or 

study efforts are shown below: 

RESEARCH AND DEVELOPMENT STUDIES 

(I)    Laser In-Flight Ob- acle Detection 

(2) Physiological Effects of Riot Control 
Agents on Humans 

(3) Determination of Blast Effects on 
Steel Structures 

(4) Hover Flight Testing in a Disturbed 
Environment 

(5) Aerodynamic Performance of Wind Vanes 
and Dynamic Wind Tunnel Testing 

(6) Development of an Ambulating 
Quadruped Truck 

(7) Blast Effects Against Helicopters 

(8) Research on Surface Properties of 
Explosives 

Strategic Analysis of a Country 
or Geographical Area 

Tactical Concepts in Theater 
Operations (TACTO) 

Forecast of Conflict Environ- 
ment (FORCE) 

Psychological Vulnerabilities 
of Minority and Tribal 
Groups in North Vietnam 

Worldrwide Psychological 
Operations Requirements 

Combined Arms and Support 
Concepts, 1975 

Doctrine and Organization for 
Employment of Air Cushion 
Vehicles 

An Automated Force Planning 
System (FOREWON) 
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RESEARCH AND DEVELOPMENT STUDIES 

(9) Feasibility of Laser Initiation of 
Explosive Devices 

(10) Fields of Shock, Hydrodynamic and 
Supersonic Flow 

(11) Investigation of Plasticized 
Pyrotechnic Compositions 

(12) Fuze Exploratory Development 

(13) Caseless Ammunition Manufacture 
Processes 

(14) Research and Development of Main 
Battle Tank Weapon Systems 

(15) Develop a High Density Alloy for 
Projectiles 

(16) Mobility Analysis of Heavy 
Propelled Guns 

(17) Exploratory Development of an 
Electronic Weapon Sight 

(18) Design Study of 2 Fluidic 
Armament Control System Mechanizations for 
a Cupola on an APC or Scout Type Vehicle 

(19) The Dynamic Response of Springs 

(20) Difference Between Sound Propaga- 
tion in the Shadow Zone and in the Isonified 
Region of the Atmosphere 

MBT-70 Produclbility/Cost 
Reduction Study 

Comparative Evaluation of 
MBT-70 and M60 Shllielagh 
Tank 

A Management Study of the 
Army Authorization Documents 
System (TAADS) Vertical 
Structure 

Study of Men in Lower Categories: 
Job Performance end the 
Identification of Potentially 
Successful and Potentially 
Unsuccessful Men (UTILITY) 

Optimum Balance of Abilities 
in Small bnits 

Tank, Antitank, and Assault 
Weapons Requirements Study 
(TATAWS) 

Cheyenne Management Infor- 
mation System 

Utility Tactical Transport 
Aircraft System (UTTAS) 

Automatic Data Systems for 
the Army in the Field (ADSAF) 

Cost Factoring System for 
Force Readiness Projection 
(COFACTS) 

Model of the US Army World" 
wide Logistics System MAWLOGS) 

Officer Grade Structure 
Study 
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c. The subcommittee developed essential characteristics of an effective 

study system to identify areas where improvements are needed. Chart 1, page 

III-G-6 displays the selected essential characteristics. 

d. Currently, the Army Master Study Program (AMSP) is developed 

through using the Army Study Advisory Committee (ASAC) under provisions 

of CSR 15-10. The ASAC solicits the Army Staff, AMC, and CDC for proposals 

for major Army studies to support Army objectives, reviews candidate studies, 

and recommends inclusion of selected studies in the AMSP. These actions are 

conducted on a calendar year rather than a fiscal year basis. As a result, 

the review of studies by the ASAC does not assist Army fiscal planning, pro- 

graming, and budgeting actions. Therefore, to enable the ASAC to provide use- 

ful information concerning the Army study effort for use in the formulation of 

the annual Army budget, the following schedule of actions is proposed.  (3oe 

also Chart 2, page III-G-8): 

(1) In January of each year, a Chief of Staff Memorandum would be 

circulated to the Army Staf^ CDC, and AMC to solicit problem areas for con- 

sideration as the Army's priority problem areas. These would be confined to 

those requiring decisions within the ensuing two fiscal years and would 

be used to develop a single list of "Priority Problem Areas."  (See 

Part II, Section B.) 

(2) In February, the Army Staf£ CDC, and AMC proposals would be developed 

into suggested Priority Problem Area statements by the Office, Assistant Vice 

Chief of Staff, (Coordinator of Army Studies), and submitted to the Chief 

of Staff and the Secretary of the Army for approval.  (See Part II, Section B.) 
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CHART 1 

ESSENTIAL CHARACTERISTICS OF AN EFFECTIVE STUDY S 

ESSENTIAL 
CHARACTERISTICS 

Responsive to Chief of Staff or 

Efficient (in terms of use of 
resources). 

EVALUATION OF 
EXISTING S\STEK 

Can accept guidance at any time with 
disruption. 

No provisions to assure that most imp 
problems are addressed. 

No provisions to assure that the appr 
study is available t assist in makin 

Inadequate provisions to preclude mar 
and excessively expensive study effor 

Inadequate discipline to reduce dupli 
study efforts. 

Inadequate assurance of use of purcha: 
products. 

Decs not assure use of appropriate inj 
for studies. 

Inadequate provisions to properly idet 
problem to be studied objectives of 
and the intended use of the end produ< 
contracting for study support. 

Inadequate provisions for planning, pr 
and budgeting of study efforts. 

Flexible (can change to meet new requirements 
or constraints). 

Effective (output meets requirements of Army). 

Unforeseen requirements disrupt, delay 
on-going study efforts because priorit 
not been established. 

Permits confusion of study efforts and 
efforts. 

Does not identify most important probl 
requiring study. 

Does not provide adequate high-level g 
for development of study requirements. 

Does not reflect the actual Army study 

Requires frequent searches for resourc 
accomplish unforeseen study efforts. 

Coordinated. 

Lacks discipline to assure that resoun 
not consumed by relatively unimportant 
while pressing issues are not addressee 

Arbitrary thresholds allow initiation < 
uncoordinated studies. 

Lacks provision to assure that contract 
support is not used while in-house stu< 
organizations are not fully committed 
engaged in relatively low priority work 

III-G-6 



CHART 1 

ESSENTIAL CHARACTERISTICS OF AN EFFECTIVE STUDY SYSTEM 

EVALUATION OF 
EXISTING SYSTEM 

CHANGES RESULTING 
FROM ETASS 

Can accept guidance at any time with some 
disruption. 

No provisions to assure that most important 
problems are addressed. 

No provisions to assure that the appropriate 
study is available to assist in making a decision. 

Inadequate provisions to preclude marginal payoff 
and excessively expensive study efforts. 

Inadequate discipline to reduce duplication of 
study efforts. 

Inadequate assurance of use of purchased study 
products. 

Does not assure use of appropriate input data 
for studies. 

Inadequate provisions to properly identify the 
problem to be studied objectives of the study, 
and the intended use of the end product before 
contracting for study support. 

Inadequate provisions for planning, programing, 
and budgeting of study efforts. 

Unforeseen requirements disrupt, delay, or stop 
on-going study efforts because priorities have 
not been established. 

Permits confusion of study efforts and research 
efforts. 

Does not identify most important problems 
requiring study. 

Does not provide adequate high-level guidance 
for development of study requirements. 

Does not reflect the actual Army study effort. 

Requires frequent searches for resources to 
accomplish unforeseen study efforts. 

Lacks discipline to assure that resources are 
not consumed by relatively unimportant studies 
while pressing issues are not addressed. 

Arbitrary thresholds allow initiation of 
uncoordinated studies. 

Lacks provision to assure that contract study 
support is not used while in-house study capable 
organizations are not fully committed or 
engaged in relatively low priority work. 

Can accept guidance at any time with less 
disruption. 

Assures that studies are accomplished to 
address most important problems. 

Attempts to provide studies to assist in 
solving most important problems. 

Improves review and approval requirements. 

Strengthens requirements for background 
search before initiation of new study efforts. 

Requires increased supervision of implementation 
by appropriate agencies; 

Requires study sponsors to identify source 
of accurate and current data for studies. 

Requires that the problem to be studied 
be clearly identified, the study objectives 
specified, and the intended use of the end 
product be stated before contract study 
support is authorized. 

Requires development of planning, programing, 
and budgeting procedures for study efforts 
for two years beyond current fiscal year. 

Establishes priorities early.  Hence, provides 
for adjustment with less disruption. 

Reduces confusion through more precise 
definitions of terms. 

Identifies major issues facing the Army 
which will require decision within next 
two years. 

Provides high-level guidance to develop 
study requirements. 

Provides financial visibility of the entire 
Army study effort. 

Provides early guidance of major issues 
which will require decision. Assures 
resources for selected studies. 

Develops priority problem areas, selects 
priority studies, reviews study programs, and 
and sets level-of-effort to be maintained. 

Eliminates thresholds thereby improving 
coordination. 

Provides information on the capability 
of in-house study organizations and their 
workload. 
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(A) Starting after approval of the priority problem areas and continuii 

into early April, the ASAC would consider whether current studies adequatel) 

cover the priority problem areas and would recommend initiation of new 

studies as required. The ASAC wot,Id specify the problem, key assumptions, 

study objectives, required completion date, sponsoring agency, and major 

resources to be employed. 

(5) Also during March - April, the ASAC would review study funding 

for each Army Staff agency and major command for the budget year taking 

into account latest DOD program guidance, priority study assignments, 

and mission-related studies required by the various agencies. From this 

reviev, the ASAC would develop the annual TASP. Results of the review would 

also be useful in actions on the Army Budget during this period to insure 

that 8iu0/ funding requirements were adequately considered. 

(6) Following these ASAC actions, The Army Study Program (see Part 

III, Section H) would be submitted to the VCofSA for approval. This 

document would provide direction and guidance for later planning, programing, 

and budgeting actions for studies by Staff agencies and major commands. 

(7) By 15 October each year, study cost data reports by Staff agency/ 

major command covering the just concluded fiscal year would be collected. 

These reports would include the costs of planned study efforts by Staff 

agency/major command for the on-going and ensuing two fiscal years.  (See 

Part II, Section C.) 

(8) In November, the ASAC would review this study cost data, Congres«=ior 

appropriations for the on-going year, and costs of projected study efforts 

for the ensuing two years. The Priority Problem Areas and Priority Studies 

would be reviewed for adequacy and updated as required.  Following this 
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CHART 2 

ANNUAL     SEQUENCE    OF    TASP     DEVELOP 

AGENCY ACTION 

SECRETARY 
of the 
ARMY 

Approve 

Priority 

Problem 

Areas CofSA 

— 

VCofSA Approval of 
TASP 

AVCofSA 
Initiate 
Development of 
Priority Problem 

Areas 

Assist ASAC in 
I               Developing 

TASP 
Document 

TASP 
Publication 

and 
Distribution     ! 

A5AC 
-Develop Priority Study Problems 
-Review Cost Data and Level of 

Effect 
-Review Annual Study Programs 

Army GS Develop Priority 
Problem Area 
Proposals. 
Submit to 
CofSA Through 
AVCofSA   For 
Approval 

Submit Cost 
Data For 
Past, Current 
and Ensuing 
Two Fiscal 
Years and 
Annual Study 
Programs to 
AVCofSA 

ARMY STAFF, 
COMMANDS, 

AGENCIES 

JAN FEB MAR APR MAY 
Jl 
Jl 
Al 
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' CHART 2 

QUENCE     OF    TASP     DEVELOPMENT 

ACTION 

> 

> 

Approval of 
TASP 

APPROVE 
UPDATED 
TASP 

lems 

ms 

TASP 
Publication 

and 
Distribution 

Assist ASAC 
in Processing 
Cost Data and 
Updating TASP 

Publ& 
Dist 
Updated 

TASP 

i 

-Review Cost Data 
•Review Annual Study Programs 
-Update TASP 

Submit Cost 
Data For 
Past, Current 
and Ensuing 
Two Fiscal 
Years and 
Annual Study 
Programs to 
AVCofSA ■ 

APR 

• 

/ MY 
JUN 
JUL 
AUG 

SEP 0 CT NOV I )EC 
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review, and with approval of the VCofSA, changes to TASP would be published. 

(See Part II, Section C.) 

e. Major Studies. This category would continue to be identified 

to give visibility. The selection of major studies would no longer be 

accomplished through the ASAC, nor would the titles and abstracts be 

included in TASP. Instead, the study sponsor would select them and pre- 

pare the draft CSM/study directive for staffing. All study efforts con- 

sidered of importance to the Array study effort, including appropriate 

studies by other military services and commercial sources, would be 

collected in the Army Study Documentation and Information Retrieval 

System (ASDIRS). ASDIRS should continue to publish a quarterly catalog 

of studies, with major studies being annotated. OCAS would assist 

ASDIRS in identifying major study efforts. Consideration should be 

given to placing ASDIRS under direct supervision of CAS because of the 

significant role this facility can perform. A revised AR 1-28 should 

require that planned study efforts be reported to ASDIRS. 

f." Organization and Functions of ASAC. 

(1) Currently, ASAC has members from nine principal Army Staff agencies 

and OAVCofSA.  CDC and AMC are invited to attend meetings at which subjects 

pertinent to  them are discussed. Other agencies may be invited by the 

chairman. 

(2) The subcommittee considers that the Chief of Engineers should be 

a member because of his broad missions. Also, because of the extensive study 

capabilities of CDC and AMC and the important role of chese agencies in 

planning for the future, both CDC and AMC should be full ASAC members. 
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(3) The extensive ASAC tasks outlined necessitate that its organization 

be revamped. Member agencies now normally provide colonels, or equivalent 

grade civilians, as representatives. In order to address the priority 

problem areas, direct priority studies, and shift resources, it is 

necessary to upgrade ASAC members to general officer, or equivalent 

civilians. The AVCofS should continue to be chairman. However, general 

officers would not be ablt to afford the time that would be required to 

accomplish details of all ASAC functions. Hence, it would be desirable 

to provide a lower-level support body, or working group, to assist the 

ASAC chairman. In addition, OCAS should be tasked to provide support for 

certain ASAC activities. After considering several alternatives, the sub- 

committee developed the following organization and its working group and 

proposed distribution of functions: 

(a) ASAC. 

MEMBERS FUNCTIONS 

Reviews approved priority 

problem areas; selects and/or 

develops priority studies; 

recommends sponsor and sourc* 

of resources for priority 

studies; develops problem, 

key assumptions, study 

objectives, and required 

completion date for new 

AVCo^SA - Chairman 

ODUSA (OR) 

ODCSOPS 

ODCSPER 

ODCSLOG 

OCOA 

OCRD 

OCORC 

OACSFOR 
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MEMBERS 

OACSI 

OACSC-E 

OCE 

AMC 

CDC 

(b) ASAC Working Group. 

MEMBERS 

CAS - Chairman 

ODUSA (OR) 

ODCSOPS 

ODCSPER 

ODCSLOG 

OCOA 

OCRD 

OCORC 

OACSFOR 

OACSI 

OACSC-E 

OCE 

AMC 

CDC 

FUNCTIONS 

priority studies. Reviews 

and reallocates study funding 

for Army Staff agencies and 

major commands. Develops 

TASP for VCofSA approval. 

FUNCTIONS 

Provides staff support to the 

ASAC. Meets at the call of 

the Chairman to assist the 

ASAC as required. 
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g. The term "project", used in current regulations concerning studies, 

is too general and has no real application to studies. The subcommittee 

considers that the term is confusing and it should be dropped. This change 

suggests that "Project Advisory Group (PAG)" should be changed to "Study 

Advisory Group (SAG)." Revised AR 1-ilO (Part III, Section F) and new 

AR 1-5 (this section) include these changes. 

h.  Operations Research/Systems Analysis (OR/SA) techniques are 

increasingly used throughout the Army Study System. Tables developed as a 

part of the ETASS study (Part II, Section D) reveal considerable unexplained 

variance in the number of OR/SA specialists authorized in various study 

organizations. Frequently, justifications for going to contract for studies 

rest on inadequate in-house OR/SA capabilities.  Investigation shows there 

is no standard "yardstick" for analyzing requirements for OR/SA specialists. 

The subcommittee did not have the tools or the time to correct existing im- 

balances and to project future needs for OR/SA specialists.  But, action is 

clearly needed. Hence, the subcommittee outlined an approach for addressing 

the problem for use by the AVCofSA to initiate required action, 

4.  Recommend that: 

a. Management procedures for an effective Army Study System as discussed 

in this subcommittee report, be adopted. 

b. Draft AR 1-5 (Inclosure 2) covering the Army Study System and including 

new AoAC  membership &nd functions be approved. 
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c. A detailed analysis of requirements for Operations Research/ 

Systems Analysis Specialists be accomplished by ACSFOR with DCSPER 

assistance. 
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INCLOSURE 1 



ORIGIN COMMENT 

THE ARMY STUDY SYSTEM MANAGEMENT AND SUBCOMM 

EVALUAT 

1. DCSOPS    a. The "Findings of the Committee" refer to a single 
document entitled "The Army Study Program (ASP)." Be- 
cause of other applications of the symbol, ASP, and 
because the title,"The Army Study Program," has all- 
inclusive and general connotations, the title and 
symbol "The Army Priority Study Program (APSP)" 
are recommended. The recommended title and symbol 
are more descriptive of the 50 or less priority 
studies, and are less subject to misinterpretation. 

The use of ASP as an acr 
could be misleading beca 
former "Army Strategic P 
acronym APSP would not i: 
information concerning " 
Army Study Program is co 
tables. The old acronym 
cause it did not reflect 
the Army. Confusion as 
by naming the new docume 
(TASP)." 

b. It is recommended that the chapter on definitions 
also include the following: 

(1) Study 

<a) Staff Study 

(b) Major or Special Study 

(c) Priority Study 

(2) Study Agency 

(3) Study Coordinator 

(4) Strategic Study 

Definitions or these and 
covered by the new AR on 

c. The tentative nature of the study program for the 
follow-on fiscal year should be recognized.  It will be 
exceedingly difficult to establish a definitive study 
program in April of one year for a period commencing 
some 15 months later in July of the following year. 
Provisions must be made for modification and aug- 
mentation of each fiscal year study program during the 
April ASAC meeting immediately preceding the start of 
that fiscal year. Further, although identification of 
some study projects 15 months in advance is feasible, 
only tentative assignment of study agency should be made 
that far in advance. 

The Army Study Program d 
as a basis for planning, 
program must be updated 
efforts are planned appr 
assignment of responsibi 
efforts should be made a 
possible to assist plann 

d.  Review of the findings indicates a need to revise 
AR 1-110 and AR 70-8 must also be changed.  In addition, 
it is expected that constructive changes will have to 
be made to CSR 15-10.  Simultaneous revision of defini- 
tions is recommended for AR 1-1, AR 1-110, AR 70-8, 
and AR 705-5. 

Agrse. As a follow-on a( 
recommendations are appr< 
ble for other directives 
the Army Study System sh( 
required changes. Also, 
Study System provides gu: 
documents, and supercedes 
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DY SYSTEM MANAGEMENT AND SUBCOMMITTEE EVALUATION OF COMMENTS 

EVALUATION RECOMMENDATION 

The use of ASP as an acronym for the new document 
could be misleading because of association with the 
former "Army Strategic Plan (ASP)": Tite use of the 
acronym APSP would not indicate that in addition to 
information concerning "Priority Studies," the entire 
Army Study Program is covered in financial summary 
tables.  The old acronym, AMSP, was a misnomer be- 
cause it did not reflect all of the study effort of 
the Army. Confusion as to coverage can be alleviated 
by naming the new document "The Army Study Program 
(TASP)." 

That the new document be titled "The Army 
Study Program (TASP)." 

Definitions or these and other terms should be 
covered by the new AR on the Army Study System. 

That definitions of terms be included in 
the new AR on the Army Study System. 

The Army Study Program document is also to be used 
as a basis for planning. Modifications in that 
program must be updated as the year in which study 
efforts are planned approaches. At least tentative 
assignment of responsibility for selected study 
efforts should be made as far in advance as 
possible to assist planning. 

That the new AR on the Army Study System 
explain the development and updating 
procedures for the Army Study Program. 

Agree. As a follow-on action once the ETASS 
recommendations are approved, the agencies responsi- 
ble for other directives which have interface with 
the Army Study System should be directed to publish 
required changes. Also, the new AR on the Army 
Study System provides guidance to all other related 
documents, and supercedes CSR 1-3 and CSR 15-10. 

That the final report recommend that 
appropriate changes be made in other 
directives. 
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THE ARMY STUDY SYSTEM MANAGEMENT AND SUBCOMMITTEE 

ORIGIN COMMENT EVALUATION 

2.  DCSLOG     a.  Recommend that the chapter on the pro- 

cedures for development, review, and approval 

of the annual OR contract study program pro- 

vide lor stall element development of respective 

portions ol the RAC program in which that stall ele- 
ment has primary GS responsibility.  As an example, 

present procedures permit the DCSLOG ASAC member one 

vote on major command proposed logistics studies to be 

included in a given RAC WY program.  Idealiy, the 

DCSLOG should develop the total logistics study pro- 

gram proposed for the RAC Logistics Department.  Such 

development should include assignment of Army-wide 

priorities and respective levels of effort.  In 

addition, the conduct of logistics studies at RAC 

should be under the technical supervision of the 

DCSLOG. 

The CRD collects study requirei 

for inclusion in the annual OR 

gram (most of which is placed 

influence should be exerted at 

of the ASAC should not have  m 

the ASAC is to provide balance 
program, no one agency should 

influence in any one area.  Ad 

develops priorities for each o 

in the program based on their 

able resources and the relativ 

DCSLOG may maintain awareness 

effort placed at RAC and exert 

who is the overall Army Genera 

Federal Contract Research Corp 

studies producing recommendati 

DCSLOG sphere of interest (whe 

other than DCSLOG) are coord in 

decision by the CofSA. 

b.  Recommend that the chapter on summary of bud- 

geting and accounting procedures lot contract studies 

consist of a summary of budgeting and accounting 

procedures lor all Army studies.  It is important 

that the basic concepts of budgeting and accounting 

lor the total Arry study effort be clarified and 

expressed in the Army Study Program.  Specifically, 

the desirability ol a  .separate budget account for 

OMA funded studies should be explored.  "In any event, 

OMA funds for study requirements should In; clearly 

identified in budgeting and accounting documents." 

Procedures for the three categc 

(AR 1-110) are provided. It U 
pi iate, and infeasible to disp] 

internally by all Army Staff aj 

commands in a document which at 

Army Study Program. COA is de\ 

to provide for more visibility 

the Operations and Maintenance 

c.  It is recommended that the 1X)D Directive 5010.22 

categories of studies he used in categorizing all 

studies.  The categories appear to be sufficiently 

broad to encompass all Army studies regardless of the 

type study (OR, Managmcnl, or ADP) or the funding 

source. 

The DOI) Directive 5010.22 cate 

identify with management and a 

ing type studies for the purpo 

all three AR 1-110 type catego 

AR 1-110 categories cannot be 

and the break-out ol these Lbr 

five subcategor ies eacli would 

"shopping" list of categories 

what study falls under which c 

d.  April and November review processes could 

result in an extensive reporting workload on the 

staff elements and major commands.  So as to 

minimize the workload to the degree possible, it 

is recommended that the November review consist ol 

a simple report and update process as may be neces- 

sary to assure continuity ol the overall effort. 

e.  The DCS I JUG study coordinator r ask is identiiied 

and stalled in the 0DCSLOG organizational structure. 

Tliis arrangement is improving in el I u<< iveness in 
carrying out study coordinator responsibilities. 

Recommend that tin's arrangement be considered lor 

application in other stall agencies and commands. 

Agree.  See also paragraph It- 

Agree in principle. 

 1 
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ARMY STUDY SYSTEM MANAGEMENT AND SUBCOMMITTEE EVALUATION OF COMMENTS 

EVALUATION RECOMMENDATION 

il 

'tive 
atf ele- 
xample, 

jmber one 
dies  to be 
S   the 
:udy pro- 
mt.     Such 
iy-wide 
In 

it RAC 
uhe 

The CRD collects study requirements from the Army 
for inclusion in the annual OR contract study pro- 
gram (most of which is placed at RAC).  DCSLOG 
influence should be exerted at this time.  The members 
of the ASAC should not have  more than one vote.  Because 
the ASAC is to provide balance to the content of this 
program, no one agency should enjoy piedomiuent 
influence in any one area. Additionally, the ASAC 
develops priorities for each of the study elements 
in the program based on their awareness of the avail- 
able resources and the relative needs of the Army. 
DCSLOG may maintain awareness of the logistic study 
effort placed at RAC and exert influence through CRD, 
who is the overall Army General Staff Sponsor of 
Federal Contract Research Corporations. Additionally, 
studies producing recommendations which affect the 
DCSLOG sphere of interest (when sponsored by activities 
other than DCSLOG) are coordinated with DCSLOG before 
decision by the CofSA. 

No action. 

bud- 
•t  studies 
sting 
>rtant 
:ounting 
i and 
t ically, 
it  for 
any event, 

:learly 
nents." 

Procedures for  the three categories of contract  studies 
(AR 1-110)  are provided.     It  is considered  inappro- 
priate,  and  infeasible to display procedures used 
internally by all Army Staff agencies  and major 
commands  in a document which addresses the entire 
Army Study Program.     COA        developing procedures 
to provide  for more visibility of  studies  funded by 
the Operations and Maintenance Appropriation. 

No action. 

e 50 0.22 
:ig all 
ciently 
ess of the 
unding 

! 

The DOD Directive 5010.22 categories do not easily 
identify with management and automatic data process- 
ing type studies for the purpose of further explaining 
all three AR 1-110 type categories.  Also, the three 
AR 1-110 categories cannot be summarily dismissed, 
and the break-out of these three categories into 
five subcategories each would produce too large a 
"shopping" list of categories for comprehension of 
what study falls under which category. 

No action. 

Id 
n the 
a 

it 
s i s t of 
neces- 

tort. 

Agree.  See also paragraph lc above. That this be covered by th i  new AR on 
the Army Study System. 

ent if ied 
tructure. 
ess in 
ties, 
ed for 
mands. 

Agree in principle. That the new AR on the Army Study System 
clearly define the role of the study 
coordinator. 
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THE ARMY STUDY SYSTEM MANAGEMENT AND 

ORIGIN COMMENT 

f. The implementation of approved recommendations in 
a completed study is a vital element in managing the 
Army study program. Recommend that the procedures and 
responsibilities for implementation actions be included 
in the revised AR 1-110 and in the ASP document. The 
procedures should include requirements for staffing com- 
pleted studies up to the decision point; and, should 
address implementation actions for appropriately approved 
recommendations. In addition, consideration should be 
given to establishing a report process on implementa- 
tion progress. Normally, the staff element responsi- 
ble for the study subject area should have responsi- 
bility for coordinating and insuring implementation 
of all approved recommendations. 

The iresponsibilit 
recommendations ii 
missions of DA St, 
actions are no lo 
handled by solely 
indicated by the '. 
The format for ev* 
and product has b< 
of results/benefif 
(see Part III, Se< 

ACSFOR     a.  The proposed timing for advanced budgeting for 
studies is desirable. Our experience, however, has 
been that it is most difficult to forecast required 
studies Ik  to 2 years in advance.  The difficulty 
lies in describing each study in sufficient detail 
to justify the allocation of funds.  In the addressal 
of budgeting, the committee report should include 
some provision for the funding of unprogramed study 
requirements resulting from a decision by the Secretary 
of the Army or Chief of Staff, Army.  In the past, such 
crash requirements have caused severe problems in 
financing contract studies and in finding personnel 
resources for in-house effort. 

See paragraph lc a 
announcing priorit 
priority studies, 
should diminish, 
of priorities for 
preferable to esta 
these unprogramed 

b. The subject of requirements for and availablity 
of OR/SA specialists appears to be a problem that is 
somewhat separate from our evaluation of the Army 
study system. We have a part of the OR/SA responsi- 
bility in 0ACSF0R in that we and DCSPER are responsi- 
ble for the US Army Officer OR/SA Specialist Program. 
The Army Officer OR/SA Consultant Board is chaired by 
the DACSFOR.  Solving the OR/SA problem is a major 
one with short and long-range aspects.  Today's problems 
require detailed survey efforts to ident :y the most 
critical OR/SA spaces and positive action to ensure 
that these positions are occupied by qualified person- 
nel.  The longer view lies in education and training. 
Pooling at major commands and staff agencies, as suggested 
in the committee findings, will assist in identifying 
our OR/SA assets and can provide a valuable "stove- 
pipe" for communications between the OR/SA specialists 
at OSD, JCS, SA, DA Staff, and major commands. One 
should also recognize the potential danger of such a 
"technical channel".  The OR/SA technique is just a 
tool; therefore, it should not be so institutionalized 
as to dilute the chain of command.  Pooling these 
specialists at the highest levels often results in 
their acession to the management level rather than the 
working level. OR/SA specialits should be assistants 
to our general officers rather than their supervisors. 
I am not against pooling this critical asset provided 
the pools are at the production level.  It is recom- 
mended that continuing efforts on the OR/SA program be the 
mission of a separate study/survey group. 

This problem is bej 
by the Director of 
of the Assistant Vi 
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THE ARMY STUDY SYSTEM MANAGEMENT AND SUBCOMMITTEE EVALUATION' OF COMMENTS 

EVALUATION RECOMMENDATION 

endations in 
managing the 
jrocedures and 
Ins be included 
icument.  The 
>r staffing Finl- 
and, should 
»riately approved 
ion should be 
im pi einen ta- 

rnt responsi- 
ve responsi- 
ementatun 

The responsibilities for implementation of approved 
recommendations is covered in CSR which sets forth 
missions of DA Staff agencies. These follow-on 
actions are no longer studies and should not be 
handled by solely study-oriented activities as 
indicated by the last sentence in the comment. 
The format for evaluation of contractor's performance 
and product has been revised to require a report 
of results/benefits/savings realized from the study 
(see Part III, Section Fs Inclosure 4). 

No action. 

eting for 
iwever, has 
it required 
Lfficulty 
:nt detail 
:he addressal 
include 

rained study 
J  the Secretary 
the past, such 
^blems in 
personnel 

See paragraph lc above.  Through the process of 
announcing priority problem areas and selecting 
priority studies, the number of crash requirements 
should diminish.  If not foreseen, reprograming 
of priorities for study effort requirements is 
preferable to establishing a contingency fund for 
these unprogramed study requirements. 

No action. 

jvailablity 
ilem that is 
the Army 
A responsi- 
ve responsi- 
ist Program, 

is chaired by 
^.s a major 
Today's problems 
jfy the most 
i to ensure 
lified per son- 
jnd training. 
:ies, as suggested 

identifying 
Ae  "stove- 
A specialists 
nands.  One 
er of such a 

is just a 
:itutionalized 
ing these 
rosults in 
ather than the 
r>e assistants 
supervisors, 

sset provided 
It is recom- 
^SA program be the 

This problem is being reviewed a separate action 
by the Director of Weapon Systems Analysis, Office 
of the Assistant Vice Chief of Staff, Army. 

No action. 
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ACSFOR 
(Cont) 

c.  If the committee holds to its decision to consider The Behavior 
the research studies as being outside its target area, reviewed in 
I would suggest that another high level committee criti- efforts. Et 
cally examine these studies. The human factors and which provide 
behavioral science studies can duplicate and overlap the design 01 
elements of the Army study system. Also, it is often are conducted 
difficult to differentiate between "studies" and CRD employs 1 
"research." Although separate funds may be used, monitor the 1 
research agencies (both in- and out-house) and study when revisinj 
agencies are, in many cases, competing for the same new AR on th« 
talent, military and civilian. for reporting 

should be re\ 

d. The committee findings, as written, would have 
the ASAC consider only the high priority studies and 
those contract studies submitted to Headquarters, DA, 
under provision of AR 1-110.  It appears that the ETASS 
committee should address the management of the great mass 
of studies which fall outside the select group.  It is 
in this mass that the "horrible examples" of unneces- 
sary, unused, and duplicatory studies lie.  Recently 
my office received a RfcC study on something called the 
Weybullian theory.  It was a most advanced mathematical 
theory, understandable by only a few OR/SA specialists. 
Nevertheless, it was given Army-vide distribution.  In 
the last few days we have received thick studies from 
RAC on the following two subjects which hardly appear to 
be of sufficient importance to the Army to warrant 
expenditure of funds: 

(1) "Nationalism in Eastern Europe." 

(2) "Recent Soviet and Chinese Penetration in 
India and Pakistan: A Study in Formal and Informal 
Access. " 

The CRD and 
study prograir 
bring to the 
tor and/or th 
efforts which 
duplicatory. 
maintained. 

e.  Agree that the role and authority of the stu_ • 
coordinators in staff agencies and commands should 
be examined.  The agencies and commands face varied 
problems in the conduct and application of studies. 
It appears therefore that we should nc<t prescribe 
the location of the study coordinator within those 
organizations. 

See paragraph 

f.  It is recommended that the followin  problem areas 
be studied by the committee: 

(1) Our final report should include a definition of 
a "study." 

(2) As I indicated in my comment d above, the com- 
mittee should address the problem cf providing suf- 
ficient visibility to Army studies falling outside 
the select fifty or so scudies included in the "Army 
Study Program" so that this great mass of studies 
can be managed at least by exception. 

Included in th 
See paragraph 

See paragraph 

tf- 
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to consider 
argec area, 
nittee crltl- 
:tors and 
id overlap 
It is often 
" and 
used, 

and study 
the same 

The Behavioral and Social Science efforts will be 
reviewed in conjunction with other Army study 
efforts. Efforts which are purely research and/or 
which provide end products which directly apply to 
the design or development of an item of hardware 
are con«ucted under provisions of AR 705-5. The 
CRD employs review boards and subordinate offices to 
monitor the research and development efforts. Possibly, 
when revising AR 705-5, and AR 70-8 in accord with the 
new AR on the Army Study System, the requirements 
for reporting and reviewing these research efforts 
should be reviewed. 

That the new AR (AR 1-5) on the Army 
Study System clearly establish procedures 
for Behavioral and Social Science studies. 

ild have 
udies and 
irters, OA, 
tat the ETASS 
the great mass 

foup.  It is 
jf unneces- 
Recently 

; called the 
mathematical 
specialists, 
[but ion«  In 
:udies from 
dly appear to 
warrant 

The CRD and CAS, OAVCofSA conduct continuous reviews of 
study programs. Additionally, every Army agency should 
bring to the attention of his respective? study coordina- 
tor and/or thj Coordinator of Army Studi* *t   jll study 
efforts which appear to be unnecessary, unwarted, and 
duplicatory.  In this manner, adequate control can be 
maintained. 

That reviews by CRD and CAS be continued. 
That CAS employ the network of study 
coordinators to review study efforts and 
programs for waste. 

in 

Informal 

re study 
should 

e varied 
studies, 
scribe 
n those 

See paragraph 2e above. See paragraph 2e above. 

oblem areas 

nition of 

the com- 
ing suf- 
cutside 
the "Army 
tudies 
9 

Included in the new AR on the Army Study System. 
See paragraph lb above. 

See paragraph 3d above. 

See paragraph lb above. 

See paragraph 3d above. 
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ACSFCR 
(Cont) 

(3) It would be desirable that our report Include 
an improved format for study proposals.  Such a 
format would require specific identification of 
the intended use of the study upon its completion. 

(4) Devise a meaningful, responsive system whereby 
studies and study data will be catalogued, filed,, 
and retrieved. 

Being addressed by t 
The study'requestor 
results, anticipated. 

This should be a fol 
what ETASS recommend! 

(5) Devise an accounting system which gives maximum 
visibility to the use of funds for contract studies. 
(This may be accomplished as a part of the problem 
outlined in paragraph (4) above.) 

(6) Define the job of the study coordinator, 
he a manager, coordinator, or expeditor? 

Is 

(7) Develop more meaningful categories of studies to 
replace or supplement the currently prescribed cate- 
gories of OR, Management, and ADP. 

(8) As an extension of the proposed "base line infor- 
mation" for the high visibility studies, it is suggested 
that similar basic data for all studies be adopted to 
better insure their credibility.  Such an objective may 
require the establishment of variable sets of base line 
data, depending on the intended use of the study. 

(9) Devise a management system to follow-up on the 
use made of study results. 

See also the report < 
subcommittees (Part ] 
C). The new AR on tr 
this goal. See parag 

See paragraph 3e abov 

See 1'art II, Section A 
Study System (Incl 2 
paragraph 2.c above.) 

See Part II, Section E 

See paragraph 2f above 

4.  COA The findings of the committee have been reviewed.  In 
order to further improve the utility of the Army 
Study Program and to insure that study programing is 
tied to the budget process, it is recommended that the 
following chapter be included in the ASP. 

Chapter  .  Programing of Studies.  This chapter 
should provide a summary of the programing procedure 
for all studies including the time sequence to tie 
into the budgetary process with respect to t mtractual 
studies.  This eh. -er should describe and emphasize 
the required timi^0 on the following: 

(1) Initiation of study program by DA agencies. 

(2) HQ DA indication to cor.imands of directed studies. 

(3) Command's development of-own study program to 
include DA directed studies (separately identified). 

(4) Tie in of final study program into budget process 
to insure reflection of funding for contractual studies. 

See paragraph lc, 2b, 
also new AR on the Arm 
2»  this section and Pa 
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Being addressed by the AR 1-110 subcommittee. 
The st-udy requestor is required to state the 
results, anticipated.  (See Part III, Section F). 

No action. 

This should be a  follow-on action once it is known 
i what ETASS recommendations are approved. 

Defer 

See also the report of the AR 1-110 and Summary Table 
subcommittees (Part III, Section F and Part II, Section 
C). The new AR on the Army Study System accomplishes 
this goal. See paragraph 2b, 4a, and 4c above. 

See paragraph 3e above. 

No action. 

See paragraph 3e above. 

See Part II,Section A and the new AR on the Army 
Study System (Incl 2 this section) (See also 
paragraph 2c above.) 

See Part II, Section E. 

No action. 

No action. 

See paragraph 2f above. No action. 

See paragraph lc, 2b, 2d, and 3a above.  See 
also new AR on the Army Study System  (Inclosure 
2, this section and Part III, Section H%) 

No action. 
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*.  CRD a. Several points for consideration in the reten- 
tion of approval of the annual OR Contract Studies 
Program with the CRD involve his responsibility of 
(1) providing limited funds to support the Army 
Staff for OR contract studies and projects (para- 
graph 3-2, AR 1-110); (2) exercising general staff 
supervision over all DA contracts with FCRCs and 
(3) that formal communications with these contractors 
will be through the CRD (paragraph 3-3, AR 1-110). 
The annual OR Contract Studies Program is primarily 
the RAC (an FCRC) program of studies coming from the 
limited funds (approximately 5 million dollars) 
provided by the CRD and additional funds, both RDTE 
and OMA funds, from AMC and CDC.  Undei the present 
system, the CRD has the overall responsibility of ini- 
tiating and managing the annual OR Contract Study Pro- 
gram; however, the program is reviewed and evaluated 
by the ASAC which then makes specific recommendations 
to the CRD. The biggest task in this annual program 
is the management aspect which includes formulation 
of work statements, actual contracting, monitorship 
of the Project Advisory Groups, and the termination 
of contract activities. The entire procedure from 
providing funds, initiating, approving, and managing 
the program is an integrated activity. This includes 
response to both the Director, Defense Research and 
Engineering and the Congress who look to the Chief of 
Research and Development in this area. To remove or 
change responsibility of any of the elements would 
hamper the smooth operation of the system. Control 
and coordination throughout the life of the annual 
program is provided by the ASAC, study sponsors, and 
the Project Advisory Groups. Records will show that 
the RAC program is well coordinated and managed from 
start to finish. There is no doubt that the responsi- 
bilities and procedures governing the annual OR Contract 
Studies Program could be fragmented between the Office, 
Chief of Research and Development and the Office of the 
Chief of Staff, but the effectiveness of the operation 
could be Impaired. The development of priority studies 
by a high level ASAC as envisioned would not include any 
studies in the annual OR Contract Studies Program.  Per- 
haps, for the purposes of considering the rather small 
annual OR Contract Studies Program, an ASAC chaired by 
the Coordinator of Army Studies with membership comparable 
to that of past years would provide sufficient review and 
evaluation means for the program. Visibility of the 
entire program to the OAVCofSA could be provided by the 
CAS. 

These CRD comments have 
to accommodate this pos 
AR on the Army Study Sy 
sensitivity of the type 
included in this progra 
provide a system for fi 
Army. Additionally, it 
provide for a review of 
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These CRD comments have been reviewed and an attempt 
to accommodate this position is reflected in the new 
AR on the Army Study System. However, because of the 
sensitivity of the type of studies which are normally 
included in this program it is believed necessary to 
provide a system for final review by the Chief of Staff, 
Army. Additionally» it is considered appropriate to 
provide for a review of all study programs by the ASAC. 

That adequate provisions for review 
of all annual study programs be speci- 
fied in the new AR on the Army study 
system. 

l- 

ract 
ce, 
the 
on 
es 
any 
Per- 
il 
by 
arable 
w and 

the 
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CRD b.  The ideas expressed above concerning the annual OR     See paragr, 
(Cont)        Contract Studies Program also apply to the Behavioral 

and Social Science Research and Development Program 
in most respects.  In addition to these ideas, it 
must also be noted that the Behavioral and Social 
Science Program falls into the category of research as 
opposed to studies.  This separation is particularly 
critical when you consider the scientific qualifications 
of personnel, methodologies employed, and end products of 
research versus studies.  If approval authority for the 
Behavioral and Social Science Program were at the Chief 
of Staff level, it would probably entail the addition of 
personnel qualified in both the Behavioral and the Social 
Science fields to properly review and evaluate ttr? program 
prior to approval.  If in addition to approval authority 
at this level, monitorship of the program were also included, 
a sizeable addition to the staff at the Chief of Staff level 
would be required. 

c. It is recommended that approval of the annual OR See paragr* 
Contract Studies Program and the Behavioral and Social 
Science Research and Development Program remain with the 
Chief of Research and Development. Adjustments to 
reporting procedures to provide visibility and informa- 
tion on both programs as desired by the Office of the 
Chief of Staff could be accomplished in the ETASS sub- 
committee action. 

d. The chapter on summary of budgeting and accounting Only the pi 
procedures for contract studies should be in the gei.iric TASP will 1 
sense only.  Inclusion of detailed procedures is not 
appropriate for a document intended to reflect Army 
study priorities and carry directive authority.  The 
chapter proposed will be excessively restrictive if the 
requirement to program and budget resources to support 
individual priority studies is retained.  The directive 
nature of the chapter will remove all flexibility from 
the latter stages of the budgeting process. Reductions 
or deferments in requested levels of effort will force 
DA Staff agencies or major commands to "make up" deficiencies 
wherever possible in order to meet ASP requirements. 

e. Additional consideration must be given to the timing The April r 
of both April and November reviews. In particular, while the N 
the November review may not be early enough to permit data on the 
use of the revised cost data in planning for the up- April guida: 
coming fiscal year. been discus 

proper. 

f. Mandatory OR/SA training at USACGSC will serve See paragraj 
to familiarize officers with OR/SA terminology and 
capabilities.  Scheduling demands would not permit 
training sufficient to warrant "OR/SA executive" or 
higher rating without major readjustments in the existing 
USACGSC program. 
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OR    See paragraph 5a above, 
lal 

See paragraph 5a above. 

f 

:ions 
:ts of 
the 
ief 

an of 
Jocial 
>rogram 
srity 
included, 

iff  level 

Lal 
the 

See paragraph 5a  above. See paragraph Sa   above. 

:ma- 
le 
ib- 

ng     Only the priority studies chapter of 
»eric   TASP will be directive. 

No action. 

the > 
irt 

live 

om 
ons 
ce 
iciencies 

ming   The April review provides the early guidance, 
while the November review updates the historical 
data on the just concluded fiscal year and updates 
April guidance. The timing of these reviews has 
been discussed with COA and CRD and appear to be 
proper. 

No action. 

See paragraph 3b above. No action. 

sting 
y 

y 
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CRD 
(Cont) 

g. While submission of major Army studies Bust not 
conflict with the priority studies listed in the 
ASP, each study initiated should furnish a product 
necessary to the accomplishment of a priority study 
objective as defined in the ASP» Assignment of staff 
responsibility for specific portion of the Army mis- 
sion (and hence priority study area) must be defini- 
tive and cleatly understood. Centralized control over 
the selection find assignment of priority study level, 
however, could result in a severely constrained study 
process. The need for flexibility within staff agencies 
and separate commands in meeting responsibilities for 
assigned priority study areas must be recognized in 
planning and forecasting for the ASP.  Control can be 
exercised through the ASP and the assignment of staff 
responsibilities for specific priority study areas 
without stifling initiative by imposing unwarranted 
restrictions through over-centralization. 

Each study agency or major command should be required 
to review its mission and define the objectives, 
programs and tasks necessary to fulfill fxs mission. 
If accomplished with the personal interest and 
guidance of the chief of each agency/command, major 
Army studies submitted will interface properly and 
complement priority study areas. 

See paragraph 5d above and Par 

6. USACDC     a.  Presumably ihe Army Strategic Plan (ASP) will 
become part 6f a docunent with a different title 
in the new family of plans but Its publication 
schedule should be checked to insure no overlap 
of two documents with the same acronym. 

See paragraph la above. 

b. Although the ASP will place primary emphasis on 
the 50 priority studies and include them in separate 
chapter it is not clear whether only these priority 
studies or all studies are included, or whether studies, 
other than the priority studies, will appear in any 
form in the ASP.  Previous memorandums:  "Concept 
for the Army Master Study Program," 30 June 1969 
(included "major studies only"), and "A Concept for 
the Headquarters Department of the Army Master Study 
Program (HDAMSP), undated (suggested use of expanded 
ASDIRS effort to document "routine" studies) indicated 
ASP effort devoted exclusively to priority studies. 

See Part II, Section B. 

c.  If all studies are to be included in the planning, 
programing, and budgeting cycle (if not in the ASP) then 
some documentation scheme should be developed (such as 
expanded ASDIRS) to make this information readily 
available. Additionally, such a mass of information 
of a rapidly changing nature requires some type of ADP 
system. An ADP system could also be used to develop the 
summary tables (par le).  If a complete study information 
system of some type is developed it should supersede present 
DCSLOG, DCSPER, and OCRD documentation systems and any ' 
other existing separate systems so that all study information/ 
documentation effort will go into one complete, comprehensive 
system.  Use of an ADP system would permit a printing of 
appropriate ASP chapters on a more frequent schedule. 

See paragraph 3f (4) above. 
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See paragraph 5d above and Part II, Section B. No action. 
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See paragraph la above. See paragraph la above. 
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See Part  II,  Section  B. No action. 
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See paragraph 3f(4) above. Defer. 
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d. The 5010.22 categories may require additional 
expansion, particularly "Science and Technology." 
It would appear that most of the study work per- 
formed by CDC would fall into this one category 
but it represents a broad scope of study effort. 

This category has been 
System categories heve 
defined in this sectioi 
new AR on the Army Stu< 
3 to this section). 

e. Consideration should be given to the increased 
contract study request workload at OAVCofSA (CAS) 
if all contract requests are to be reviewed. Pre- 
sent system typically requires 30-60 day time 
allowance fcr DA approval process. OCAS may have 
to increase its review capability in order to pre- 
vent a backlog and additional time delay.  Perhaps 
a reporting system without formal coordination of 
each request would satisfy the need and be within 
the capability of existing OCAS personnel resources. 
Nonconcurrences/modifications could still be sub- 
mitted when deemed appropriate. 

OCAS is developing worl 
experience as a result 
ments for coordination 
ETASS deliberations. 

f. CSR 1-3 should place greater emphasis on the 
requirement for a study directive for all DA 
study requests to CDC, the need for pre-directive 
discussion and transmittal of all requests through 
OCAS.  In addition, the CSR should require that 
requests approved for forwarding to CDC by OCAS 
should be sent to ACSFOR to obtain priority 
designation and information copies sent to OCRD, 
COA, or AVCofSA (DMIS), as appropriate, when 
contractor support is indicated. 

This subject is address 
Army Study System. The 
are maintained and the 
ment with ACSFOR is no 
Section E) has also bee 
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bnal 
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F- 
ry 
rt. 
l  

This category has been expanded-The Army Study 
System categories have been established and 
defined in this section as an appendix to the 
new AR on the Army Study System (see Inclosure 
3 to this section). 

No further action. 

jased 

;AS) 
Pre- 

\ave 
pre- 
rhaps 
i of 
:hin 
»urces. 
;ub- 

OCAS is developing workload factors through 
experience as a result of the changed require- 
ments for coordination established through 
ETASS deliberations. 

Defer action. 

:he 

ive 
ough 
t 
S 

This subject is addressed in the new AR on the 
Army Study System. The CSR 1-3 requirements 
are maintained and the coordination require- 
ment with ACSFOR is noted. AR 1-110 (Part III, 
Section E) has also been revised. 

No further action. 

D, 
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Local limited supplementation of this regulation is permitted, but is not 
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commands will furnish one copy of each to the Assistant Vice Chief of Staff, 

U.S. Army. 

Chapter 1.  GENERAL Paragraph       Page 

Purpose 1-1 

Scope and Aoplicabiiity 1 2 

Definitions 1-3 

Policies 1-4 

Concepts 1-5 

Objectives 1-6 

Study Category Groupings 1-7 

Chapter 2. ARMY STUDY ADVISORY COMMITTEE (ASAC) 

Establishment 2-1 

Purpose 2-2 

Responsibilities 2-3 

Study Coordinator 2-4 

Composition 2-5 



AR 1-5 

Paragraph        Page 

Relationships 2-6 

Chapter 3. THE ARMY STUDY PROGRAM (TASP) 

General 3-1 

Program Development 3-2 

Summary Tables 3-3 

Annual Study Programs 3-4 

Administrative Support 3-5 

Chapter 4.  INITIATING, PREPARING, MONITORING, AND PROCESSING CONTRACT 

AND MAJOR STUDIES 

General 4-1 

Responsibilities 4-2 

Procedures 4-3 

Representatives on Non- 4-4 
Department of the Army 
Studies 

Clearance or Studies with 4-5 
Foreign Policy Implications 

Chapter 5.  STUDY ADVISORY GROUP 

General 5-1 

Responsibilities 5-2 

Appendix A.  Explanation of Terms 

B. Study Initiation Format 

C. Instructions for Completion of Report 
of Manpower and Costs for the Army Study Effort 

D. Standard Format for Staff Agency/ 
Command Study Program 

ii 



AR 1-5 

CHAPTER 1 

GENERAL 

1-1.  Purpose. This regulation prescribes the Army Study System and 

establishes responsibilities, policies, and procedures for managing all 

contract studies, major studies to include all studies accomplished by 

the principal Army study organizations listed in The Army Study Program 

(TASP), and studies which combine contract and in-house efforts. Detailed 

responsibilities, policies, and procedures for contract studies and services 

are prescribed in AR 1-110. 

1-2. Scope and applicability, 

a. This regulation-- 

(1) Prescribes procedures for initiating, preparing, monitoring, and 

processing contract and major studies. 

(2) Describes responsibilities for compilation, preparation, review, 

approval, and execution of Army Staff agencies, USAMC, and USACDC «nnual 

study programs and documents used within the Army Study System. 

(3) Assigns Army Staff responsibility for developing The Army Study 

Program (TASP). 

(4) Describes procedures and fixes responsibilities for development 

and selection of Army priority problem areas requiring study and Army priority 

study efforts. 

(5) Specifies Army Staff agency, USAMC, and USACDC membership on 

the Army Study Advisory Committee (ASAC). 
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(6) Establishes procedures for collection of manpower/cost data on 

all studies from Army Staff agencies, USAMC, and USACDC. 

b. The processing requirements of this regulation do not apply to 

studies, which are not major (app A) and do not use contract support, 

undertaken to fulfill mission requirements. However, Army Staff agencies, 

the US Army Combat Developments Command, and the US Army Materiel Command 

will include these study efforts in their annual study programs and reports 

of study manpower/cost. 

(1) Routine staff studies are excluded unless, in the opinion of the 

sponsor, they have significance outside the agency or major command 

conducting them. 

(2) Intelligence Production Requirements directed by Defense Intelli- 

gence Agency will be processed under AR 381-9.  (See also para 3-3a.) 

1-3.  Explanation of terms.  The definitions of terms used in this regulation 

are the same as the definitions for these same terms found in AR 320-5, 

except where changed by definitions in app A. 

1-4.  Policies. 

a. All contract support for Army studies will be in accordance with 

AR 1-110. 

b. Army in-house study capable organizations will be used to the 

fullest extent. 

c. Comprehensive literature searches will be conducted before new 

studies are initiated to preclude undesirable duplication. Available 

sources are: 

(1) Defense Documentation Center (AR 70-11). 

(2) Army Study Documentation and Information Retrieval System (AR 1-28). 
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(3) Defense Logistics Studies Information Exchange (AR 1-12). 

(4) Study programs of Army Staff agencies, USAMC, and USACDC. 

(5) ACSI Intelligence Document Branch. 

(6) The Army Study Program (TASP). 

d. Approved study recommendations will be considered and used as 

appropriate by the study sponsor and the agency responsible for the 

functional area covered. 

e. Study sponsors are responsible for insuring that proper security 

classification is applied to study reports, and that dissemination of 

classified reports is based on need-to-know. 

f. Manpower/cost data for all studies will be reported in accordance 

with this regulation (see para 3-3 and app C). Reporting agencies will 

coordinate the reported data with the appropriation/program manager concerned 

before submission. 

g. Army research and development efforts will be managed in accordance 

with AR 705-5. 

h.  Studies which are considered to be major studies by the study 

sponsor will be documented by a Chief of Staff Memorandum (CSM) and/or 

a study directive (Department of Army letter).  Study initiating documents 

(study directives) for these studies will follow the format at app B. 

i.  All studies reported in accordance with app C will be identified 

with one or more of the Army Study System categories (see fig 1-1). 

j. All major studies (app A) will be assigned a study sponsor from 

the Department of the Army Staff. 

k.  Temporary study organizations for example, (ad hoc study groups) will b< 

formed in accordance with appropriate Army Staff, USAMC, or USACDC regulations. 
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1.  The Coordinator of Army Studies (CAS), Office of the Assistant 

Vice Chief of Staff assists the Chief of Staff in managing the Army 

Study System.  Studies described in paragraph 4-1, regardless of the 

type of funding or cost will be coordinated with the Coordinator of 

Army Studies. The Coordinator of Army Studies reviews all Staff actions 

pertaining to studies which are being forwarded to the Chief of Staff, 

Army Secretariat, cr higher authority. 

m.  A Study Advisory Group (SAG) will be established for each major 

study (see chap 5). 

n.  When a study is directed by OSD, involves the establishment of 

DA requirements, and/or is a major study, the Office of the Chief of 

Staff will assign a study sponsor and a study monitor from the Army Staff. 

1-5.  Concepts.  The following concepts are fundamental to the Army 

Study System: 

a. The Army Study System functions within the framework of the DOD 

Planning System, the Joint Planning System, the Army Planning System (AR 1-1); 

the DOD Study System and Directives; and the Joint Study System.  It is 

designed to provide recommendations, data, alternatives, etc., to assist 

in making unilateral Army decisions, and to provide the Secretary of the 

Army and the Chief of Staff with well-supported Army positions and inputs 

for use in DOD and Joint Staff decision-making processes. 

b. Army studies encompass the development of policy, doctrine, con- 

cepts, force, military strategy and tactics, systems, and resource manage- 

ment in the execution of assigned Army roles and missions.  Additionally, 
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the Army undertakes studies to support the Chief of Staff in his role 

as a member of the Joint Chiefs of Staff and to enable the Army Staff 

to respond meaningfully to DOD guidance on service budgets, programs, 

and force levels. 

c. The Army Study System includes studies accomplished by Army Staff 

agencies, USAMC, USACDC, and Federal Contract Research Centers and other 

contractors working under Army contracts. 

d. The Army Study System provides for the selection of Army priority 

studies, the initiation of study proposals, the review and approval of 

study requests, the accomplishment of study tasks, and the review and 

use of study end products. 

1-6.  Objectives.  The objectives of the Army Study System are to: 

a. Provide timely studies to assist in making decisions. 

b. Offer alternative solutions and new approaches to problems. 

c. Provide well-supported Army recommendations, inputs, policies, 

and positions. 

d. Ensure that adequate planning, programing, budgeting, and accounting 

for all study effort are maintained. 

e. Eliminate undesirable duplication of study efforts, determine and 

eliminate those studies which have marginal payoff potential, and insure 

full coordination and visibility of all Army Staff agency, USAMC, and 

USACDC Study programs. 

f. Expose the Army study effort to coordination, review, and overall 

management by the Secretary of the Army and the Chief of Staff through 

a high-level committee. 

1-5 



AR 1-5 

g.  Improve management of the Army study effort by providing a single 

document displaying key management information. 

1-7.  Study category groupings.  The Army Study System employs three 

sets of category groupings for studies (see the Army Study System cate- 

gories listed at figure 1-1). 
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STUDY CATEGORY DEFINITIONS 

GENERAL 
(AR 1-110) 

DEPARTMENT OF DEFENSE 
DIRECTIVE 5010.22 

THE ARMY STUDY SYSTEM 
CATEGORIES 

OPERATIONS RESEARCH 

1. Manpower «no Personnel. Studies *nd analyses to evaluace the 
manpower needs und costs of forces and programs, and applying 
effective methods and policies for the training, testing, 
selection, allocation, placement, sustaining and separation of 
personnel.  Research and development In the life, social and 
behavioral sciences Is excluded from this category and will be 
included In category 5, Science and Technology. 

1.  Manpower and Personnel. Seudiea and analyses to evaluate the 
overall Army manpower needs and costs of forces and programs, and 
to apply more effective methods and policies for the training, 
testing, selecting, allocating, placing, sustaining, and separating 
of personnel. Research and development in the life, social and 
behavioral sciences is excluded from thit  category and will be 
Included in category 10, Life, Social and Behavioral Sciences. 

2.  Concents and Plans. Studies and analyses to evaluate preferred 
concepts, policies, techniques, methods am. systems and theU" 
respective costs for employment of land, «e.\ and air forcps, as 
well as optimum programs, postures and strafgles to advance W 
objectives In potential or actual conflict. 

2. Strategic. Studies retevent to the development and utilization 
of political, economic, psychological, and military power which 
will provide maximum support to US policies and objectives. 

3. Threat. Studies directed toward the assessment of potential 
enemy capabilities.  The threat assessment may include tlie level of 
development which the economy, technology, and/or the forces of a 
potential enemy have achieved or a forecast of plausible rangea 
of vhat they might achieve. 

U.     Force Levels. Studies directed toward development of optimum 
size of land forces, in balance with sea and air forces, to enable 
the US to cope with all aspects of actual or potential threats to 
the National Security.  Concept studies will be included In this 
category. 

}.  Operations and Force Structure.  Studies and analyses to determine 
preferred mixes of combined forces to meet existing and potential 
threats to US national security. Establishment of qualitative and/or 
quantitative requirements for weapons systems or other military material, 
or to compare the effectiveness and costs of alternatively constituted 
and equipped forces. This category includes development and application 
of techniques to study military operations and tactics and to describe 
or evaluate the results of combat engagements. 

5. Force and Weapons Mix. Studies to determine the optimum 
ratios of combat, combat support, and combat service support 
forces and associated weapon systems required to support current 
or future tactical concepts, and doctrine. 

6. Tactics. Techniques, and Training.  Studies to determine the 
optimum methods for employing units and equipment throughout the 
spectrum of combat and the methods by which the required individual 
and unit qualifications a-e obtained and proficiency maintained. 

7. Tactical Units and Systems. Studies to determine the quantita- 
tive and qualitative structure of military organizations Intended 
to serve as single units in combat, to include service units 
required for direct and general support.  This category Includes 
examination of relationships among various type units for success- 
ful accomplishment of land combat missions. 

4.  Logistics. Studies and analyses to determine and apply improved 
methods for procurement, inventory control, storage, distribution, 
transportation, maintenance and disposal of military materiel. This 
category also includes those aspects of military operations which deal 
with movement or evacuation of personnel; acquisition, maintenance and 
disposal of facilities; and acquisition or furnishing of services. 

8.  Logistic Units and Systems. Studies and ar.a'.yses to determine 
optimum units and systems required for procurement, inventory 
control, storage, distribution, transportation, maintenance, and 
disposal of military materiel.  This category includes those aspects 
of military operations which deal with movement or evacuation of 
personnel: acquisition, maintenance and disposal of facilities', 
and acquisition or furnishing of services. 

5.  Science and Technology.  Studies and analyses to determine and 
select alternative R&D programs to meet existing or potential threats 
and to get greatest possible return from R&D in terms of military 
need.  Development and application of methods for the rapid applicatio 
and exploitation of new findings in science and engineering, and for 
optimum procedures for resource allocation for R&D.  This category 
Includes appropriate studies in technical intelligence. 

9.  Equipment and Weapon Systems.  Studies and analyses to determine 
and select alternative equipment and weapon systems to meet 
existing or potential threats and to get greatest possible return 
from R&D in terms of military need.  Development and application 
of methods for the rapid application and exploitation of new 
findings in science and engineering, and for optimum procedures 
for resource allocation for R&D. This category includes appro- 
priate studies in technical intelligence. 

10. Life. Social and Behavioral Sciences.  Studies inthe areas of 
human performance, manned systems and personnel measurement and 
evaluation.  This category includes studies to improve human 
motivation, leadership, performance, and capabilities as well as 
studies to Improve the compatablllty of men with the weapons, 
equipment, and systems which they are required to operate and 
maintain. 

ft. Management.  Studies and analyses to evaluate organizational structure 
and distribution of functions, administrative policies, procedures, methods 
and systems, and applications of the management sciences which will achieve 
more efficient and economical operation and eliminate unnecessary overlap 
or duplication of efforts. 

11. Management. Studies and analyses to evaluate organizational 
structure and distribution of functions, administrative policies 
procedures, methods and systems, and applications of the manage- 
ment sciences which will achieve more efficient and economical 
operation and eliminate unnecessary overlap or duplication of 
efforts. 

APr SERVICES 

12. Automatic Data Processing. Studies directed toward develop- 
ment of computer systems and their application to Army problems. 
This category Includes ADP services as defined by AR 1-110 as 
well as general studies on improving the application of ADP 
within the Army.  Research and development In the utilization of a 
computer system as an integral part of a weapon system is excluded 
from this category, and will be included in category 9, Equipment 
and Weapon System. 

FIGURE 1-1 
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CHAPTER 2 

ARMY STUDY ADVISORY COMMITTEE 

2-1. Establishment. The Army Study Advisory Committee (ASAC) was 

established on 14 July 1964 as a continuing committee. 

2-2.  Purpose. The committee is responsible to the Secretary of the 

Army and the Chief of Staff for reviewing, coordinating, and making 

recommendations on the overall Army study effort that will satisfy present 

and future study requirements. 

2-3.  Responsibilities, 

a. The ASAC will — 

(1) Assist the Secretary of the Army and Chief of Staff in managing 

the Army study effort. 

(2) Review priority problem areas (see app A) to determine the 

adequacy of current studies and recommend initiation of new study 

efforts to cover gaps or weight critical areas.  Selected studies will 

than become priority study efforts (see app A) to be accomplished during 

the budget year and the budget year plus one.  (These, priority studies will 

be included in TASP). 

Note.  The budget year is that fiscal year (FY) arrived at by adding one 

to the current fiscal year.  In FY 70, the budget year is FY 71. 

(3) Review annual study programs (see para 3-4) of Army Staff 

agencies, USAMC, and USACDC for utility, sensitivity, balance, and scope. 

(4) Review study costs data on the past, present, and two future 

fiscal years (budget year and budget year plus one) collected in March and 
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October each year, and recommend to the Vice Chief of Staff the level of 

study effort to be maintained. Full consideration will be given to 

progressive reduction of contract study support. 

(5) Recommend allocation of study resources when budget or other 

limitations make it impossible to support all study requirements. 

(6) Develop and submit The Army Study Program (TASP) to the Vice        * 

Chief of Staff for approval. Two submissions are required each year -- 

(a) In May, a recommended TASP covering four years (past, present, 

and two future fiscal years). 

(b) In December, an updated TASP which provides information on the 

just concluded fiscal year, Congressional changes to the on-going fiscal 

year, and updated versions of the Army study effort for the next two 

fiscal years (budget year and budget year plus one). 

b. Army Staff agencies, USAMC, and USACDC will -- 

(1) Provide membership on the ASAC as prescribed. 

(2) Establish and maintain a study coordinator (para 2-4). 

(3) Provide and maintain current the name and office telephone 

number of the designated ASAC member(s) and study coordinator to the Office 

of the Coordinator of Army Studies, Office of the Assistant Vice Chief of Staff.' 

(4) Provide through ASAC members, candidate studies (on-going and re-     • 

quired) for selection as priority studies by the ASAC, 

2-4.  Study coordinator. The study coordinator will be the point of 

contact for all matters connected with studies and the Army Study System. 

He is the principal advisor to the head of his agency/command on all study 

matters and is the contact point for current information on the status 
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of his agency's/command studies.  He advises on the conduct of studies; 

sources of consistent, accurate, and current data; procedures for initiation, 

review, and approval of study proposals; and assists in the review of 

the final study product. His rank, position, organizational support, and 

scope of other duties will be established by the agency chief or commander 

concerned; however, he will have a position from which he can overview 

the agency/command study requirements and efforts and make timely recom- 

mendations to the agency chief or commander.  He may be the agency/command 

member on the ASAC (para 2-5).  He assists the Chairman of the ASAC as 

required. 

2-5.  Composition.  The membership of the ASAC permits the Chairman to 

use two different groups of member! ( a  and b below) to perform separate 

tasks. 

a. The ASAC Chairman and the deputies or civilian equivalent from 

each of the member staff agencies/commands (c below) form the ASAC. 

b. The Coordinator of Army Studies as chairman and a colonel or 

civilian equivalent from each of the member staff agencies/commands (c below) 

form the ASAC Working Group. 

c. The ASAC membership will be -- 

(1) Assistant Vice Chief of Staff - Chairman. 

(2) Office of the Deputy Under Secretary of the Army (Operations 

Research). 

(3) Office of the Deputy Chief of Staff for Military Operations. 

(4) Office of the Deputy Chief of Staff for Personnel. 

(5) Office of the Deputy Chief of Staff for Logistics. 
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(6) Office of the Comptroller of the Army. 

(7) Office of the Chief of Research and Development. 

(8) Office of Reserve Components. 

(9) Office of the Assistant Chief of Staff for Force Development. 

(10) Office of the Assistant Chief of Staff for Intelligence. 

(11) Office of the Assistant Chief of Staff for Communicatious- 

Electronics. 

(12) Office of the Chief of Engineers. 

(13) Unites States Army Materiel Command (USAMC). 

(14) Unites States Army Combat Developments Command (USACDC). 

d. The Chairman may invite representatives of non-member staff 

agencies/commands to attend ASAC meetings when matters of direct interest to 

them are being considered. 

e. The Coordinator of Army Studies will provide a Secretary for the 

ASAC and the ASAC Working Group. 

2-6. Relationships. 

a. The ASAC is an advisory body.  It will be responsive to the require- 

ments of the Secretary of the Army, the Chief of Staff, and the Vice Chief 

of Staff. It will provide consultative assistance to Army Staff agencies, 

USAMC, and USACDC as requested.  It does not have directive authority over 

the Army staff agencies, USAMC, or USACDC, but it will support and advise 

them in initiating, conducting, reviewing, and applying studies in their 

assigned areas of responsibility. 

b. The ASAC is under the direction of tl ■ Assistant Vice Chief of Staff 

and will meet at his call. 
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c. Communications to the Committee will be addressed to the Chairman, 

Army Study Advisory Committee, Office, Assistant Vice Chief of Staff, 

ATTN:  Secretary. 
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CHAPTER 3 

THE ARMY STUDY PROGRAM 

3-1. General. The Army Study Program (TASP) is a planning and status 

document designed to assist the Secretary of the Army and the Chief of 

Staff in giving overall management direction to the Army study effort. 

3-2. Development. TASP is developed by the Office of the Coordinator of 

Army Studies and reviewed by the Army Study Advisory Committee. It is 

developed on a fiscal year basis and covers four fiscal years (past, present, 

and  two future years).  The development process is shown in figure 3-1. 

a. TASP is published in May and updated in December of each calendar 

year. It contains chapters on: 

(1) Priority studies selected to resolve priority problem areas 

requiring top-level decisions in the next two fiscal years. 

(2) Summary tables which display and project the costs of the overall 

Army study effort. 

(3) The capabilities of principal Army study activities. 

(4) The planning, programing, and budgeting procedures for contract 

studies and displays showing how study proposals are initiated, coordinated, 

reviewed, and approved. 

(5) A listing of study coordinators by staff* agency/command. 

b. Priority problem areas (see app A) are developed in January by 

the Army Staff agencies, USACDC, and USAMC; submitted by 5 February to 

the Assistant Vice Chief of Staff; and  forwarded in February to the Chief 

of Staff and the Secretary of the Army for approval. 
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c. Chapter 1 of the TASP contains descriptions and titles of all 

current priority studies.  Priority studies may be selected from on-going 

studies or new study proposals based on a review of priority problem areas 

by ASAC.  Priority study nominations are made by Army Staff agencies, USAMC, 

and USACDC through their respective ASAC members in response to announced 

priority problem areas.  This chapter of TASP directs the initiation, 

placement, completion date, and objectives of each priority study; and 

specifies the study sponsor who is then responsible for assigning adequate 

resources to insure timely accomplishment. 

3-3. Summary tables. These tables are included in chapter 2 of TASP to 

display the costs of the Army study effort for a four year period (past, 

present, and next two fiscal years). 

a. Financial data reports for these tables are submitted by study 

sponsors on 1 March and 15 October of each year to the Assistant Vice 

Chief of Staff.  These reports will be submitted on DA Form 3564, (Report 

of Manpower and Costs for the Army Study Effort) available from the Coor- 

dinator of Army Studies, Office of the Assistant Vice Chief of Staff (see 

app C).  The Assistant Chief of Staff for Intelligence will also submit 

an additional report (DA Form 3564) covering Intelligence Production 

Requirements processed under AR 381-0.  These data will be coordinated by 

annual study program sponsors with the appropriation/program managers con- 

cerned before submission. 

b. Finanacial data are collected and displayed in accordance with Army 

Study System categories (see fig 1-1). 

c. The ASAC recommends levels of study effort to be maintained for 

each study/program sponsor to VCofSA for approval.  Following the ASAC 

reviews, the TASP, incorporating Army and DOD budget decisions, is published 

twice annually, for planning guidance. 
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3-4. Annual study programs. Each Army Staff agency, USAMC, and USACDC 

will develop an annual study program (see app D for format) to fulfill 

immediate and long-term study requirements in its assigned functional 

areas. Annual study programs are developed on a fisc.il year basis and 

cover a four year period.  These programs will be submitted twice annually 

to the ASAC for review (annual study program by 1 March and an updated 

program by 15 October each year). 

a. Annual study program sponsors having studies which could 

appropriately be undertaken by a Federal Contract Research Center (FCRC) 

will include these studies in their respective programs. 

b. The Chief, Research and Development, who is responsible for 

developing the work program for each FCRC (AR 1-110), will solicit 

candidate studies (a above) from Army Staff agencies, USAMC, and USACDC. 

He will then prepare an annual work program for each FCRC and a 

Behavioral and Social Science Research and Development Work Program 

(AR 70-8) which will be sent to the ASAC for information as attachments 

to the CRD Annual Study Program. 

c. The ASAC reviews recommended annual study programs to insure 

balance with and support of other Army study efforts and to develop a 

recommended TASP. 

d. The ASAC provides guidance on study program content and priorities 

to each annual study program sponsor (see fig 3-1). 
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e. Army Staff agencies, USAMC, and USACDC will revise their 

respective annual study programs to remain within the level of study 

effort prescribed in each issue of TASP. The levels of study effort 

specified in TASP are planning guidance and will not be exceeded, unless 

approved by the Chief of Staff. 

f. The Chairman of the ASAC provides assistance to annual study 

program sponsors, if necessary, in revising their annual study programs 

to accommodate ASAC views. The guiding purpose is to insure that all 

annual study programs fulfill the Army's study requirements to the fullest 

extent possible. The ASAC review function does not relieve annual study 

program sponsors of responsibilities for developing, executing, and 

monitoring their respective annual study programs. 

3-5. Administrative support. The Office of the Coordinator of Army 

Studies, Office of the Assistant Vice Chief of Staff, provides 

administrative support to the ASAC. 
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CHAPTER 4 

INITIATING, PREPARING, MONITORING, AND 

PROCESSING CONTRACT AND MAJOR STUDIES 

4-1.  General. This chapter prescribes responsibilities and procedures 

for initiating, preparing, monitoring, and processing all contract studies, 

major studies, and studies which combine contract and in-house efforts. 

a. More detailed responsibilities, policies, and procedures 

for contract studies and services are prescribed i.: AR 1-110. 

b. This chapter does not apply to studies which do not involve 

contract support or are not considered major studies (see app A). 

4-2. Responsibilities. 

a. Army Staff agencies, USAMC, and USACDC will conduct a continuous 

analysis of major force/resources issues and views to identify study 

requirements'. 

b. The study sponsor will-- 

(1) Initiate the study in accordance with this regulation.  Contact 

the Office of the Coordinator of Army Studies (OCAS), at an early d*te 

if assistance is required. 

(2) Assign a qualified study sponsor's representative for each study. 

(3) Perform an early test of study feasibility to determine whether 

a study should be initiated. 
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(4) Determine if the study can be conducted with available resources 

and, if not, recommend means of obtaining required resources when the 

proposed study is submitted for approval. 

(5) Coordinate with the Office of the Coordinator of Army Studies 

to provide for a study monitor. Coordinate with the study monitor. 

(6) Upon approval of the proposed Chief of Staff Memorandum (CSM) 

and/or study directive, coordinate with, the originator of the study 

requirements, the study monitor, and the anticipant study agency to 

reiine the study terms of reference as necessary, develop the study plan, 

and. to specify a study milestone schedule.  The study milestone schedule 

will identify, as a minimum, the time when the study plan is developed 

and approved, the critical points when Study Advisory Group (SAG) meetings 

(Chapter 5) and/or in-process reviews (IPR) should occur, and the timing 

for study final review and approval. 

(7) Coordinate with the study monitor to secure attendance of key 

individuals at critical SAG or IPR meetings.  Key individuals may 

include» but are not necessarily limited to, representatives 

from: 

(a) Office of the Deputy Under Secretary of the Army (Operations 

Research). 

(b) Office of the Secretary of Defense (if appropriate). 

(c) Office of the Joint Chiefs of Staff (if appropriate). 

(d) Office of the Assistant Vice Chief of Staff, US Army (Study 

monitor). 
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(e) Study sponsor. 

(f) Other interested Army Staff agencies/commands. 

(8) Insure that bibliographic data are provided to the Army Study 

Documentation and Information Retrieval System (ASD1RS) as required 

by AR 1-28. 

(9) Supervise study agencies to insure a responsive study product. 

In this regard, an IPR or SAG meeting may be directed when considered 

necessary by the study sponsor and/or at the request of the study monitor. 

(10) Insure that study agencies comply with e.,below. 

(11) Comply with the provisions of AR 18-2 when the progress of the 

study indicates the need for the development of an automated information 

or data system. 

(12) Review and evaluate findings, conclusions, and recommendations. 

(13) Submit the study report with recommended Staff actions, and 

appropriate action documents when Chief of Staff or Vice Chief of Staff 

approval is required. 

(14) Provide follow-up of approved study recommendations. 

(15) Insure distribution of completed studies to include -- 

(a)  A minimum of 35 copies to the JCS when studies are forwarded 

for review or consideration by the Joint Staff. Five copies will be 

added for distribution to each interested office when if. can be pre- 

determined that comments from one or more of the unified or specified 

commands will be required or the study is to be forwarded to OSD or 

a Defense agency. 
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(b) One copy of each study classified SECRET or below to the ASDIRS 

unit in the Army Library.  Information pertaining to studies classified 

TOP SECRET will be provided to ASDIRS is required by AR 1-28. 

(16) Identify source of resources for eacV study effort (see also 

AR 1-110).  Insure that CSM and/or study directive identifies financial 

resources required and coordinate availability with appropriation/program 

directors (see para 6, app B). 

(17) Recommend to the Chief of Staff relative study priorities and/ 

or identify study efforts to be curtailed, delayed, or discontinued when 

study requirements exceed available study resources. 

c. Coordinator of Army Studies (CAS), OAVCofSA will -- 

(1) Assist study sponsors in the initiation of studies. 

(2) In coordination with other directorates of the OAVCofSA, 

designate a study monitor for each major (includes priority) study. 

(3) Assist ASDIRS> study sponsor, and other study monitors in 

identification of major studies. 

(4) Monitor appropriate major studies and the overall Army study 

effort. 

(5) Recommend relative study priorities and study efforts to be 

curtailed, delayed, or discontinued when study requirements exceed 

available resources. 

d. Study monitors will — 
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(1) Assist the study sponsor in developing terms of reference 

and preparing CSMs and/or study directives. When a study is directed 

by the Chief of Staff or higher authority, the study monitor normally 

will develop the terms of reference and prepare the CSM and/or study 

directive in coordination with the study sponsor. 

(2) When the study is directed by OSD, involves the establishment 

of Army requirements, and/or is a major study, establish and maintain 

liaison with appropriate agencies of the Army Secretariat and OSD to 

insure that the study product addresses the issues identified in the 

study requirement. 

(3) Maintain liaison with the study sponsor when serious deficiencies 

are noted and provide advice and assistance as appropriate. 

e.  Study agencies will -- 

(1) Comply with study directives. 

(2) Maintain liaison with the study sponsor throughout the study 

process from development of the study plan to completion. 

(3) When requested, assist the study sponsor in evaluating study 

feasibility and developing terms of reference, tentative guidelines, 

milestone schedules, CSM and/or study directives. 

(4) Forward for study sponsor approval, a study plan that includes 

a milestone schedule for development u£ threat and scenario, study method- 

ology to include analytical models, and interim and final stidy products 

as applicable. 
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(5) Conduct IPR and SAG meetings as directed by the study sponsor. 

(6) Consider the Army Analysis of Intelligence (AAT), which includes 

the Forecast of Conflict Environment (FORCE) (maintained current by the 

Office of the Assistant Chief of Staff for Intelligence), and the 

SPECTRUM scenarios (maintained current by the Office of the Deputy Chief 

of Staff for Military Operations) as a point of departure when developing 

the threat/scenario as required by the study objectives and assumptions. 

Studies will contain clearly stated reasons for the departure from the 

standard threat/scenario and a complete explanation of the threat and 

scenario actually employed. Separately developed threats will be 

coordinated with the Assistant Chief of Staff for Intelligence during 

each stage of their development. 

(7) Prepare a study report to include — 

(a) A summary of all important aspects examined, major findings or 

conclusions, recommendations, highlights of the study methodology, key 

assumptions used in the study, and any deviations from AAI, FORCE, and 

SPECTRUM scenarios and the reasons therefor. 

(b) An abstract and bibliographic data required for the ASDIRS (see 

AR 1-28). These should be separate from the remainder of the report. 

f. The Study Advisory Group(SAG), when monitoring a study effort, 

will be guided by the requirements in d and e above and chapter 5. Re- 

quirements for Ci SAG for contract studies are specified in AR 1-110. 
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4-3.  Frocedures.  Initiation of Army studies by study-sponsoring activities 

will follow the procedures outlined below. 

a. Conduct an initial analysis of the problem to include drafting 

terms of reference and reviewing of lessons learned through previous 

studies. 

b. Conduct background search to include determining whether the 

proposed study relates to, or is a logical part of, any study previously 

undertaken to determine the need for a new study as opposed to updating 

an earlier effort.  A statement citing the sources from which information 

was sought will be included in the study proposal (see par l-4c). 

c. Make a tentative determination oil how the study should be 

accomplished (i.e., in-house or contract - if contract, under which AR 1-110 

category) and method to be used. 

d. Coordinate the problem with other Army Sraff agencies, USAMC and 

USACDC having a potential interest. 

e. Prepare a proposed CSM and/or study directive for all major study 

proposals using the format and example at appendix B.  The CSM and/or 

study directive will follow the provisions of this regulation and will 

contain only the instructions and information needed to insure a res- 

ponsive study.  When addressed to a major commander, the study directive 

should adhere to the principle of mission instructions insofar as practical. 

It is recognized that modifications to assumptions, trade-off considerations, 

and alternatives may be required. 
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f. Discuss study requirements being forwarded to USACDC and USAMC 

with representatives of the command in advance and coordinate with, or 

transmit through, the Coordinator of Army Studies. The sponsoring agency 

will determine whether the study objective can be met through one or 

more of the command's current study efforts.  Study requirements to be 

placed on USACDC will also be coordinated with ACSFOR. 

g. Prescribe development of additional essential elements of 

analysis in the CSM/study directiva, when necessary, for referral to 

the sponsoring agency or higher authority for approval. 

h. Where possible contractor effort is anticxpated, insure that the 

provisions of AR 1-110 are followed.  Requests for contract studies, as 

well as directed in-house study efforts, will be identified by the 

appropriate Army Study System category or combination of categor. ~ (see 

fig 1-1). 

i. Establish and maintain necessary planning, programing, budgeting, 

and accounting procedures which employ the identification of sponsored 

study efforts to the Army Study System categories (see fig 1-1). 

4-4.  Representatives on other than Department of the Army studies. When 

Army representatives are selected to serve on a study committee outside 

of the Army, a sponsoring agency for these representatives will be 

designated. 

4-5.  Clearance of studies with foreign policy implications.  All study 

proposals, directives, and reports which may have foreign policy implica- 

tions will be processed by summary sheet through the Office of the Chief 
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of Staff. When there is doubt as to foreiga policy implications, an 

informal review will be provided by the Deputy Under Secretary of the 

Army (International Affairs). 
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CHAPTER 5 

STUDY ADVISORY GROUP 

5-1. General. 

a. The Study Advisory Group (SAG) is-a steering committee composed of 

representatives of Army Staff agencies, USAMC, and USACDC having an 

interest in the problem being investigated. 

b. The SAG insures that Army sponsored studies are of a high quality 

and results are responsive to Army needs. 

c. Specific requirements for SAGs for contract studies are established 

in AR 1-110. 

5-2.  Responsibilities. 

a. Army Staff agencies, USAMC, and USACDC — 

(1) The sponsor of a major study will establish a SAG. SAGs may 

also be formed for studies no considered major when the study sponsor 

considers it necessary, 

(2) The sponsor of the major study will furnish the SAG Chairman. 

Membership will consi^ of the SAG Chairman and members or observers from 

interested Army Staff agencies, USAMC, and USACDC. The Office of the 

Deputy Under Secretary of the Army for Operations Research and the Office 

of the Assistant Vice Chief of Staff will be invited to provide a represen- 

ative to the SAG for each major study. 
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b. The SAG Chairman, as the study sponsor's representative, is 

responsible for: 

(1) Advising and assisting the study agency in the development 

of assumptions and guidelines for use in the study. 

(2) Establishing and maintaining close and continuous liaison 

between the SAG and the agency or contractor conducting the study to 

insure that the study is responsive to the spor ;or's requirements. 

(3) Reviewing periodically, but not less than once every three 

months, the current and projected work of each study under the SAG's 

cognizance and providing instructions and recommendations in the 

form of SAG minutes to the sponsor and monitor. Departures from standard 

threats/scenarios (see para 4-42e(6) agreed upon by the SAG after comment 

by ACSI will be included in SAG minutes. Minutes will be forwarded to each 

SAG member within 10 working days after each SAG meeting. 

(4) Advising the study agency or contractor regarding preparation 

of reports. 

(5) Arranging for initial input data, and subsequent data require- 

ments during the course of the study. 

(6) Providing information on Army policies. 

(7) Reviewing draft reports, determining the proper security 

classification, validating the assumptions and factual data, determining 

whether the report is responsive to requirements, coordinating the review 

of the final stud^-report with interested commands and agencies, and recom- 

mending distribution of the approved study report. 
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(8) For contract studies, preparing and submitting an Evaluation 

of Contractors' Performance and Product (AR 1-110, app C). A preliminary 

copy of this evaluation report completed to the degree possible, will be 

provided to the head of the sponsoring command or agency for use during 

the staffing process. 

c.  The duties of SAG members include** 

(1) Meeting at the call of the Chairman. A member may request the 

Chairman to convene a SAG meeting whenever advice, assistance, or input 

data are required. 

(2) Assisting in the development of assumptions and guidelines for the 

study and approving the assumptions before definitive work is undertaken. 

(3) Providing to the SAG and the study agency or contract necessary 

input data and/or information on current Army policies, other projects, 

and recent actions affecting the study. 

(4) Keeping his parent agency informed of the progress of the study 

and, in conjunction with the SAG Chairman, communicating as necessary 

with the study agency OL- contractor. 

(5) Reviewing and evaluating study results, documents, and reports 

on behalf of his agency. 

(6) Submitting in writing to the SAG Chairman, agency comments on 

study orientation, progress, or results.  A member should be prepared 

to state his agency's views at SAG meetings.  If a member disagrees with 

the majority of the SAG on an issue, a minority view will be included 

in the minutes. 
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APPENDIX A 

EXPLANATION OF T2RMS 

The definitions of terms used in this regulation are the same as th£ 

definitions for those same terms found in AR 320-5, except where changed 

herein. 

analysis - A detailed examination of anything complex made in order 

understand its nature or to determine its essential elements.  Techni- 

cal analyses such as a chemical analysis, metallurgical analysis, etc., 

are not properly included in this term. 

appraisal - The act of estimating and/or evaluating the difficulties 

inherent in an undertaking. An appraisal of real property or buildings 

is not included in this term. 

assessment - (1) An appraisal or evaluation of a problem under study. 

(2) An objective determination of the degree to which test results 

satisfy specified test objectives.  Tests of the type such as a pure 

assessment of the structural strength of a type of steel are not 

properly included in this term. 

automatic data processing (ADP) systems analysis support - Support of 

the performance of ADP systems analysis whicn include ADP feasibility 

and applications studies, systems design, systems development, and 

systems improvement, 

examination - The act or process of looking into or analyzing a problem. 

An exercise or a series of exercises to appraise, evaluate, and deter- 

mine progress. 
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In-process review (IPR) - A review conducted by the study agency during 

the course of a study to determine accomplishments to date, and the 

direction the action is taking; to identify and resolve existing or 

anticipated problem areas; and to furnish necessary information as a 

basis for guidance and decisions on the future course of action. A 

SAG may perform this function. 

concept study - A study directed toward guiding the development of a 

unifying concept for the Army during a designated time or period as 

it relates to major Army missions in the strategic/tactical environment 

forecast for the period. 

investigation - (1)  The action or process of making a detailed examina- 

tion:  study.  (2) To observe and study closely:  inquire into sys- 

tematically, to make a searching inquiry, to survey. 

major study - A study effort considered to be of such significance to 

the Army as a whole that it is so designated by USAMC, USACDC, the 

study sponsoring Army Staff agency, or by the Office, Chief of Staff. 

Designation is accomplished by CSM or study directive (TAG letter). 

All major studies will be assigned a study sponsor from the Department 

of the Army Staff.  The term "priority study" is included in the term 

"major study." 

management study - A study which concerns distribution of functions and 

organizational structure, operating policies, procedures, methods, 

systems, and the application of the mam.rement principles. This term 

includes surveys, advice, services, or consultation on management 
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problems. The contractor may '*« required to use a wide range of 

analytical techniques including those of  operations research in the 

solution of management problems under study. The design and develop- 

ment of new management systems as well as the study and refinement 

of existing management systems are also included in this term, 

operations research study - A study which normally addresses such areas 

as strategy and tactics, materiel systems, personnel s}stems, force 

structure, and technology. This term includes the design, operation, 

and analysis of war games; the design, analysis, and review of field 

experiments; strategic studies and technological forecasts related 

to military problems; and feasibility studies which explore the 

operational environment and tactical requirements for the purpose 

of making comparative evaluations of present and future mixes of men, 

materiel, and weapons systems. Operations research studies often require 

such techniques as analytical mathematical models, statistical analysis, 

network analysis, queueing theory, servo theory, game theory, Monte 

Carlo techniques, and linear, nonlinear, and dynamic programing. 

priority problem area - A major issue which will have sufficient impact 

on the Army within the next two fiscal years to require decision 

at or above CofSA level, e.g., PROBLEM: The Army must determine how 

to prepare to perform its assigned roles and missions with an all- 

volunteer force in all situations short of general war. 

priority study - A study which is undertaken to provide support for a 

decision(s) to be made at or above CofSA level within the next two 

fiscal years.  Priority studies are a select group of major studies. 
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research - Includes all effort directed toward increasing knowledge of 

natural phenomena and environment.  The primary aim is to gain fuller 

knowledge and/or understanding of the hard sciences, e.g., physics, 

chemistry, biomedical, engineering, mathematics.  It does not include 

the solving of behavioral and social science problems that have a 

clear direct military application, nor does it include the solving of 

human relations and factors which occur in conjunction with human use 

and acceptance in a man/group application to equipment, materiel, and/ 

or systems.  Research efforts result in an increased knowledge of 

natural phenomena and/or improved technology. 

review - (1) A looking over again, study again, retrospective view or 

survey.  (2) A general survey, report, or account.  (3) An examina- 

tion, reexamination, or inspection. 

strategic study - A study of relevance to the development and use of politi- 

cal, economic, psychological and/or military power of a nation, during 

peace and war, to increase the probabilities and favorable consequences 

of victory and to lessen the chance of defeat.  Strategic studies 

exclude specific studies of:  doctrine, organization, tactics, research 

and development of material, personnel managerial improvement, and 

operations research in planning methodologies and human factors. 

study - A critical examination or investigation of a problem, often 

employing sophisticated analytical techniques, and designed to 

organize and evaluate information already existing, or which can be 

inferred from existing information.  Studies are conducted to assist 

in dec is ion-making or solving identified problems.  This term encompasses 

A-4 



AR 1-5 

the terms evaluation, analysis, applied research, review, examination, 

investigation, inspection, appraisal, assessment, survey, and other 

similar terms.  Studies that relate directly to materiel development, 

increased knowledge of natural phenomena, or improved technology are 

excluded from the purview of this regulation (see also para l-4a). 

study advisory group (SAG) - An organization composed of representatives 

of those Army Staff agencies, USAMC, and USACDC which have an interest 

in the problem(s) being investigated by an Army contract and/or major 

study efforts.  This organization functions as a steering committee. 

study agency - The organization charged with conducting a study.  It may 

be the sponsoring Army Staff agency/command, a contractor, an ad hoc 

group, or an Army study organization. 

study coordinator - An individual designated by each Staff agency, USAMC, 

and USACDC who is the principal study advisor to the head of his agency/ 

command. He is also the point of contact for all matters connected 

with studies relating to and for his Staff agency/command. 

study directive - A Department of the Army letter which initiates a 

study (format at appendix B).  A Chief of Staff Memorandum (CSM) which 

initiates a study is also a study directive. However, the terms "CSM" 

and "study directive" are used to distinguish between application to 

the Staff agencies or commands. 
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study monitor - An element within the Office of the Chief of Staff, 

designated to assist the study sponsor in planning, supervising, and 

processing a major study. Normally a directorate within the Office 

of the Assistant Vice Chief of Staff will be assigned this responsi- 

bility for each major study. 

study sponsor's representative - An individual from within the study 

sponsor's resources designated by the sponsor to supervise a particular 

study.  The study sponsor's representative provides the interface with 

the study agency, the study monitor, and other interested agencies. 

He furnishes information to the study coordinator of the sponsoring 

Staff agency or command to assist in maintaining up-to-date records 

on all studies for which the Staff agency has been assigned sponsorship. 

In the event a Study Advisory Group is formed, this individual normally 

becomes the chairman of the group. 

study sponsor - The Army Staff agency or command assigned the overall 

responsibility for the study.  The sponsor may or may not be the 

initiator of the study requirement.  The sponsor may or may not conduct 

the study. 

terms of reference - Specific guidance for study content includes the 

problem, objectives, limits, scope, time frame, assumptions, essential 

elements of analysis, and environment. 

army study system study categories - See figure 1-1. 
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APPENDIX B 

STUDY INITIATION FORMAT 

SUBJECT:  (Study: followed by the subject of the study) 

MEMORANDUM FOR:   (appropriate addressees) 
OR LETTER 

1.  REFERENCE(S). This paragraph lists the references needed by the 

addressee(s) to initiate action or the study directed by the CSM/study 

directive. Each reference will be placed in a separate lettered sub- 

paragraph. 

a. Types of references. References usually will be of two types: 

(1) Administrative and procedural, such as AR 1-5, The Army Study 

System, and AR 1-28, Army Study Documentation and Information Retrieval 

System (ASDIRS). 

(2) Substantive, such as memorandums, directives, and studies which 

may furnish input to the new study being directed.  Substantive references 

normally are developed in the background search to validate the need for 

the study, and comprise an initial bibliography, 

b. Attached references.  Some studies are directed from outside the 

Army.  Directing correspondence will be listed as references and attached 

to the CSM/study directive so addressees may have the benefit of the study 

originator's concept. 

c  Length, when there are many references they may be listed in 
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SUBJECT:  (Study:  followed by the subject of the study) 

an inclosure with reference to that inclosure being the only entry in this 

paragraph. 

2. PURPOSE. This paragraph states succinctly the purpose of the study.  It 

also may include the expected use of study results; for example, to 

develop an Army position on a given topic. 

3. STUDY SPONSOR.  The study sponsor, a Department of Army General 

Staff agency, will be designated in this paragraph. 

4. OCofSA STUDY MONITOR.  This paragraph will be completed in the Office 

of the Chief of Staff. The study monitor, normally a directorate of the 

Office of the Assistant Vice Chief of Staff, will be designated based on 

internal OCofSA responsibilities and the nature of the study.  The 

Coordinator of Army Studies is responsible for monitoring, on behalf 

of the Chief of Staff, the overall Army study effort. 

5. TERMS OF REFERENCE.  This paragraph provides specific guidance for study 

content. Terms of reference will be stated fully and clearly to insure 

that the study is responsive to its purpose.  However, care will be taken 

that unnecessary constraints are not imposed. Where the terms of 

reference are lengthy, they may be stated in an inclosure. Terms of 

reference normally will be developed by the study sponsor (who previously 

would have been designated informally) in consultation with the 

originator, study monitor, appropriate Staff agencies, and commands. 
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SUBJECT:  (Study;  followed by the subject of the study) 

*• Problem. A clear, concise statement of the problem to include 

background. 

b. Objective(s). State the objective(s) of the study. 

c. Limits. The limits of the study,  (see figure B-l) 

d»  Scope.  The scope of the study (see figure B-l) 

e. Time frame. This subparagraph covers the study time frame (not 

the time allotted to do the study). 

f. Assumptions. States essential assumptions.  Because assumptions can 

exert a major influence on study results they should be used sparingly and 

developed cautiously. 

g. Essential elements of analysis (EEA).  EEA should insure an in-depth 

treatment of the problem and lead to clear, objective, and responsive 

study recommendations. 

h.  Environment. This subparagraph will include, as necessary, the 

location, general situation, and intensity of combat applicable to the 

study.  Reference will be made to the Army Analysis of Intelligence (AAI), 

which includes the Forecast of Conflict Environment (FORCE), and the 

spectrum scenarios.  Reasons for any deviations from these standard 

environments will be stated. 

6.  SUPPORT AND RESOURCE REQUIREMENTS.  This paragraph lists the 

responsibilities of various agencies involved in the study.  A separate 
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SUBJECT:  (Study:  followed by the subject of the study) 

subparagraph will be used for each agency tasked to contribute input to the 

study or, in the case of *d hoc studies, the number and qualifications of 

personnel which the agency must assign to the study.  This paragraph also 

will treat, as necessary, resources such as source of funds or cost limita- 

tions, details of contractual support authorized or directed, and clerical and 

equipment support (see also para 4-2b(16)).  Suspense dates are included as 

necessary.  In the exceptional cases where the study must be integrated after 

the budget has been formulated (November of current fiscal year (CFY) for 

CFY plus 1 referred to as budget year), it will be necessary to ascertain the 

availability of funds.  Because at this point all funds have been allocated 

for specific purposes, it will be necessary to re-examine funded studies 

in order to displace those with least impact upon the mission of the 

Army in order to accommodate the new overriding requirement. 

7. ADMINISTRATION. This paragraph provides administrative details not 

indicated elsewhere in the CSM/study directive.  Subparagraphs not 

applicable can be omitted. Additional administrative instructions necessary 

for the particular study involved may be included in this paragraph. 

Contents could include: 

a.  Study title.  This subparagraph gives the formal study title and 

short title or acronym. 
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SUBJECT:  (Seudy:  followed by the subject of the study) 

b. Study schedule. This subparagraph prescribes the schedule for the 

study.  It will include, as a minimum, the date the study is due to the 

OCofSA.  I.' appropriate, it also will include requirements for formal 

interim status reports or in-process reviews, and an input schedule indicating 

source and date. For some studies involving a number of reports, reviews, 

and suspense dates, this subparagraph may refer to an inclosure which will 

be in the form of a milestone chart or other pictorial or calendar-type 

scheoule. 

c. Control procedures.  This subparagraph will include reference to 

the establishment of a Study Advisory Group, steering committee, or other 

mechanicn designed to provide continued in-process guidance to the study 

if such guidance is necessary. 

d. Study format or outline.  It is usually undesirable to restrict 

a study by prescribing a study outline or format.  However, if a specific 

outline or format is desired, it can be attached as an inclosure and 

referred to in this paragraph. 

e. Action documents.  This subparagraph will prescribe specific 

action documents to be prepared and submitted with the study.  These may be 

policy papers, regulations, or new programs.  Study results should not be 

prejudiced by over defining required action documents. 

BY DIRECTION  

(Appropriate signature of the 
SGS or TAG) 
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SUBJECT: Study: Programs to Improve Operations Research/Systems Analysis 
Capability 

MEMORANDUM FOR: HEADS OF ARMY STAFF AGENCIES 

1. REFERENCES. 

a. AR 1-5, subject: The Army Study System. 

b. AR 1-28, Army Study Documentation and Information Retrieval System 

(ASDIRS), dated 5 October 1964. 

c. CSM 66-277, subject: Report of DA Board to Review Army Officer 

Schools ("Haines Board"), dated 15 June 1966, which published the Chief 

of Staff decisions on recommendations of this board. 

2. PURPOSE. A study will be conducted to develop US Army programs for 

improving the operations research/systems analysis (OR/SA) capability. 

3. STUDY SPONSOR.  DCSPER. 

4. OCofSA STUDY MONITOR.  CAS. 

5. TERMS OF REFERENCE. 

a'     Problem.  Over the past four years there has been a dramatic 

increase in the requirement for OR/SA in the Department of Defense. Office, 

Secretary of Defense comments on some Army studies and programs indicate 

a need for an increased OR/SA capability within the Army in order to be 

fully responsive to OSD requirements. 

b. Objectives.  The objectives of this study are to: 

(1) Establish the Army policy on the use anci development of OR/SA 

personnel. 

Figure B-l.  Sample format for Study Initiation 
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(2) Develop education, training, and recruitment programs in 

OR/SA skills for Department of the Army (DA) personnel. 

c. Limits. 

(1) Personnel. Only officer and DA civilian personnel will be 

considered. 

(2) Skill levels.  The study will be limited to "executive" and 

"specialist" skill levels as defined in reference lc. 

d. Scope.  The study will examine the following: 

(1) The Army's requirements for OR/SA personnel, both military and 

civilian, the requisite skill levels, and the time phasing necessary to 

raise current OR/SA personnel assets to the required level. 

(2) Education and training means by which the Army can prepare 

military and civilian personnel to assume OR/SA duties. 

(3) Special recruiting programs and adjustments in DA civilian 

transfer procedures to increase the number of DA civilians available to 

meet OR/SA requirements. 

(4) Establishment of military and civilian space in the proper 

grades and organizations. 

(5) The optimum organizational use of OR/SA personnel? 

e. Time frame.  Current through the end of CY 1975. 

f. Assumption.  Military personnel provided graduate education in 

OR/SA skills will be reutilized in that speciality every other 3 years. 

g. EEA. 

(1)  What positions in the DA require OR/SA applications? 

Figure B-l (cont) 
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(2) How should the DA manage civilian OR/SA personnel? 

(3) What impact will an increase in OR/SA "specialists" have on 

overall officer personnel requirements? 

h.  Environment.  The current world environment will be used. 

6. SUPPORT REQUIREMENTS. The following specific support is directed: 

a. ACSFOR will provide input data on all current and planned actions 

involving Army OR/SA spaces to DCSPER by 31 March 1970. 

b. COA will provide input data on Army-wide OR/SA personnel require- 

ments and capabilities in the cost analysis field to DCSPER by 10 April 

1970. 

c. AMC will be directed by separate letter to provide total DA civilian 

OR/SA assets to DCSPER by 1 March 1970. 

7. ADMINISTRATION. 

&•    Study title.  The title of this study will be "Programs to Improve 

Operations Research/Systems Analysis Capability (PIORSA)." 

b. Study schedule. 

(1) Suspense date.  The study will be submitted to the CofSA by 

30 June 1970. 

(2) In-process review.  To be conducted by the Army Study Advisory 

Committee (ASAC) at the call of the Chairman before 1 May 1970. 

c. Contrcl procedures.  The ASAC will serve as a steering committee 

for this study. 

d. Action documents.  The study should produce the following action 

documents: 

Figure B-l (cont) 

B-8 



AR 1-5 

(1) Army policy paper on the use and development of OR/SA personnel. 

(2) Documents to enact any recommended special personnel programs. 

BY DIRECTION OF THE CHIEF OF STAFF: 

Copies furnished: WILLIAM A. KNOWLTDN 
CGUSAMC Major General, GS 

Secretary of the General Staff 
SUSPENSE: 
ACSF0R--31 Mar 69--Input to DCSPER 
C0A--10 Apr 69—Input to DCSPER 
DCSFEK--30 Jun 69--Study to CofSA 

Figure B-l (cont) 
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APPENDIX C 

INSTRUCTIONS FOR COMPLETION OF REPORT OF 
THE MANPOWER AND COSTS FOR THE ARMY STUDY EFFORT 

RCS CSOCS-122 

1. Studies reported. Study sponsors will report all studies except 

research (as defined in app A) and routine staff studies accomplished 

within normal staff organizations.  Studies by ad hoc groups will be 

reported. All Management Studies, Operations Research Studies, and 

ADP Services will be reported.  Reports will be submitted to the Office, 

Assistant Vice Chief o' Staff, (OAVCofSA), Attention: Coordinator of 

Army Studies, by 15 OcccI r and 1 March each year. 

2. Content of report and particularly the cost segments thereof will be 

coordinated with Appropriations/Budget Program Directors to insure that 

studies which will be financed within the available resources are reflected 

in the required backup date for budget submissions. 

3. Report form. 

a. DA Form 3564 will be used f J report the actual and projected manpower 

and dollar costs of studies.  The;:H  , orms are available from the Coordinator 

of Army Studies, Office of the Assistant Vice Chief of Staff.  Separate forms 

will be submitted covering: 

(1) Actual costs for the just completed fiscal year. 

(2) Costs for the current fiscal year (1 March report should use 

actual costs L*  of 31 December and projections for remainder of the FY. The 

15 October report should use projected costs for the current fiscal year.) 

(3) Projected costs for the upcoming fiscal year (budget year). 
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(4) Projected costs for the fiscal year beyond the upcoming fiscal 

year (budget year plus one). 

b. Cost data reported will be coordinated with appropriate appropriation/ 

program director to insure accuracy before submission. 

c. Instructions for filling out the report form (paragraphs refer to 

numbered columns on report form). 

(D Study Title.  Enter study title.  Short title is sufficient. 

Indicate classification of title in parentheses.  If study titles for the 

next FY are not known, enter "Unknown" and show estimated number of studies 

in this category in parentheses. 

(2) Study Agency. Enter organization actually conducting the study. 

This may be the sponsoring Army Staff agency or command, a contractor, an 

ad hoc group or an Army study organization. Abbreviations may be used. 

(3) Study Category.  Enter the number which corresponds to The Army 

Study System (TASS) category.  See note in (b) below for special instructions 

for budget year plus one. 

(a) The Army Study System Categories are explained in figure 1-1. 

(b) NOTE:  Study categories 1 through 10 collectively comprise the 

AR 1-110 category of Operations Research and relate with the first five 

study categories in DOD Directive 5010.22.  Category 11, Management, coincides 

with AR 1-110 and DOD Directive 5010.22 categories of Management, Category 12, 

ADP, parallels the AR 1-110 ADP category.  For the budget year plus one, 

report according to the six DOD Directive 5010.22 categories and ADP 

category, in lieu of TASS categories.  (See figure 1-1). 
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(4) Professional Man-Months, Army (Ad Hoc or In-House). Enter 

military and civilian study time in man-months, including computer 

programing and analyst time if appropriate.  Overtime, if a matter of 

record will be included; otherwise use a 60-hour week as a maximum.  For 

conversion to costs in column 7 use factor of $1585.00 per man-month. 

(5) Administrative Man-Months, Army (Ad Hoc or In-House).  Enter 

administrative man-months utilized. As a guide, one administrative man- 

month is used per three professional men-months for conversion to costs in 

column 7 use factor of $490.00 per month. 

(6) Computer Time, Army (Ad Hoc or In-Housg).  Enter computer time (in 

hours) used.  Report only time on Army or government leased or owned 

computers.  For conversion to costs in column 7 use factors of $15.00 per 

hour for punch card (i.e,, UNIVAC 1005) and $250.00 per hour for medium to 

large computers (i.e., IBM 7094 or 360/65). 

(7) Study Costs, Army (Ad Hoc or In-House).  Enter study cost (in 

thousand of dollars), which is sum of costs from columns 4, 5, and 6.  If 

costs are other than MPA, footnote:  RDTE 2/,  0MA 3/. 

(8) - (11)  DA Class II Study Agency Effort.  Same instructions as 

columns 4-7.  For this report, DA Class II study agencies include: 

US Army Strategy ai.d Tactics Analysis Group (STAG) 

US Army Logistics, Doctrine, Systems, and Readiness Agency (LD5RA) 

US Army Intelligence Threat Analysis Group (ITAG) 

US Army Behavioral Science Research Laboratory (BESRL) 
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US Army Engineer Strategic Studies Group (ESSG) 

US Army Field Operating Costs Agency (FOCA) 

If costs are other than MPA, column 11 costs will be footnoted for appro- 

priation source of funds RDTE 2/, and OMA 3/. 

NOTE:  If a Class II agency study has any portion of a study effort sub- 

contracted to a FCRC or other contractor, that cost should br» included in 

column (11) costs and also shown parenthetically in columns (12) - (14), as 

appropriate. 

(12) - (13) Federal Contract Research Center Effort (i.e., RAC, 

HumRRO, and CRESS).  Enter man-months and contract costs in thousand of 

dollars.  Sponsors may obtain assistance in determining this data from the 

Army Research Office.  Footnote column 13 costs for appropriation source 

of funds:  RDTE 2/ and OMA 3/. 

(14) - (15)  Other Contract Effort.  Same instructions as columns 

12 - 13.  Obtain data assistance from appropriate contracting officer, if 

required. 

(16) Total Cost.  Enter total cost of study (in thousand of dollars) 

which is the sum of columns 7, 11, 13, and 15.  Footnote costs by appro- 

priation: MPA (no appropriation) I/.  RDTE 2/, OMA 3/ 

(17) Study Status.  Enter status in the following sequence: 

-- Proposed, programed, on-going, or completed. 

-- Customer.  Be specific in identifying actual agency that originated 

study (e.g., ASD(CA) or JCS, not just OCSA). 

-- Time Frame:  Short range is 0-2 years; medium is 2-10; and Ion« r.-nv.r 

is 10-20 years. 
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--Intended Use.  Be specific.  Identify which Draft Presidential 

Memorandum (DWi). Which plan. What regulation. Use internal manage- 

ment as an explanation only when actually appropriate. 

(18) Summary of Study Effort Costs by Appropriation. Enter MPA, 

RDTE, and/or OMA appropriation study costs» as appropriate, by TASS study 

categories grouped by study resource effort, i.e., Class II Activity, 

FCRC and other contractors. Entries for this item will be made only on 

final page of each FY report and will summarize data for all pages of the 

FY report. 
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APPENDIX D 

STANDARD FORMAT FOR STAFF AGENCY/ 

COMMAND STUDY PROGRAM 

1. General. ~~ All Army Staff agencies, US Army Combat Developments 

Command, and US Army Materiel Command will develop and publish study 

programs in a standard format (para 3). These annual study programs, based 

on fiscal years updated at least twice during the on-going fiscal year, 

will be submitted to the ASAC for review in accordance with chapter 3. 

2. Purpose. A standard format is prescribed to assist the ASAC reviews 

of the Staff agencies/command's annual study programs and their reports 

of actual and projected costs of study efforts. Additionally, the use of a 

standard format will make the annual study programs more useful as reference 

documents. 

3. Annual study program format. When necessary, annual study programs will 

be classified to permit the program sponsor to include all of his study 

effort in a single document. 

a. Head Section.  Content to be determined by the program sponsor, 

except that this section will always contain a table of contents and 

special instructions for the user. 

b. Chapter 1.  Listing of on-going (see below),  future, and completed 

studies sponsored by the agency authoring the document.  For each study, 

the following information will be shown:  study agency(s), beginning date, 

estimated or actual completion date, name and telephone number of study 

sponsor's representative for on-going and planned studies, the Army Study 

D-l 



I a 

AR 1-5 

System Category(s) addressed, priority assigned each on-going and planned 

study, and a number which references each study to its order of listing 

in the appropriate study sponsor's fiscal year report of manpower/cost 

data (appendix C). 

(1) Secfcipjg I - Alphabetical listing of on-going studies. 

(2) Section II - Alphabetical listing of planned study efforts for 

the next two fiscal years. 

(3) Section III - Alphabetical listing of studies listed in the 

previous study program which have been completed. 

(4) Section IV - In three parts: 

(a) Part I - Brief descriptions of studies on-going and to-be-initiated 

during the fiscal year. 

(b) Part II - Brief descriptions of planned study efforts for the 

next two fiscal years. 

(c) Part III - Abstracts for each completed study listed in Section III, 

c.  Chapter II.  List of studies being accomplished for another study 

sponsor. For each study, the following information will be shown: study 

agency(s), beginning date, estimated or actual date of completion, name and 

telephone numbers of point of contact, the Army Study System Category(s) 

addressed, and the priority the program sponsor (now also a study agency) 

assigns each on-going and planned study. 

(1) Section I - Alphabetical listing of on-going studies. 

(2) Section II - Alphabetical listing of study efforts planned to be 

undertaken in next two fiscal years. 
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(3) Section III. Alphabetical listing of studies listed in the 

previous study program which have been completed. 

(4) Section IV. In three parts: 

(a) Part I. Brief description of study efforts on-going and to-be- 

initiated^ during reported fiscal year. 

(b) Part II. Brief description of planned study efforts for next 

two fiscal years. 

(c) Part III. Abstracts for each completed study effort listed in 

Section III 

d.  Chapter III -  (Additional chapters as required by the study 

program sponsors.) 
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PART III, SECTION H 

FORMAT OF "THE ARMY STUDY PROGRAM (TASP)11 

1. To overcome t>e deficiencies and omissions in the current Army 

Master Study Program document, a new document has been developed by a 

subcommittee working under the ETASS Committee. Called The Army Study 

Program (TASP), this n*:w document gives more visibility to the overall 

Army study effort; displays study resources in terms of capabilities 

of Army study Activities; provides planning guidance in form of levels of 

study effort not to be exceeded; and will, when published, direct the accomplish- 

ment of a group of specially selected studies covering critical Army problems. 

2. The proposed format of TASP is at inclosure 1 and contains samples 

of important portions, 

3. Recommend that:  The TASP format be approved, and that the Office, 

Coordinator of Army Studies be responsible for its preparation annually 

in April and updating it each November. 
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SAMPLE 

FORWARD 

The Army today faces unprecedented challenges. Problems must be foreseen 

veil in advance, and decisions which may have far-reaching consequences 

must be made under the pressures of time and resource constraints. The 

most important problems facing the Army must be identified, studies to 

address these selected problems must be accomplished to assist decision- 

makers, and sufficient resources to assure timely completion of selected 

studies must be applied. Priority studies described in Chapter 2 will 

be accomplished by the designated study sponsor. The future levels of 

study effort to be maintained will be used by study program sponsors for 

planning guidance. Management of the complex Army Study System must 

provide for adequate review and visibility cf the entire Army Study 

effort, eliminate waste, and provide guidance to enable the early 

application of study efforts without destroying the initiative of Staff 

agencies and major commands. The Army Study Program is an important 

management tool for improving study management and will oe followed 

by all components of the Army Study System. 

BRUCE PALMER, JR. 
General, U. S. Army 
Vice Chief of Staff 

L 
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TABLE OF CONTENTS 
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CHAPTER 1 - PRIORITY STUDIES 

1.  Introduction. This chapter describes a limited number of specially 

selected studies which address the most important problems facing the 

Army in the next two years, and upon which decis ion(s) will likely be 

made at pr above OCofSA level. The list of priority studies has been 

approved by the VCofSA and specifies the study sponsor who is then 

responsible to provide adequate resources to insure timely accomplishment. 

2.  Organization. This chapter contains: 

SECTION I - Priority Problem Areas. 

SECTION II - Priority Studies (listed separately by study and Army 

Study System category to which the study primarily applies). 

SECTION III - Selected definitions from AR 1-5. 

1-1 
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SECTION I  PRIORITY ARMY PROBLEM AREAS 

1. The Army must determine how best to perform assigned roles and missions 

with an all-volunteer force in situations short of general war (example 

only). 

2. The Army may be required to fulfill its national defense mission with 

the bulk of its forces stationed in CONUS. What changes in quantitative 

and cost terms will this cause in the Army and in requirements for support 

from ether services? (example only). 

3. -~ 

4. -- 

5. — 
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SECTION II - PRIORITY STUDIES, CATEGORY 3 - FORCE LEVELS 

*•  Title; Adequate Residual Force for Zongaiß (ARFZ) (71-1-3-1) (U). 

2.  Purpose of the Study.  This study will provide recommendations and 

justification for residual force levels and costs during the planned 

withdrawal of combat elements from Zongala during FY 72. 

* 3-  Sponsor: ODCSOPS 

4.  Monitor; OFPAD 

* 5-  Agency:  STAG 

6. Suspense:  December 1971. 

7. Assumptions. 

a. The US will continue to maintain residual forces in Zongala 

b. -- 

8. Objectives: 

a. Provide a recommended force package and alternatives to implement. 

b. Assess the political impacts on ... 

c. — 

9. Related Actions/Documents: 

a. NSSM... 

b. JSOP... 

c. AMVI 1969... 

d. -- 

* Major commands will be tasked by a letter directive, 
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10. Administration: 

a. Directives: DCSOPS will develop a study plan in coordination with. 

b. Funding: Further details concerning fund authorizations 

will be covered by CSM to be published by June 30, 197(1) 

NOTE: A separate page will be used for each priority study listed. 
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SECTION III - SELECTED DEFINITIONS 

Definitions-- 

a.  Major Study.  A study effort considered to be of such signifi- 

cance to the Army as a whole that is is so designated by a sponsoring Army 

Staff agency, major command, or by the Office Chief of Staff.  Such designa- 

tion is accomplished by CSM or study directive (TAG letter).  The term 

"priority study" is included in the term 'Wijor study." 

b. Priority Problem Area . A major issue which will have sufficient 

impact on the Army within the next two fiscal years to require decision at 

or above the CofS level, e.g., PROBLEM: The Army must determine how to 

prepare to perform its assigned roles and missions with an all volunteer 

force in all situations short of general war. 

c. Priority Study. A study which is undertaken to provide support for 

a decision(s) to be made at or above OCofS level within the next two fiscal 

years.  Priority studies are a select group of major studies. 

d. Study Agency.  The organisation charged with conduct of a study. 

It may be the sponsoring Army Staff agency/major command, a contractor, an 

ad hoc group, or an Army study organization. 

e. Study Monitor.  An element within the Office of the Chief of Staff 

(OCofS) designated to assist the study sponsor in planning, supervising, 

and processing a major study. Normally a directorate within the 

Office, Assistant Vice Chief of Staff will be assigned this  responsibility 

for each major study, 
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f. Study Sponsor. The Army Staff agency or major command assigned 

overall responsibility for the study. The sponsor may or may not be 

initiator of the study requirement. The sponsor may or may not conduct 

the study. 

g. Army Study System Categories. The twelve groupings of study 

categories identified for management purposes are: 

(1) Manpower and Personnel.  Studies and analyses to evaluate 

the overall Army manpower needs and costs of forces and programs, and 

to apply more effective methods and policies for the training, testing, 

and selecting, allocating, placing, sustaining, and separating of 

personnel. Research and development in the life, social, and behavioral 

sciences is excluded from this category and will be included in Category 

10, Life, Social and Behavioral Sciences. 

(2) Strategic.  Studies relevant to the development and utilization 

of political, economic, psychological, and military power which will 

provide maximum support to US policies and objectives. 

(3) Threat,  Studies directed toward the assessment of potential 

enemy capabilities.  The threat assessment may include ehe level of 

development which the economy, technology, and/or the forces of a 

potential enemy have achieved or a forecast of plausible rpuges of 

what they might achieve. 

(4) Force Levels.  Studies directed toward development of optimum size 

of lr>nd forces, in balance with sea and air forces, to enable the US to cope 

with all aspects of actual or potential threats to the National Security. 
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(5) Force and Weapons Mix. Studies to determine the optimum ratios of 

combat, combat support, and combat service support forces, and associated 

weapons systems required to support current or future tactical concepts and 

doctrine. 

(6) Tactics, Techniques, and Training.  Studies to determine the optimum 

methods for employing units and equipment throughout the spectrum of combat 

and the methods by which the required individual and unit qualifications 

are obtained and proficiency maintained. 

(7) Tactical Units and Systems.  Studies to determine the quantitative 

and qualitative structure of military organizations intended to serve as 

single units in combat, to include service units required for direct and 

general support.  This category includes examination of relationships among 

various type units for successful accomplishment of land combat missions. 

(8) Logistic Units and Systems.  Studies and analyses to determine 

optimum units and systems required for procurement, inventory control, 

storage, distribution, transportation, maintenance, and disposal of military 

materiel.  This category includes those aspects of military operations which 

deal with movement or evacuation of personnel; acquisition, maintenance, 

and disposal of facilities; and acquisition or furnishing of services. 

(9) Equipment and Weapon Systems.  Studies and analyses to determine 

and select alternative equipment and weapon systems to meet existing or 

potential threats and to get greatest possible return from R&D in terms of 
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military need.  Development and application of methods for the rapid appli- 

cation and exploitation of new findings in science and engineering, and for 

optimum procedures for resource allocation for R&D.  This category includes 

appropriate studies in technical Intelligence. 

(10) Life, Social, and behavioral Sciences.  Studies in the areas of 

human performance, manned systems, and personnel measurement and evaluation. 

This category includes studies to improve human motivation, leadership, 

performance, and capabilities as well as studies to improve the compatibility 

of men with the weapons, equipment, and systems which they are required to 

operate and maintain. 

(11) Management.  Studias and analyses to evaluate organization structure 

and distribution of functions, administrative policies, procedures, methods 

and systems, and application of the management sciences which will achieve 

more efficient and economical operation and eliminate unnecessary overlap or 

duplication of efforts. 

(12) Automatic Data Processing.  Studies directed toward development of 

computer systems and their application to Arr.y problems.  This category 

includes ADP services as defined by AR 1-110 as well as general studies on 

improving the application of ADP wif.hin the Army.  Research and development 

in the utilization of a .omputer system as ai integral part of a weapon 

system is excluded from this category, an I will be included in Category 9, 

Equipment and Weapons Systems. 
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CHAPTER 2 

SUMMARY TABLES 

1. Introduction--This chapter provides a summary of the costs of the Army 

study effort for the past fiscal year, the current fiscal year, and the 

upcoming fiscal year plus one. Data displayed in this chapter are based 

upon reports submitted by the Army Staff, CDC, and AMC. Data shown for 

the current fiscal year reflect actual costs as of 31 December and projected 

costs for the remainder of the fiscal year. Data shown for upcoming fiscal 

years is provided for planning guidance.  Lt does not constitute authority 

for fund obligation. The levels of effort specified in these tables are 

fund ceilings not to be exceeded, and study sponsors should adjust their 

respective annual study programs accordingly. 

NOTE:  In-house and Class II Activity levels of effort are best compared by 

professional-administrative man-months.  These computed costs cannot be 

accurately compared with contract study costs since overhead and capital 

investment costs for in-house effort are estimates only. 

2. Summary Tables-- 

Table I - Level of Study Effort by Sponsor. 

Table II - Level of Study Effort by Study Category. 

Table III - Summary of the Army Study Program Costs by Contractor. 

Table IV - Level of Study Effort by Class II Activity/Command for each 

Study Sponsor. 
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CHAPTER 2 - SUMMARY TABLES (Cont) 

LEVEL OF STUDY EFFORT BY SPONSOR 

SPONSOR 
In-House (Include Class II) _ 

FY 69 FY 70 FY 71 FY 72 J 
AVCofSA 

Man Mos 
Prof/Admin *= $ 

j Man Mos 
Prof/Admin = $ 

Man Mos 

Prof/Admin = $ 
Man Mos 

Prof/Admin = $ 

mtm 

ACSC-E 

ACSFOR 

ACS I 

COA 

CORC 

CRD 

CofEngrs 

DCSLOG 

DCSOPS 

(Army Area 
Handbooks) 2J 

DCSPER 

CINFO 

IG 

JAG 

USACDC 

USAMC 

I TOTALS 1 
1/    Cost expressed in thousands of dollars (approximation arrived at by pricing a professional man-mont 

2/    DCSOPS Army Area Handbook program costs (included in total DCSOPS cost). 
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CHAPTER 2 - SUMMARY TABLES (Cont) 

LEVEL OF STUDY EFFORT BY SPONSOR 
Table I 

fide Class II) 
1/ 

Contract (FCRC & Others) 
F\ 70     I   FY 71 FY 71 

Man Mos 
Prof/Admin = $ 

FY 72 

Man Mos 

Prof/Admin = $ 

FY 69 FY 72 

Kon arrived at by pricing a professional man-month @ $1585 and an administrative man-month @ $490,) 
V 
(in  total  DCSOPS  cost). 
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^Separate Sheet for each Sponsor 

SAMPLE 

CHAPTER 2 -  SUMMARY TABLES  (Cont) 

(Army Sunmary) 
(Sponsor)* LEVEL OF STUDY EFFORT BY STUD! 

AR 1-110 
CATEGORY 

DOD DIRECTIVE 
5010.22 
CATEGORY 

TASS 
CATEGORY FY 69 

In-House (Includes Class__HL 
FY 70    \ FY 71 

0 

MANAGEMENT 

AUTOMATIC 
DATA 
PROCESSING 

1. Manpower and Per- 
sonnel 

1. Manpower and 
Personnel 

Man Mos 
Prof/Admin =$ 

Man Mos 
Prof/Admin »$ 

Man Mos 
Prof/Admin =$ 

2. Concepts and 
Plans 

2. Strategic 

3. Threat 

4. Force Levels 

3. Operations and 
Force Structure 

5. Force and 
Weapons Mix 

6. Tactics, Tech- 
niques, and Train 
ing 

7. Tactical Units 
and Systems 

4. Logistics 8. Logistic Units 
and Systems 

5. Science and 
Technology 

9, Equipment and 
Weapon Systems 

10. Life, Social 

and Behavioral 
Sciences 

6. Management 11. Management 

None 12. Automatic Data 
Processing 

fi 

1/ Cost expressed in thousands of dollars (approximation arrive^^y^ricin^^n^fessiöTäT 
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HAPTER 2 - SUMMARY TABLES (Cont) 
Table II 

LEVEL OF STUDY EFFORT BY STUDY CATEGORY 

1    In-House (Includes Class II) " Contract fFC fcC & Other)                 1 
FY 70 FY 71 FY 72 FY 69 FY 70 FY 71 FY 72    1 

-* 
Man Mos 
Prof/Admin =$ 

Man Mos 
Prof/Admin s$ 

Man Mos 
Prof/Admin =$ 

$ $ $ , 

1 

— 

I 
1 

I 

ved at bv nricine £ l DrofPSsinna1 ms n.mnn^ fä <S 1 ^ftc: 
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CHAPTER 2 - SUMMARY TABLES (Cont) 

SUMMARY OF THE ARMY STUDY PROGRAM COSTS BY CONTRACTOR -± 1/ 

CONTRACTOR FY 69 FY 70 FY 71 FY 72 

Army FCRC 

I CRESS 

8 HumRRO 

RAC 

Other FCRC 

TOTAL FCRC 

Other Contractors 

BAAR 

i BELL 

BMI 

Brad DM 

Etc. 

  
TOTAL OTHER 
CONTRACTORS 

CONTRACTOR 
UNDETERMINED 

TOTAL CONTRACT  1 

' 

_!/ Costs expressed in thousands of dollars. 
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CHAPTER 2 - SUMMARY TABLES (Cont) 

1UDY EFFORT BY CLASS II ACTIVITY/COMMAND FOR STUDY SPONSOR 1/ 

Y 71 

Table IV 

FY 72 I  FY 69 FY 70 I  FY 71 FY 72 FY 69 FY 70 
LDSRA 

FY 71 FY 72 

ifessiona] man months @ $1585, and administrative man-months @ $490.) 
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CHAPTER 2 - SUMMA 

LEVEL OF STUDY EFFORT BY CLASS II Acj 

SPONSOR 

AVCofSA 

ACSC-L 

ACSFOR 

ACS I 

COA 

CORC 

CRD 

CofEngrs 

DCSLOG 

DCSOPS 

DCSPER 

CINFO 

IG 

JAG 

TOTALS 

FY 69  f FY 70 
ESSG 

FY 71 FY 72 FY H   I—Wlti 
FOCA 

1 

FY 71 I  FY 72 

1/ Cost expressed in thousands of dollars (approximation obtained by pricing professional man months @ $d 

rl 
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CHAPTER 2 - SUMMARY TABLES (Cont) 

ORT BY CLASS II ACTIVITY/COMMAND F<R STUDY SPONSOR ^ 

Table IV  (Cont) 

USACDC USAMC 

[FY.71 FY 72 FY 69 ¥(  70 | FY71 FY 72 FY 69 FY 70 FY 71 FY 72 

onal man months @ $1585, and administrative man months @ $490.) 
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CHAPTER 3 

CAPABILITIES OF PRINCIPAL ARMY STUDY ORGANIZATIONS 

1. Introduction--This chapter provides a summary of capabilities of the 

principal Army study organizations.  It does not list the offices, sections, 

and groups in Staff agencies and major commands which have limited study 

capabilities. Additionally, Federal Contract Research Centers (FCRCs) are 

shown because a significant portion of the Army study effort is accomplished 

by them. 

2. Study Capable Organization 

Table I - Class II Activities 

Table II - Federal Contract Research Corporations 

Table III - CDC Study Organizations 

Table IV - AMC Study Organization 
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CHAPTER 3 - CAPABILITIES OF PRIN 

US ARMY CLASS II STUDY I 

DA STAFF 
|  SUPERVISOR ACTIVITY 

STUDY AREA SPECIALITY 
AND TYPICAL STUDIES 

I' MILITARY OR/SA| D 
1  SPECIALIST  1 4 
VTfMT^V^T^i^H HH 

US Army Strategy DCSOPS Strategic and Tactical Operational 40     37 0     0 
& Tactics Planning, Evaluation, and War 
Analysis Group Gaming.                      ! 
(STAG) 

1.  Force Planning Guides. 

2.  Potential Combat Effectiveness 

Studies. 

3. Armed Helicopter Comparison. 

4, Influence of Non-Nuclear Muni- 
!    tions or the Battlefield     i 

(INNM0B) 

5. CAPNUC-69 

ACS I 

■rrrTTD :fe i %vum i *3 »r< »wirnirilii iMI 
35     25 2     0 US Army 

Intelligence    [ 
Threat Analysis  j 
Group (ITAG) 

Kmphnsifi n^   ITSSR & PRC Militarv 

fiaprtMiiPiss 

1.  Forecast of Conflict Environ- 
ment (FORCE) 85/95. 

2.  Strategic Posture Analysis 
(SPA) 1969 Threat Posture 

3.  Strategic Threat to US 
(STUS -80). 

4.  CONUS Ballistic Missile Time- 
Phased Threat (COBALT). 

5.  Data Handbook - Projected 
!   Sloviet Ground Forces - 1976. 

US Army Logistics DCSLOG Logistic System Concepts 137    131 i  4     3 3 
Doctrine, Systems 
& Readiness Agenc> 
(LDSRA) 

1.  Analysis of Army Logistics 
Training. 

2.  Study to determine Army 
Civilian ADP Training Require- 
ments . 

3. Use of Optical Scanners in 
Army Logistics. 

4.  Study to Determine Automated 
Systems Requirements for 
USAREUR Depots. 

3-2 
SAMPLE 

III-H-23 

5.  Logistics Warrent Office 
Requirements Study. 



SAMPLE 

lABILITIES OF PRINCIPAL ARMY STUDY ORGANIZATIONS (Cont) 

fy CLASS Ti STUDY CAPABLE ORGANIZATIONS 

TABLE I 

imam ra 

MILITARY OR/SA 
SPECIALIST 

m mL 
o 0 

111 M 

3-2 
SAMPLE 

III-H-23 

iWiLIAH 
GRADUATE DEGREE ^PERSONNEL OR/SA 
DISCIPLINES 320J QUALIFIED 

FY 70 STUDY EFFORT ( 

INTERNALLY 
INITIATED 

AUTH    AS CM) 

28 25 None 

None 

36 

mum 
DIRECTED 

744 

240 

360 

TOTAL 

744 

240 

GEOGRAPHIC 
LOCATION 

Betnesaä^MäryTana 

Arlington Hall Station, 
Virginia 

396 ± 3/ New Cumberland Array Depot 
Pennsylvania 



SAMPLE 

CHAPTER 3 - CAPABILITIES OF PRINCIPAL ARMY ST 

US ARMY CLASS II STUDY CAPABLE,-ORGAN 

SEE B| 
ACTIVITY 

US Army Field 

Operating Cost 
Agency (FOCA) 

US Army Behavioral 
Sciences Research 
Laboratory (BESRL) 

DA 1TAFF 
SUPERVISOR 

COA 

CRD 

A 

STUDY AREA SPECIALITY 
AND TYPICAL STUDIES PROFESSIONALS - 1/ 

IMILITARY OR/SA 
SPECIALIST 

GRADUAT 
DISCTPL 
4S7 46 

Cost Research 

1. Operating Costs - Selected 
Units USAREUR FY 68. 

2. Force Unit & Weapon Systems 
Operating Costs on the 5th 
Mech and 1st Armored Division. 

3. Operating Costs Data Report 
6th ACR. 

4. Weapon Systems Costs 1st Armor 
Div, Mar 69. 

5. Analysis of Operat.ng Costs 
for Selected Missile Units 
USAREUR FY 68. 

Manned Systems & Human Performance 
Research. Military Selection 
Research. 

1. Interface between Civilian 
and Military Enlisted Man- 
power Systems. (Enlisted 
Manpower) 

2. Optimum Distribution of 
Individual Abilities for Unit 
Effectiveness.  (Optimum 
Mental Distribution) 

3. Human Performance Experimenta- 
tion in Night Operations. 
(Night Observation) 

4. Tactical Operations Systems 
(TAS). 

5. Information Processing in 
Advanced Image Interpretation 
Systems. (Image Systems) 

33 33 

80 66 



SAMPLE 

IES OF PRINCIPAL ARMY STUDY ORGANIZATIONS (Cont) 

S II STUDY CAPABLE. ORGANIZATIONS 

TABLE I   (Cont) 

rm BMfiSL CAPAB 

IILITARY OR/SA 
SPECIALIST 

UTH AS £H 

GRADUATE DEGREE 
DISCIPLINES 320 
457. ,4,60,1/  
AUTH ASGND 

CIVILIAN 
PERSONNEL OR/SA 
QUALIFIED 

AUTH ASGND 

wmi*w$ »wm*m$mw^ 

INTERNALLY 
INITIATED 

DIRECTED TOTAL 
GEOGRAPHIC 

mam 
u None 373 373 Alexandria,  Virginia 

84 744 828 Arlington,   Virginia 

3-3 
SAMPLE 
III-H-24 / 

■BHMMH 



! 

SAMPLE 

CHAPTER 3 - CAPABILITIES OF PRINCIPAL A 

US ARMY CLASS II STUDY CAPABLE! 

1 

ACTIVITY 

Engineer Strategic 
Study Group (ESSG) 

DA STAFF 
SUPERVISOR 

OCE 

Engineer Agency 
for Resources 
Inventories 
(EARI) 4/ 

OCE 

STUDY AREA SPECIALITY 
AND TYPICAL STUDIES 

1/ mssssmm - 
AUTH ASGND 

Engineer Implications of 
Strategic & Logistical Studies/ 
Nuclear Weapons/Other Engineer 
Areas of Interest. 

1. ICBM Basing Option Analysis. 

2. Offshore Logistic Base, 
Western Pacific.(LOGWEP) 

3. Portfolio of General Purpose 
Force Requirements Scenarios. 
(SPECTRUM Scenarios) 

4. Army Strategic Mobility 
Requirements. 

5.  Post-Attack Viability of the 
United States-1975. (PAVUS 7% 

65 57 

PERSONNEL CAPAB 

MILITARY OR/SA 

MffiiTftliTBT 
AUT^ ASGND 

Resources Inventories! Data 
Management, Planning. & 
Engineering Services. 

1. Land Reform, Vietnam. 

2. Atlas of Physical, Economic 
& Social Resources of the 
Lower MeKong Basin. 

3. Pilot Drainage Project, Thanh 
Quo!* An Giang Province, 
Feasibility Study. 

4. Accelerated Development, Plain 
of Reeds. 

41 29 

5.  Military Geographic Data Base 

■    ftrpnnirinh'nnffi Runner,,  

GRAE 
DISCJ 

^41 
AUB 

°4 

1/ A  protessional is defined as including both military/civilian personnel whose normal duties are pr 
and/or review effort. 

2/ Discipline defined under provisions of AR 621-108 320-OR Analyst (Business), 457-Systems Analyst, 

3/  LDSRA has a\  iroximately 1300 man-months of professional talent available.  Preponderance of utiliz, 

4/ Although EARI has no civilians designated as OR/SA, several members of the Staff possess similar qi 

M 
3-4 

SAMPLE 
III-H-25 
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SAMPLE 

ES OF PRINCIPAL ARMY STUDY ORGANIZATIONS (Cont) 

II STUDY CAPABLE ORGANIZATIONS 

TABLE I (Cont) 

'ARY OR/SA 
CTAT.TST INTERNALLY 

INITIATED 

jg FY 70 
MILITARY WITH" 
GRADUATE DEGREE 
DISCIPLINES 320, 

CIVILIAN 
PERSONNEL OR/SA 

FY 70 STUDY EFFORT (TMM) 

DIRECTED 

534 

04/ 

TOTAL 

570 

348 

GEOGRAPHIC 
LOCATION 

Washington, D. C. 

34S 

Washington, D. C. 

duties are primarily those oi 7TZ ! 
y oi j research, analytical, 

stems Analyst, 4oO~üR Analyst (Engineering). 

|-e of utilisation is in areas other than studies, 
■-ess similar qualilications. 

3-4 
SAMPLE 

III-H-25 
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SAMPLE 

CHAPTER 3 - CAPABILITIES OF PRINCIPAL 

US ARMY FEDERAL CONTRACT RESEARCH C 

(Supervised by Army Resear< 

FCRC STUDY AREA SPECIALITY AND 
TYPICAL STUDIES 

PROFESSIONAL 
STAFF 

Research Analysis 
Corporation (RAC) 

Advanced Research, Combat Analysis, Computer 
Sciences. Economics & Costing, Logistics, Military 
Gaming, Science & Engineering, Strategic Studies, 
Unconventional Warfare. 

1. Automated Force Planning System FOREWON. 

2. Personnel Inventory Analysis (PIA). 

3. Implementation of Automated HF & FM Frequency 
& Call Sign Procedures in the Field Army. 

4. Combat Operations Loss & Expenditure Data- 
Vietnam (COLED-V). 

5. Simulation & Gaming.Methods for Analysis of 
Logistics (SIGMALOG I). 

227 

Center for Research 
in Social Sciences 
(CRESS) 

Military Research Concerned with Foreign Area 
Problems 

1. Criteria for Selection & Assessment of 
Military Civil Action. 

2. A Systematic Framework for Psychological 
Operation. 

3. Roles & Mission of Military Police in Internal 
Defense & Internal Development. 

4. Criteria for Evaluating Army Aspects of 
Military Assistance Programs to Developing 
Nations. 

5. Strategic & Tactical Factors Underlying 
Internal Defense & Internal Development. 

62 

AJ 
3-5 

SAMPLE 
III-H-2t 



fcjjFLE 

ES OF PRINCIPAL ARMY STUDY ORGANIZATION (Cont) 

tTRACT RESEARCH CENTERS (FCRCs) 

fed by Army Research Office) 

TABLE II 

PROFESSIONAL 
STAFF 

227 

FY 70 ARMY DIRECTED STUDY EFFORT (TMM) 

62 

3-5 
SAMPL£ 
III-H-21 

1800 

756 

GEOGRAPHICAL LOCATION 

McLean, Virginia 

American University, 
Washington, D. C. 



I 
SAMPL 

CHAPTER 3 - CAPABILITIES OF PRINCIPAL 

US ARMY FEDERAL CONTRACT RESEARCH 

(Supervised by Army Rese* 

FCRC 

Human Resources 
Research Organization 
(HumRRO) 

STUDY AREA SPECIALITY AND 

wm aaamia 
Training Research 

1. Training Methods for Forward Area Air 
Defense Weapon (SKYFIRE) 

2. Training Strategies & Incentives Appropriate 
to Aptitude Level for Selected Training 
Coursas (APSTRAT). 

3. Improved Aviation Maintenance Training 
Through Task and Instructional Analysis 
(UPGRADE). 

4. Longitudinal Analysis of Aviator Performance 
(PREDICT). 

5. Tank Crew Performance During Periods of 
Extended Combat (ENDURE). 

PROFESSIONAL 

ma 
120 

h 
3-6 

SAMPLE 
III-H-27 



SAMPLE 

ITIES OF PRINCIPAL ARMY STUDY ORGANIZATIONS (Cont) 

CONTRACT RESEARCH CENTERS (?CRCs) 

(rised by Army Research Office) 

TABLE II (Cont) 

PROFESSIONAL 
STAFF 

FY 70 ARMY DIRECTED STUDY EFFORT (TMM) GEOGRAPHICAL LOCATION 

120 

I 

1047 Alexandria, Va. 
Ft. Knox Ky. 
Ft. Benning, Ga 
Ft. Rucker, Ala. 
Ft Bliss, Texas 
Ft Ord, Ca1»f 

3-6 
SAMPLE 
III-H-27 
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SAMPLE 

CHAPTER 3 - CAPABILITIES OF PRINCIPAL ARMY 

US ARMY COMBAT DEVELOPMENTS COMMAND S' 

STUDY AREA SPECIALITY AND 
TYPICAL STUDIES ACTIVITY 

PROFESSIONALS i' 
MILITARY OR/SA 

SPECIALIST 
GRADUATE DEGREES 
DISCIPLINE 320, 

457. 460 1/ 
AUTH     ASGNJ' 4£j ^UTH      ASGND 

Combat Anns Concept Doctrine, Organization 97      79 15       4 10        C 
Group (CAG) and Evaluation in the Aviation, 

Artillery, Armor and Infantry   j 
Area. 

1. Tank, Antitank and Assault 
Weapons Requirements Study, 
Phase III, TATAWS III. 

2.  Infantry Rifle Unit Study 
1970-1975. (IRUS-75). 

3. Utility Tactical Transport 
Aircraft System (UTTAS) Study. 

4. Optimum Mix of Artillery    | 
Units 1976-1980 LEGAL MIX IV. 

5. Family of Army Aircraft Study 
1970-1985 (FAAS-85). 

Comba t Concept Doctrine, Organization 183     149 13       2 11        2 
Support and Evaluation in the Air Defense 
Group (CSG) C/E, Military Police, Intelligent 

and CBR Areas. 

1. Selected Intelligence 
Gathering Methods for the 
Army 85 (SIGMA 85). 

2.  PW Logistical Support. 

3. Geography, Intelligence and 
Topographical Support Systems 
(GIANT 75/85). 

4. SAM-D Firing Doctrine. 

. 1 
5.  Tactical Satellite Communi- 

cations (TAC SAT COM Pro- 
gram) . 

H 3-7 
SAMPLE 
III-H-28 
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SAMPLE 

f  PRINCIPAL AKMY STUDY ORGANIZATIONS (Cont) TABLF  III 

IPMENTS COMMAND STUDY CAPABI.E ACTIVITIES 

..i-k^ 

^GRADUATE DEGREES 
[DISCIPLINE 320, 
^7. 460 1/ 

AUTH a ^ASGNL 

""TWTEHN^ 
PERSONNEL OR/SA 
QUALIFIED 

AUTH ASGND 

FY 70 STUDY EFFORT 

INTERNALLY 
INITIATED 

DIRECTED TOTAL GEOGRAPHIC 
LOCATION 

I 10 21 17 645 198 843 Ft. Leavenworth, Kansas 

11 20 19 1092 558 1650 Ft. Belvoir, Va. 

3-7 
SAMPLE 
III-H-28 
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SAMPLE 

CHAPTER 3 - CAPABILITIES OF PRINCIPAL ARMY STUDY 0RGANI2A 

US ARMY COMBAT DEVELOPMENTS COMMAND STUDY CAPABLE ACT 

STUDY A1JEA SPECIALITY AND 
TYPICAL STUDIES ACTIVITY 

PROFESSIONALS 1/ 
MILITARY OR/SA 
SPECIALIST 

GRADUATE DEGREES] 
DISCIPLINE 320, I 

457, 460 1'      j| 

CIV1I 
PERSON! 

QUAL1 

AUTH 

Combat 
Service 
Support 
Group (CSSG; 

Concept, Doctrine, Organization 
and Evaluation in the Chaplain, 
Judge Advocate, Maintenance, 
Supply, Transportation, Medical 
and Administration Service Areas. 

1. Container Supply System. 

2. TransHydrocraft. 

3. Area Optometric Support of 
Non-Divisional Units. 

4. Marine Craft Maintenance 
Operations. 

5. Role of the Chaplain in the 
Motivacion of the Soldier. 

220     139 22       2 27        2 14 

Institute 
of Special 
Studies 
(ISS) 

High Priority (Complex, Short 
Lead Time, Unusual Nature) 
Special Studies. 

1. Non-nuclear Ammunition Combat 
Rates Programing and 

Planning Studies. 

2. AH-56A Phase III Study. 

3. Air Mobility in the Mid/High 
Intensity Environment (AM/HI) 

4. Project Highgear. 

5. SEA NITEOPS. 

65      61 ! 4       0 3        0  j 4 

Institute Nuclear Weapon Effects, Targeting, 27      15 0       0 1        0 2 
of Nuclear 
Studies   ' 
(INS) 

and Equipment Hardening. 

1. Army Qualitative Research 
Requirements for Nuclear 
Weapons Effects Information 
Studies. 

2. Re-evaluation of Troop Safety 
and Casualty Criteria. 

' 

3. Munition Target Relationships, 

4. Denial of Nuclear Weapons. 

5. Atomic Demolitions Munition 
(ADM) Yield Analysis. 

3-8 
SAMPLE 

III-H-29 



SAMPLE 

ELniES OF PRINCIPAL ARMY STUDY ORGANIZATIONS (Cont) 

f DEVELOPMENTS COMMAND STUDY CAPABLE ACTIVITIES 

TABLE III (Cont) 

»^I'lEWfa 1 TARY OR/SA I GRADUATE DEGREES 
ECIALIST    DISCIPLINE 320, 
r 457, 460 V 

J2&2. 'MS ASCNl 

CIVILIAN 
PERSONNEL OR/SA 
QUALIFIED 

w a MIW mm 

INTERNALLY 
INITIATED 

AUTH    ASGND 

DIRECTED 

SB 

TOTAL 
GEOGRAPHIC 
LOCATION 

27 14 16 1239 821 2060 Ft. Lee, Va. 

64 

125 

587 

55 

651 Ft. Belvoir, Va. 

180 Ft. Bliss, Texas 

3-8 
SAMPLE 

III-H-29 I 



SAMPLE 

ACT IV11Y 

Institute 
of 
Advanced 
Studies 
(IAS) 

CHAPTER 3 - CAPABILITIES OF PRINCIPAL ARMY 

US ARMY COMBAT DEVELOPMENTS COMMAND STUIT 

STUDY AREA SPECIALITY Aim 
TYPICAL STUDIES 

Broad International8 National 
and Departmental Matters Affectin; 
the Future Requirements for Land 

Institute of 
Combined Arms 
and Support. 
(ICAS) 

Warfare. 

1. Very Long Range Strategic 
Forecast 1980-1990. 

2. North American Environments 
During 1985-1990. 

3. Echelons Above the Field 
Army (EABFA). 

4. European Study (EUROS). 

5. Tactical Concepts & Theater 
Operations (TACTO). 

Doctrine, Organization for 
Separate Brigades ^nd Divisions 
up Through Theater Army Units. 

1. Tactical Reconnaissance and 
Surveillance (TARS-75). 

2. Operational Concepts for Fast 
Deployment Logistics (I'D!.) 
Ships. 

3. Aerial Fire Support Analysis 
^AFSA). 

4. NUWAR. 

5. Combined Arms and Support 75. 

PERSONNEL CAPABILITIES FY 70 

Hiram MM 

53 

a 

GRADUATE DEGREES 
DISCIPLINE 320, 

457.  460 H 

49 

mm 

3-9 

SAMPLE 
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SAMPLE 

TABLE III (Cont) 

>F FRINCIPAL ARMY STUDY ORGANIZATIONS (Cent) 

NTS COMMAND STUDY CAPABLE ACTIVITIES 

J.LITIES FY 70 

MILITARY WI m 
GRADUATE DEGREES 
DISCIPLINE 320, 

7. 460 II 

0 

TffB UND 

0 

mam iw 

PERSONNEL OR/SA 
QUALIFIED 

" 

TY*70^TUDYiE?FS!Sl7S?r 

AM    Ay(M 
9 

3-9 

SAMPLE 

III-H-3^ 

INTERNALLY 
INITIATED 

108 

DIRECTED 

104 

546 22 

TOTAL 

212 

GEOGRAPHIC 
LOCATION 

Carlisle Barracks, Pa, 

568 

m 
Ft.   Leavenworth,  Kansas 

; 



• 

SAMPLE 

CHAPTER 3 1 - CAPABILITIES OF PRINCIPAL ARMY STUDY1 

US ARMY COMBAT DEVELOPMENTS C0M1A8D STUDY CA 

STUDY AREA SPECIALITY AND 
TYPICAL STUDIES ACTIVITY PROFESSIONAL 1/ 

1 »nPH         A<3/1XrtV   1 

SPECIALIST 

MILITARY WITH  | 
GRADUATE DEGREE-j 
DISCIPLINES 320J PE 

457, 460 V      j 

Institute of Conceptual Designs and Analysis 54 64  j 9       3 24        3 10 
Land Combat of the Land Combat System. 
(ILC) 

1. Land Combat System for 
i   Operations in the 1990s (LCS- 

90s). 

2.  Preferential Analysis cf 
Alternative Land Combat 
Systems for Operations in the 
1990s.                    I 

3.  Compendium of Plausible     j 
Materiel Options. 

4.  Conflict Situations and Army 
Tasks 1985-1995 (CSAT-90s). 

5.  Concept ALPHA. 

Institute of Combat Effectivenass and Cost 115 38 12       0 0        1 28 
Systems Analysis, Review and Development 
Analysis of Combat Simulation and Cost 
(ISA) Models ; 

1.  Hard Point Target Weapon 
System 1975-85 

2.  Model Development fcr Border 
Security/Anti Infiltration 
Study. 

3.  Cost Effectiveness Analysis 
for Tactical Satellite 
Communications. 

\          \ 

4.  Cost Effectiveness for SEA 
NITEOPS. >            < 

5.  0PM0R-Integrated Combined 
j    Arms and Support Modals. 

/ ; 

3-10 
SAMPLE 
III-H-31 
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PRINCIPAL AfttfT STU&Y ORGANIZATIONS  fCont) 

9TS COWMAN STUDY CATASLg ACTIVITIES 

tiu^^i4MwwM*m*&a 
ILITAKY WITH 
RADUATE DECÄEE- 
ISC1PLINES 326, 
457, 460 1/ 

2E^ 
CIVILIAN 

FE&SOEffEL OR/SA 
QUALIFIED 

kSL 
10 

28 i2 

*p^m * fa&M+ttä+mmz* 

INTERNALLY 
INITIATED 

685 

DIRECTED» 

516 89 

TOTAL 

685 

60« 

TAOUt III  (Co»C> 

G£0G*A?WIC 
LOCATION 

Alexandria^ V*, 

Ft.   Bellvoir, Va, 

-31 



COMTEK 3 - OkMMLlTim W  WWClf/tL mt% 

kcnnn 

Instit&te of 
Strategic 
and 
Stability 
Operations 
(1SSO) 

i? &i 

tow Intensity Conflict Studies 
to &\gswott Strategic and Stability 
Operations 

1, "Special Warfare 73, 

2, border $tecwity/ß*<ti 
Infiltrat, ion 

5.     Stability Operations 7S 
(low Intensity, Type 11) 

4. Military A**I.*tam«t« Officer 
fro%rar   (mOW) 

5, BS Army Military Assistance 
7S 

17    fj^ltn1^1./* e,eHWed ** *<**«**»% *"* nlUtat'filvman j*rr*<*mel *W m composition and for review et fort, e    mw>e rtc 

by/-Systems Analyst 
4^-Oft Afi<ffl7»t   (£r»3iw*$rift? 

3M J 
SAM7LJ: 
Ill-H-iZ 



1AVUL 111    (GmtJ 

m 
mvmr wt%h 
yWciAusn 

«ma (mumm n ™ 
mu7M7 mm 
ommim, mmm- 

i&i, urn  if 

*wm        tows® 

CIVILIAN 

^KMLiriCD» 

|| 7d> gM groanr cam 

IfllllATEl» 
WUttCTEto tf/JAh IOCAVUM 

*) Ihl im k^h 

pettutmsl 9*?,'ö»*e nwim\ dvjtit^ *f*>. prl+vtily tfe&c«.  'A  H tzi+zrch, 

ft-   Bra*.*,, 

» / 

III-H -;2 



VBAFTBL 3 - CAPABILITIES W JfUTCJ 

VS hMi MAJ£JU£L OOMHAHP STÜPT j 

» 

ACTIVITT 

VS hrwy 
Jiana^eaikent 
Engineering 
Training 
Agency 
(AmiA) 

%TWn AXZA SPECIALITY AM) 
TTPICAL STVUIW 

fiamxaaeut £n.&inggrinjii 

3.    2JA Farm 1-50, WOT* Measurement 
in the Arroy, 

2,     Productivity Assurance 
Tecbni-gue for Increased Pro- 
ductivity, 

S,    Standard Time Importing System 

4-    Personnel Fatigue 4 JLest Study 

GSAPUATE 0£C*£JI^ 
M2LITAKT CW/SA|&ISC2PLI»ES  3201 

1/ 

US Arnry 

Hana geauent 
Center 
(Aiac> 

* ■ iWU 

Laid sties Me§earch 

1«    Advanced Inventory Models. 

2.    Allocation of Studies to 
Vepvts.   (OASIS) 

'$.     Optimum Stocfcage Policies  for 
Repair Parts. 

4. Concept Study of US Array 
Wholesale Logistics System 
1949-45- 

5. JAPEG^AJtl; ^ogistic Support 
Policies. 

39 21 17 2 0 

X 



TABLE IV 

SAMPLE 
TIES OF PRINCIPAL ARMY STUDY ORGANIZATIONS (Cont) 

COHMAND STUDY CAPABLE ACTIVITIES 

* 
& 

RADUATE DEGREE- 
ISCIPLINES  320, 

CIVILIAN 
PERSONNEL OR/SA 

OH, 

55 

22 

52 

14 

FV   7ft fJUBlT MB 

INTERNALLY    piRECTED   ]     TOTAL 
INITIATED 

720 720 

*Teaching Staff-Limited Availability 
for Management Studies & Management 
Consultant Services. 

468 468 

*Availability changes depending 
upon sponsorship, priorities, 
and teaching & research assign- 
ments of personnel. 

GEOGRAPHIC 
LOCATION 

Rock Island, 111. 

Ft. Lee, Va. 

3-12 
SAMPLE 
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SAMPLE 

ACTIVITY 

US Army 
Materiel 
Systems 
Analysis 
Agency 
(AMSSA) 

CHAPTER 3 - CAPABILITIES OF PRINCIPAL ARMY STUDY ORGAHI 
US ARMY MATERIEL COMMAND STUDY CAPABLE ACTIVITI^ 

STUDY AREA SPECIALITY AND 
TYPICAL STUDIES 

Materiel Oriented Systems Analyses 

1. Dynamic Model of Vehicle 
Systems Availability 

2. Conceptual Framework for 
Tactical Logistic Vehicle 
Evaluation Methodology. 

US Army 
Human 
Engineering 
Laboratory 
(HEL) 

Human Factors Research and 
Engineering 

1. Human Factors Engineering 
Design Standard for Wheeled 
Vehicles 

2. Behavioral and Physiological 
Responses Under Chronic 
Stress. 

3. Human Factors Engineering 
Design Theory 

4. Man-Machine Compatability 
Engineering Research 

5. Voice Warning System. 

US Army 
Maintenance 
Board 
(USAMB) 

Operational and Organizational 
Concepts  for Providing Materiel 
to Users. 

1. Field Army Support Evaluation 
(FASE 67). 

2. Modification Work Order   (MWO) 
Study. 

|      PROFESSIONAL 1/ 

209 196 

67 87 

58 46 

PERSONNEL CAPABILIT1ES 

MILITARY OR/SA 
SPECIALIST 

AUTH ASGND 

MILITARY WI' 
GRADUATE DE( 
DISCIPLINE? 

M7i W    2, 
AUTH Ai 

1/ A professional is defined as including both military/civilian personnel whose normal di 
composition, and/or review effort. 

2/ Discipline defined under provisions of AR 621-108 320 - OR Analyst (Business) 
457 - Systems Analyst 
460 - OR Analyst (Engineering) 

/ 
3-13 

SAMPLE 
III-H-34 



SAMPLE TABLE IV (Cont) 

INCIPAL ARMY STUDY ORGANIZATIONS (Cont) 
UDY CAPABLE ACTIVITIES 

■ KRSONNEL CAPABILITIES    FY 70 

RY OR/SA 
EALIST 

ASGND 

MILITARY WITH 
GRADUATE DEGREE - 
DISCIPLINES 320, 
457. 460 2/ 
AUTH ASGND 

FY 70 STUDY EFFORT  (TMM) 

CIVILIAN 
PERSONNEL OR/SA 
QUALIFIED 
AUTH    ASGND 

INTERNALLY 
INITIATED 

DIRECTED TOTAL 
GEOGRAPHIC 
LOCATION 

78 2508 

804 

696 

2508 

804 

696 

Aberdeen Research and 
Development Center, 
Aberdeen Proving Ground 
Maryland 

Aberdeen Research and 
Development Center, 
Aberdeen Proving Ground 
Maryland 

Ft. Knox, Kv 

personnel whose normal duties are primarily those of a research, analytical, 

* Analyst (Business) 
ystems Analyst 
R Analyst (Engineering) 

3-13 
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SAMPLE 

CHAPTER 4 

STUDY PROGRAMING AND BUDGETING 

PROCEDURES;  STUDY INITIATION 

COORDINATION,  REVIEW,  AND APPROVAL 

FLOW CHARTS 

4 

.SAMPLE 

III-H-35 



SAMPLE 

CHAPTER 4 - STUDY PROGRAMING AND BUDGETING PROCEDURES; 

STUDY INITIATION, COORDINATION, REVIEW, AND APPROVAL FLOW CHARTS 

SECTION I - PROGRAMING AND BUDGETING PROCEDURES 

1.  Introduction. 

a. Procedures and responsibilities for programing and budgeting 

for studies and services performed under contract are outlined in 

AR 1-110, The schedule for development of study funds for the budget 

year is illustrated on the chart on page III-H-42. This regulation does 

not establish procedures for studies conducted in-house. 

b. The current AR 1-110, dated 17 March 1969, assigns the following 

responsibilities: 

(1) RDTE funded studies will be programed and budgeted in the 

appropriate subaccount of the Army Management Structure corresponding 

to the study categories.  CRD is responsible for gathering and assembling 

program and budget information on contract studies and services to be 

funded from RDTE. 

(2) Other than RDTE funded studies will be programed snd budgeted 

in uhe appropriation and budget program which finances the sponsoring 

organization. COA is responsible for gathering and assembling program 

and budget information on contract studies and services to be funded from 

appropriations other than RDTE, 
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c. Studies and services sponsored by organizations which do not 

receive OMA funds will be programed and budgeted in the appropriation 

and budget program which finances the sponsoring organization. 

d. Both COA and CRD have initiated action to gather the necessary 

information but the inputs requested from the Army Staff agencies and 

major commands have not been completely assembled.  However, by April 

1970, program and budget information for FY 71 should be available. 

2. Budget procedures for OMA funded contract studies have been established 

by COA.  Sponsoring commands and agencies are required to budget for con- 

tract management studies, operations research studies, and ADP services. 

Detailed information on each category of contract study and service is 

pre sented in each budget submission to HQ, DA. 

a.  Budget Instructions,  The budget instructions for the Command 

Budget Estimate (CBE), Command Operating Budget (COB), and the Budget 

Execution Review (BER) require the following detailed information on 

each AR 1-110 type contract study or service: 

(1) Type (Mgmt, OR, ADP).* 

(2) Title. 

(3) Description (objectives, scope, and results anticipated). 

(4) Status. 

*Tae OR category is subidentified to correspond wich the first five 

categories described in Chapter 7 AR 1-110 and par III B, DOD Directive 

5010.22 
4-2 

SAMPLE 

III-H-37 



SAMPLE 

(5) Estimated cost in FY and OMA budget program. 

(a) Amount programed (CBE) or financed (COB) (B2R). 

(b) Amount unprogramed (CBE) or unfinanced (COB) (BER), 

(6) Estimated man-years of effort on part of contractor« 

(7) Justification, 

b. Budget Submissions, 

(1) Command Budget Estimate (CBE), 

The CBE is received in HQ, DA in August for the purpose of assisting the 

DA Staff in developing the Army Budget Estimates for OSD, This budget 

is normally submitted to OSD in early October.  Subsequently, the 

President's budget is submitted to Congress in late December. The CBE 

is the first opportunity to insert study requirements into the budget 

process.  (FY 71 CBE was received by COA in August 1969.) 

(2) Coinmand Operating Budget (COB) 

The COB is received in HQ, DA in April,  It represents the command's or 

agency's plan for use of funds within the funding guidance provided by 

HQ, DA.  The COB contains detailed information and also identifies un- 

financed requirements.  (FY 71 COB is received by COA in April }970 ) 

& (3)  BudgeL Execution Review (BER). 

BER reports are received by HQ, DA in January and form the basis for a 

mid-year review of the budget for the execution ye*»r.  This review assists 
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DA in making adjustments and reprograming. Detailed information on 

contract studies awarded during cirst part of the execution year and 

the plan for the remainder of the year is presented in the BER reports, 

(FY 71 BER reports are received by COA in January 1971.) 

3. RDTE programing and budgeting proceeds concurrently through an annual 

cycle. R&D programing estimates are prepared to support funding require- 

ments for stuJies developed by the Army Staff agencies aid major commands. 

Refinement of estimated funding levels for the target year and out-years 

continue throughout the current fiscal year« 

a. DDRE Guidance. Programing for the target year RDTE funds begins 

shortly after the start of each fiscal year, Initial DDRE guidance is 

provided in July or early August for the target year RDTE program. The 

guidance will furnish the rationale and initial funding figures for the 

new target year program. Funds for studies are provided by the Studies 

and Analyses Program Element of the RDTE program. 

b. Budget Request,  In September, HQ5 DA will submit the budget re- 

quest for the target year based on the DDRE guidance.  Following a DOD- 

ßureau of the Budget review of the DA budget request, DDRE will provide 

in November a tentative budget recommendation for the target year program, 

Co     Program Budget Decision (PBD).  A PBD will be made (usually in 

December) on the target year program by the Secretary of Defense«  The 
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PBD will contain the target-year funding levels, fwading levels for 

the out-years will be established in a Program Change Decision (TCO) 

issued by WD, 

d. Supporting Documents. Following recent of  the PCD, the develop- 

ing agencies (Army Research Office, Comhat  Developments Command, Army 

Materiel Command, Army Security Agency, Chief of Engineers, and the 

Surgeon General) begin preparation of supporting documents sometime in 

early January, Command schedules, program data sheets, and decrement 

priorities are submitted to OSD in early March*  (1) Command  schedules 

provide general programing information by  program element and  projects 

for target years and  cut years*  (2) Projects within the Studies and 

Analysis Program Element are listed  by category #$ outlined in £0D 

Directive 5010*22,  Program data sheets provide addiMonal basic infor- 

mation on individual projects,  (3) The  decrement priorities identify the 

projects where reduction of effort is least damaging to overall objectives. 

At this point in the cycle only projects are identified.  Studies may- 

relate to these projects but cannot be identified by title or estimated 

cost. 

e. OCRD Review Board.  During the latter part of April or early May, 

ARO, CDC, and  other developing agencies Will brief the Qf,Rt> Review Board 

on their submissions. The review board insures that approved requirements 
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are supported by  the proper le*el~oi-effort, that current WD and VA 

guidance  is implemented,  that a balanced effort exists for the various 

functional  areas, ?nd that the  programs of  all developing agencies are 

integrated and coordinated»    Project fondling is adjusted with cognizance 

of priorities and total  guidance f.urnl&l&u tor Army RDTE funding. The 

board findir.gs are coordinated vith the Army Staff and  submitted to 0SD 

through CofSA« 

f*    Apportionment  Request« The formal Army Apportionment Request 

for the target year and  the program recommendations for the out-years will 

be forwarded to WPE in late hay or early June, 

g, DDRE Apportionmer^ Decision, A tentative D0RE Apportionment 

Decision will be provided to  the Army near the end of June* A short time 

is trowed for reclamas*  Immediately following the  reclama period,  the 

fina} Apportionment Decision is received* At this time the funds available 

for studies from the Studies and Analyses Program Element becomes a reality, 

subject to Congressional remarks attached to the Appropriations Bill« 
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CHAPTER 4 - STUDY PROGRAMING AND BUDGETING P 

SECTION II - INITIATION, COORDINATION, REVIEW. AND APPROV 

MANAGEMENT STUDY REQUIREMEN 

Initiated by 
DA Staff Agen- 
cy or Major.  * 

Command 

|To COA - Coor- 
dination w/ 
Interested 

|Staff Agencies 
& AVCofS(CAS) 

COA Forwards 
to ASA(FM) 

for Approval 

^'ASA(FM) 
"^ ^Decision 

OPERATION RESEARCH STUDY REQUIREM 

Initiated by 
DA Staff 

Agency or 
Major Comman 

Forwarded 
to CRD 

Review by CRD 
Coordinated w 

Interested 
Staff Agencie 
& AVCofS (CAS 

10QP (+) > 
CRD Ford 
to. ASA(H 

AUTOMATIC DATA PROCESSING SERVICE i 

Inicialed by 
DA Staff 

Agency or 
Major Command 

10K (+) Forwarded to 
OAVCofS(MIS) 

10K <-) 

Notice of 
\Award, Evalu- 
ation of Per- 
formance thru 
Channels to 

MIS 

»fc 

Reviewed and 
Coordinated w/ 
all Interested 
(Agencies & CAS 

-4> 
IMIS Fd 
to AS 

for An 
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UDY PROGRAMING AND BUDGETING PROCEDURE (CONTINUED) 

ORDINATION, REVIEW, AND APPROVAL PROCEDURES FOR CONTRACT STUDIES 

MANAGEMENT STUDY REQUIREMENTS 

ds 

f) 

[ 

-'ASA(FM) 
■  ^Decision 

ERATION RESEARCH STUDY REQUIREMENTS 

To 
Appropriate 
Contracting 
Office 

äw by CRD 
iinated w/ 
Lerested 
f Agencies 
ofS (CAS) 

1Q0E W > CRD Fo- yards 
to ASA(R&D) 

100K (-) 

-#C ASA (R&D) 
To 

Originator 

J 

To 
Appropriate 
Contracting 
Office 

MATIC DATA PROCESSING SERVICE REQUIREMENTS 

riewed and 
rdinated w/ 
Interested 

ncies & CAS 

MIS Forwards 
to ASA(FM) 

for Approval 

To 
Originator 

To 
Appropriate 
Contracting 
Office 

4-8 

SAMPLE 

III-H-43 ^ 



jgBffUL 

CHAPTER 4 - STPPY PROGRAMMS A» BODGETISG PROCEDURES (O 

SECTIOH III - INITIATIOW. COORDINATION. REVIEW. AMD APPROVAL PROCEDURE 

THE ARMY STUDY PROGRAM (TA5P) 

DA Staff proposes 
priority problem 

areas. 

Chief of Staff ana 
Secretary of the Ar»y 
announce priority 
proble» areas.  

ASAC reviews priority 
problem areas; past, 

present, and proposed 
studies; and selects 
priority studies. 

ASAC reviews Staff 

agencies proposed 
levels of effort. 

ASAC develc 
«ends futux 
of-effort t 

IN-HOUSE MAJOR ARMY STUDIES 

Initiated by 

DA Staff agency 
or major command. 

Reviewed and 
coordinated with all 
interested agencies 

and CAS. 

Study sponsor and 
Study monitor 

selected. 

Summary sheet to 
CofSA (or higher) 
with proposed CSM 

and/or study directive 
for approval. 

PRIORITY STUDIES 

Initiated by DA Staff 
agency or major command 

through the ASAC. 

May be on-going efforts 

selected by the ASAC. 

Priority problem areas 

reviewed by ASAC 
members. 

Study agency, study 
sponsor and study monitor 
selected. 

Selected studies in TASF 
submitted to VCofSA or 

higher for approval. 

TASPwill direct accom- 
plishment when approved. 

DA GENERAL STAFF AGENCY/MAJOR COMMAND ANNUAL STUDY PRO( 

Each separate annual 
study program developed 
by sponsor. 

ASAC reviews each annual study 
program (part, present, and 

future efforts).  Priority 
study efforts are noted. 

ASAC recommends priority 

of effort *-\d  content of 
each annual sL-'dy program 

to appropriate approval 
authority. 

* II contract support is required, the procedures followed are as discussed in Section II, page 4- 

** Level of effort will not exceed that specified in TASP. 
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PTE* 4 - STUDY PROGRAMING AND BUDGETING PROCEDURES (CONTINUED) 

RIATION. COORDINATION, REVIEW. AM) APPROVAL PROCEDURES FOR ALL STUDY EFFORTS 

THE ARMY STUDY PROGRAM (TASP) 

ASAC reviews Staff 
agencies proposed 
levels of effort. 

ASAC develops and recom- 
mends future study levels - 
of-effort to be maintained 

The Army Study Program 

(TASP) document sub- 

mitted for approval. 

IN-HOUSE MAJOR ARMY STUDIES 

fith all 
;encies 

and 

Summary sheet to 
CofSA (or higher) 
with proposed CSM 

and/or study directive 

for approval. 

CSM and/or 
study 

directive 
published. 

PRIORITY STUDIES 

.nitor 

Selected studies in TASP 
submitted to VCofSA or 

higher for approval. 

TASP will direct accom- 
plishment when approved. 

Study sponsor coordinates 

CSM and/or study directive 
for each assigned priority 
study by summary sheet. 

CSM and/or study 
directive published. 
This directive is 
added as an appendix 

to appropriate 
portion of TASP. 

)A GENERAL STAFF AGENCY/MAJOR COMMAND ANNUAL STUDY PROGRAMS 

ASAC recommends priority 

of effort and content of 

each annual study program 
to appropriate approval 
authority. 

Annual study programs 
published by sponsoring 

activity. 

t II, pa^e 4-8 
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HAPTER      5 

STIDY    COORDINATORS 
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CHAPTER 5 - STUDY COORDINATORS 

1. Study Coordinator. Each Staff agency/major command maintains a 

stuly coordinator. This individual is the point of contact for all 

matters connected with studies for his Staff agency or msjor command. 

He is the principal advisor to the head of his agency/command on all 

study matters and is the contact point for current information en the 

status of his agency's/command's studies. He advises on the conduct 

of studies; sources of consistent, accurate, and current data; pro- 

cedures for initiation, review, and approval of study proposals; and 

assists in the review of the final study product. Also, he assists 

the Chairman of the ASAC and ASAC Working Croup as required. 

2. Study Coordinator List, 

AGENCY/CQMMAMD NAME LOCATION/PHONE 

CAS 

DCSOPS 

DCSPER 

COA 

DCSLOG 

CRD 

CORC 

ACSFOR 

ACSI 

COL R. M. Montague, Jr. 3C626 70937/70938 

Mr. S. Sobelman 3C539 73772/56454 

LTC R. L. Elliot     Ceir Bldg C-68 79471 

Mr. J. K. Kardokus 3B729 75275 

Mr. J. D. Crosby Commonwealth Bldg 605 44091 

LTC F. H. Duggins    Highland Bldg 300 43655 

Mr. H. E. Chevanney 2E531 55385 

LTC G. A. Mitchell 3C445 71616 

Mr. R. E. Adcock 2E473 56059 
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AGENCY/COMMAND 

ACSC-E 

AMC 

CDC 

AVCofSA (PPA) 

AVCofSA (MIS) 

AVCofSA (WSA) 

TAG 

CofEngrs 

CofF 

CofCh 

TJAG 

TIG 

CNGB 

TSG 

CAR 

TPMG 

CMH 

CofSpts 

COPO 

CINFO 

ASA 

STANSM 

SAMPLE 

mSL | !£CAT 
Mr. M. Ir Ripkin 5A522 

Mr. A. H. WiUard (AMC-MS-R)  Bldg T 7 

LTC D. T. Arcuri Ft Belvoir 

LTC R. Sears 

Mr. D. McKain 

LTC C. W. Newcorob 

Miss P. C. Ramsey (ASDIRS) 

COL A. Pullerton 

2C657 

1D614 

13614 

1A534 

1A1067 

Mr, T. J. Fitzgerald   Nasslf Bldg 312 

Ch (COL) J. C. Carroll-Forrestal 6B19G 
Bldg 

MAJ Andrews 2E437 

LTC W. H. Tausch, Jr. Forrestal 5B0G8 
Bldg 

COL D. McClanahan 

COL L, Huggins 

Mr. W. F. Shubert 

MAJ T, A. MacDonnell Forrestal  5A057 

!iAj J. E. Walker    Tempo C    2009 

2E408 

Forrestal  6C026 

2E519 

Mr. E. Cox 

LTC H. H. Riddle 

COL F. Petruzel 

CPT W. Wilby 

COL K. F. Grimm 
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Tempo A 

Arl Hall 

2743 

1E729 

2E646 

2109B 

3C569 

53252 

36051 

56998 

35580 

79653 

35135 

77978 

53014 

71160 

74269 

25678 

56227 
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CHIEF Of STAFF 
05»? *      A f**fftt« 

Memorandum cm 
V 1 ARMY 

DAT I 

MJIJICYJ   Revision of Aft« 70-3 «fid 705*5 "Lt 

ACTION <tt P»CK«/«*T 

MAJ Dey/nlh/70026 

MIMOflAtfDUtt fOUi   CHIEF OF RESEARCH AND DEVELOPHfelfr 

d«    References; 

a«    AR 1-5, The Amy Study System, 

b, AR 1-110, Contracting for Management, Operations Research, and 
Automatic Data Processing Studies and Services, 

c. Evaluation of the Army Study System (ETASS) Committee Final Report, 

It   Generali 

The VCofSA approved the final report of the ETASS Committee on 
a new AR 1-5 and a revision of AR 1-110 are among the documents approved 
for implementation« These ARs clarify certain definitions and revise 
procedures for processing contract study requests« As a result, some 
changes are required in complementary ARs covering Research and Development, 
specifically AR 70-0 and AR 705-5« 

3« Responsibility] 

The Chief of Research and Development will revise AR 70-8, Behavioral and 
Social Sciences Research and Development, dated 28 April 1969, and AR 705-5, 
Army Research and Development, dated 9 April 1968, to correspond with provisions 
in references a and b above« 

4. This action will be completed by 1 March 1970« 

BY DIRECTION OP THE CHIEF OF STAFF) 

SUSPENSE: WILLIAM A« KWCWLTOW 
CRD— 1 Mar 70—Revise AR 70-8      Major General, OS 

and AR 705-5 Secretary of the General Staff 

XXI-X-1 
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3flEF OF STAFF 

Memorandum 
U. S. ARMY 

©WTH   _A     ttrint*     30 April 197Q 

«*••    69-178 

•ATE 28 April 1069 

SUBJECT: Evaluation of the Army Study System        "L€   CS 381 Study 
(ETASS) *(28 Apr 69) 

ACTION OFFICCH/EXT 

ITC Mooney/me/70937 

MEMORANDUM FOR:  HEADS OF ARMY STAFF AGENCIES 

1. Reference. PRIMÄR 2-2, "Strengthening Direction and Coordination of the 
Army Requirements Study Effort," dated 12 June 1968. 

2. Purpose. The Chief of Staff has directed an evaluation of the Army's study 
program in view of severe budgetary limits applying to the Army as a whole. 
This memorandum directs the establishment of an ad hoc committee, chaired by the 
Assistant Vice Chief of Staff, to accomplish that evaluation. 

3. Sponsor: OAVCofSA. 

4. Terms of Reference: 

a. Problem. The Army Study System does not exist as a single definable 
entity. Rather, monies are expended and studies are conducted by a variety 
of sponsors. Overlaps and duplication of effort are inherently possible in 
such a system. 

b. Objectives. 

(1) Review the current Array study progrr > tc determine duplicative studies, 
studies having marginal pay-off potential, and excessively expensive studies 
which could be eliminated in view of the need to reduce expenditures. 

(2) Evaluate the current Army study system to assess adequacy of control 
mechanisms and procedures for review of results. 

(3) Establish a means of providing adequate financial visibility. 

(4) Recommend to the Chief of St*.ff any current ütudy projects which should 
be terminated fcrior to their scheduled completion. 

(5) Define, for the purposes of all users within the Army Staff, the terms 
"Management Study," "Operations Research Study," "ADP Study," and other categories 
as necessary. 

IV-J.-l 
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S17UECT: Evaluation of the Army StuJy System (ETASS) 

c. Scope, 

(1) This evaluation will address the present conduct of Army studies, 
regardless of funding source and regardless of the categorisation of contract 
study or ir.-house study. 

(2) TdiJ evi.'iUviwton will consider only studies having current or potential 
Army General Staff or major command sponsorship. 

'• Time frame. Current. 

e. EEA. 

(1) Should an Army study system be a single system encompassing all 
studies a^ove s to-be-determined threshold of importance - or should multiple 
systems exist, divided along functional lines? 

(2) How is the usefulness of and requirement for a given study determined? 

(3) How are priorities determined so that funds may be properly allocated? 

(4) Hew is the contribution of a completed study determined and recorded? 

5. Support Requirements. 

a. AVCofSA: will serve as Chairman. 

b. DCSPER, DCSLOG, DCSOPS, ACSFOR, COA, CRD: provide a 'senior officer 
committee member who is knowledgeable in his agency's study program. 

c. CDC and AMC will be tasked by TAG letter to provide comparable 
representation. 

d. DofS (or Coordinator of Army Studies) will provide administrative and 
clerical support. 

6. Administration. 

•• Title. This investigation will be titled Evaluation of the Army Study 
System (ETASS). 

b. Schedule. 

(1) Estimated completion date is 1 April 1970. A preliminary report will 
be submitted by 1 November 1969. 

2 
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SUBJECT; Evaluation of r.he Army Study System (ETASS) 

(2) The committe-e will meet as directed by the Chairman. 

BY DIRECTION OF THE CHIEF OF STAFF: 

WILLIAM A. KNOWLTON SUSPENSE: 
DCSOPS, DCSLOC, DCSPER, Major General, GS 
ACSFOR, COA, CRD--1 May 69--Name of   Secretary of the General Staff 

Representative 
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^■^mi^'^imimimsmfmmm^mvmßejKimfmmm 

I 

DErARTMEiM* OF THE ARMY 
OFFICE OF 1 KL' ADJUTANT fe£N£KAL 

WASHIKCTOM. O.e.  t*S!0 

mtmnxnanmio 

AGAM-* (M) (28 Apr 69) CS 

S-l Hsy 1969 

29 April 1969 

SUUJBCT: Evaluation of the Army Study System 

Commanding General, U. S. Army Materiel Cowmand, Washington, D. C. 
20315 
Commanding General, U. S. Army Combat Developments Cowiaud, Forr 
Belvoir, Virginia 22060 

*0T REPHODUCIBLE 

1. Tbc Chief of Stiff, Army, has directed that the *'ibjcct cv.'Jurti.oi 
be undertaken In view of severo budgetary limits appl. I cable to tW 
Army as a whole. Under the Chair-nsnshXp of the Assistant Vice Chief 
of Sfceffj an ad hoc committee will convene to address this ?v <uii\!X .i»:. 

2. In addition to the addressees, this committee v^ill have u-^-be»f*i»p 
representative of DCSLOG, DCSPhR, DCSLPS, AC?.~0f', COA, and Cfc'i. 

3. The immediate objectives of the committee will be five: 

a. Review the curreur Army study program to determine dupl ..revive 
studies, studies having uarglnel pay-off potential, and exces&iwly 
expensive studies which could be eliminated in view of the need tc. 
reduce expenditures. 

b. Evaluate the current Army study system to assrss «dnqi'?ry of 
control mechanisms and procedures for review oi results. 

c. Establish a means of providing adequate finance*! vlsJbMll.y« 

d. Recommend to the Chief of Staff any current study project 'A^!; 
should be terminated prior to their scheduled completion. 

e. Define, for the purposes of all users wiüv'n th«i Anvy Stiff, tin 
terms "Management Study," "Operations Research Study," "AD? SU/dy," and 
other categories as necessary. 
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St.WELT: *•; valuation of the Array Study System 

4. ih<* <vaJ.uation will address tlie conduct of Army studied, regardless 
of funding source and regardless of ;hc categorization of contract study 
or in-fcmise study, but will be limited to  studies having current or 
potential Army General Staff or major command sponsorship. 

5. KeiAers of tne cctomiitee should be senior officers, knowledgeable i« 
study programs of their organisations. Addressees will provide the tvu*a 
of tlieir representative to OAVColSA (ODofS), LTC Mooney, Oxford 7-0937 
by 1 May 1969. 

*X  WJER OF THE SfrXIOTARY OF THE ARMT: 

** KENNETH G. WICKHAM 
Major General, USA 
The Adjutant General 
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S4P ,PPOTHTO »fl^MME 

LTG W. g. DePuy 
(Chairman) 

Dr. Wilbur Payne 

Mr. Oscar Well« 

COL A. G. Wing 

COL J. 0. McAdams 

COL R. E. Baden 

COL G. C. Muir 

Mr, Paul D. Davis 

Mr. George Wallerschein 

*LTC R. R. Lopez 

*LTC R. L. Elliot 

Assistant Vice Chief of Staff« Army 

Deputy Under Secretary of the Army (Operations 
Research) 

Chief, Studies and Analysis Division« HQ US Army 
Combat Developments Command 

Chief, Strategic Studies and Mobility Division« 
Office of the Deputy Chief of Staff for 
Military Operations 

Assist«'*. Deputy Chiei of Staff« Logistics 
(Doctrine« Systems« and Readiness)« Office 
of the Deputy Chinf of  Staff for Logistics 

Chief« Doctrine and Concept* Division« Office 
of the Assistant Chief of Staff for Force 
Development 

Chief« Studies and Analyses Division« Office 
of the Chief of Research and Development 

Chief, Logistics Studies Branch« MQ US Army 
Materiel Command 

Management Systems Research Division« Office 
of the Comptroller of the Army 

Study Coordinator, Personnel Management Division, 
Office of the Deputy Chief of Staff for 
Personnel 

Study Coordinator, Personnel Management Division« 
Office of the Deputy Chief of Staff for 
Personnel 

*LTC Lopez was replaced by LTC Elliot in July 1969- 
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office Of the Coordinator of Army Studie» (OCAS), 
Of lie« of the Aeaietant Vice Chief of Staff, Army {OAVCofSA) 

ODt Hoben M, Montague, Jr. 

f     COL John ü. »acy 

LTC Thorveld Torgersen 

LTC Jatfiec I. Clitt«, Jr. 
(Secretary, 8TASS) 

Coordinator of Amy Studie*,.Office of 
the Aeaietant Vice Chief of Staff, Army 
(1 August 1969- 15 November 1969) 

Coordinator of Artsy Studie«, Office of tha 
Aaaietent Vice Chief of Staff» Army 
(15 May 1969-11 July 1969) 

Executive Officer, Office of the Coordinator 
of Army Studie« (15 May 1969-31 July 1969) 

Operation« Officer, Office of tha Coordinator 
of Army Studie«. 

AR 1-110 

Summary Table« 

Priority Studie« 

Principal Army Study 
Organisation« 

Study Service Centev 
Concept 

Army Study Program 
Management 

mit msmami 
ittft 
LTC James W, Eitel (Chairman) 
LTC John S< Chcebro 
Mr. James K, Kardoku« 
Mr. William Conover 

LTC Richard C. Rice (Chairman) 

MAJ Robert A. Dey (Chairman) 

LTC Richard C. Rice (Chairman) 

OFFICE 

OCAS, OAVCofSA 
ARO, OCRO 
000A 
Ü0M1S, OAVCofSA 

OCAS, OAVCofSA 

OCAS, OAVCofSA 

OCAS, OAVCofSA 

LTC Jame« E. elites, Jr.(Chairman) OCAS, OAVCofSA 
LTC Charles W, Newcomb ODWSA, OAVCofSA 
LTC Robert L, Sear« ODFPA, OAVCofSA 
MAJ Thomas P. Kehoe 0DM1S, OAVCofSA 

LTC James E, elites, Jr.(Chairman) OCAS, OAVCofSA 
LTC John S< Chesbro ARO, OCRD 
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LIST OF BRIEFINGS/MEETINGS 

V* 

SUBJECT 

The Army Study System 

The Army Study Program and ProgrtM 
Evelustion 

Army Study Initiation 

Study Accomplishments 

DCSPER Study Program 

DCSOPS Study Program 

DCSLOG Study Program 

USAMC Study Program 

RDTE Programing <md Budgeting Cycle/ 
Studies and Analyses Program Element 

Congressional Interest and Actions Towards 
Contract Studies (OMA) 

Budget Preparation, Defense, and Execution 
Processes Concerning Contract Studies (OMA) 

CDC Study System 

ACSI Studies 

Intelligence Threat Analysis Group (ITAG) 

Study Planning« Cataloguing, and 
Visibility 

Concept for the Headquarters Department 
of the Army Master Study Program 

Behavioral and Social Sciences Research 
Work Programs 

mizw 
CAS, OAVCofSA 

CAS, OAVCcfSA 

CAS, OAVCofSA 

CAS, OAVCofSA 

DCSPER 

DCSOPS 

DCSLOG 

USAMC 

OCRD 

COA 

COA 

CDC 

ACS1 

ITAG, 0AC8I 

Committee 

Committee 

CRD 
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must 
Committee Discussion and Establishment of 

Subcommittees 

Subcommittee hketJngs 

Committee Meetings to Review end Approve 
the Final Report 

Committee 

Subcommittee 

Committee 
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